
M E M O R A N D U M

TO: West Lafayette Redevelopment Commission

FROM: Ed Garrison, Engineering Assistant

DATE: September 16, 2015

CC: Doug Payne, Street Department
Judy Rhodes, Clerk-Treasurer
Dave Buck, Public Works Director

SUBJECT: 2015 STREET RESURFACING PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Redevelopment Commission approve Change Order No. 1 to the 2015 Street Resurfacing Project. This change order is necessary to adjust the contract amount for the difference in final quantities from the contract and to add items for millings along the shoulder of former county roads for safety improvement.

SUMMARY

CHANGE ORDER No. 2:

Quantity Adjustments

Milling – 1200 SYD over	\$ 9,300.00	ADD
Wedge – 89.4 TONS under	\$ 5,888.78	DEDUCT
Surface – 680.61 TONS over	\$ 44,831.78	ADD
HMA Patching – 3.74 TONS under	\$ 662.24	DEDUCT
Surface, Alleys – 57.48 TONS over	\$ 5,922.74	ADD
Sidewalk R&R – 1.16 SYD over	\$ 83.03	ADD
Sidewalk Remove – 8.28 SYD over	\$ 408.29	ADD
Concrete Drive Approach – 107.69 SYD over	\$ 11,852.36	ADD
Concrete Curb – 165 LF under	\$ 8,613.00	DEDUCT
Inlet, Adjust to Grade – 2 EA under	\$ 1,919.30	DEDUCT
Universal Access Ramp – 6.94 SYD over	\$ 2,311.51	ADD

C.A.B. #53 – 76 TONS under \$ 4,987.12 DEDUCT

Additional Work

Shoulder Millings – 323.38 TON \$ 16,691.84 ADD

Mob / Demob, Millings – 1 LS \$ 2,767.00 ADD

MOT, Millings – 1 LS \$ 1,251.00 ADD

TOTAL \$ 73,349.11 ADD

2015 STREET RESURFACING PROJECT

CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:	\$ 464,094.75
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 464,094.75
Change Order No. : 1	\$ 73,349.11
New Contract Amount:	\$ 537,443.86

We hereby authorize the above change order to be made a part of the original contract as referenced, on this **16th** day of **September, 2015**.

CONTRACTOR:

**West Lafayette Redevelopment
Commission**



Tom Buck
Rieth-Riley

Lawrence T. Oates, President

Stephen B. Curtis, Secretary