
M E M O R A N D U M

TO: West Lafayette Redevelopment Commission

FROM: Ed Garrison, Engineering Assistant

DATE: October 21, 2015

CC: Doug Payne, Street Department
Judy Rhodes, Clerk-Treasurer
Dave Buck, Public Works Director

SUBJECT: 2015 5th AND 6th STREET PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Redevelopment Commission approve Change Order No. 1 to the 2015 5th and 6th Street Project. This change order is necessary to adjust the contract amount for the difference in final quantities from the contract.

SUMMARY

CHANGE ORDER No. 1:

Quantity Adjustments

Sidewalk R&R – 83.5 SYD over	\$ 5,260.50	ADD
Sidewalk Remove – 2.5 SYD over	\$ 45.00	ADD
Concrete Drive Approach – 15.1 SYD over	\$ 1,019.25	ADD
Concrete Curb – 150 LF over	\$ 5,100.00	ADD
Inlet, Adjust to Grade – 3 EA over	\$ 600.00	ADD
Universal Access Ramp – 15.7 SYD under	\$ 3,532.50	DEDUCT
Concrete Patch – 41.5 SYD under	\$ 2,988.00	DEDUCT

TOTAL \$ 5,504.25 ADD

2015 5th AND 6th STREET PROJECT

CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:	\$ 201,962.50
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 201,962.50
Change Order No. : 1	\$ 5,504.25
New Contract Amount:	\$ 207,466.75

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 21st day of October, 2015.

CONTRACTOR:

**West Lafayette Redevelopment
Commission**



~~Tom Buck~~

~~Rieth Riley~~

Tom Dixon

Dixon Construction

Lawrence T. Oates, President

Stephen B. Curtis, Secretary