

CITY OF WEST LAFAYETTE

Sheraton and Fairway Knolls Lift Station Improvements

Final Contract Change Order No. 2

This Final Change Order No. 2 provides for modifications to the City of West Lafayette Contract with Bowen Engineering Corporation as follows:

Description of Change Order

Item No. 1 – Final Project Savings

Bowen Engineering Corporation in collaboration with Engineer and Owner identified opportunities to complete the project more efficiently and effectively. This led to project savings for the Owner.

The savings (or credit) for Item No. 1 is -\$49,614.18.

Final Change Order Summary

Original Contract Price	\$2,115,000.00
Change Order No. 1	+ \$54,000.00
Change Order No. 2 (Final)	- \$49,614.18
Revised Total Contract Price	\$2,119,385.82
Revised Substantial Completion	June 30, 2016
Revised Final Completion	August 31, 2016

This Final Change Order is for full and final settlement of all direct, indirect, impact costs and time extensions incurred at any time resulting from the performance of the changed work.

PREPARED BY:



Joe Teusch, Project Manager
Greeley and Hansen

DATE: 10/20/2016

ACCEPTED BY:



John Dettman, Vice President
Bowen Engineering Corporation

DATE: _____

RECOMMENDED BY:

David S. Henderson, Utility Director
City of West Lafayette

DATE: _____

AUTHORIZED BY:

CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

DATE: _____

Sana G. Booker, President

Bradley L. Cohen, Member

Brooke E. Folkers, Member

Jason Huber, Member

Thomas J. Kent, Member

Attest:

Nichole A. Foster, Deputy Clerk