

### Office of the City Engineer

609 West Navajo Street West Lafayette, Indiana 47906 Phone: 765.775,5130

Fax: 765.775.5249

## MEMORANDUM

TO:

Board of Public Works and Safety

FROM:

David M. Buck, P.E., City Engineer

DATE:

September 28, 2009

CC:

Chandler Poole, Director of Development

Judy Rhodes, Clerk-Treasurer Beth Cook, Engineering Assistant

SUBJECT:

2009 CDBG SIDEWALK PROJECT

**CHANGE ORDER NO. 1** 

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the 2009 CDBG Sidewalk Project. This change order is necessary to adjust the contract amount for the difference in cost between the bid quantities and the actual quantities used as well as add in the cost for extra work that was done.

#### **SUMMARY**

#### **CHANGE ORDER No. 1:**

Quantity Adjustments		
Curb – 6 LF over	\$ 240.00	ADD
Sidewalk – 11.3 SYD over	\$ 565.00	ADD
Universal Access Ramps – 34.33 SYD under	\$ 4,119.07	DEDUCT
Retaining Wall – 5.5 SYD over	\$ 1,952.50	ADD
Thickened Sidewalk in front of Pantasia	\$ 786.00	ADD
Safety Signs	\$ 330.00	ADD
Asphalt for Pantasia Lot	\$ 2,011.65	ADD
Excavation for Pantasia Lot	\$ 1,922.00	ADD
Asphalt for State Farm Lot (south side)	\$ 833.60	ADD
Storm Sewer Work	\$ 5,995.10	ADD

TOTAL

\$ 10,516.78 ADD

# 2009 CDBG SIDEWALK PROJECT CITY OF WEST LAFAYETTE

# **CHANGE ORDER No. 1**

Original Contract Sum:	\$ 182,770.00	
Net Change Authorized by Previous Change Orders:	\$	0.00
Adjusted Contract Amount:	\$	182,770.00
Change Order No. 1:	\$	10,516.78 +
New Contract Amount:	\$	193,286.78

We hereby authorize the above change order to be made a part of the original contract as referenced, on this  $28^{th}$  day of **September**, 2009.

CONTRACTOR:		BOARD OF PUBLIC WORKS AND SAFETY
Kenneth M. Walker Manager of Estimating Milestone Contractors LP		John R Dennis, Mayor
		Sana G Booker, Member
		Bradley W Marley, Member
	ATTEST:	Judith C Rhodes, Clerk-Treasurer