

Contract Modification

10/8/2009 12:30:25 PM

H Stewart Kline & Associates, Inc.

Field Manager 3.4a

**Contract: City of West Lafayette
2008 Salisbury Street Phase 2 Safety Improvements**

Contract Modification Number	Contract Modification Date	Net Change	Adjusted Awarded Contract Amount
2	October 7, 2009	+\$47,881.98	\$1,304,172.06

Contract Location
Salisbury Street, West Lafayette, Indiana

Short Description:

Modify construction to the west on Sycamore Lane and the Salisbury / Sycamore intersection to meet the finalized design and proposed construction on the Sycamore Lane Project.

Adjust various quantities to meet field conditions.

Increases / Decreases:

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
15	Curb Ramp, Concrete, F	EACH	+1	2,112.00	+2,112.00

Reason: coordination of construction with the Sycamore Lane Project

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
16	Drive Curb Ramp	EACH	+2	582.50	+1,165.00

Reason: coordination of construction with the Sycamore Lane Project

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
18	Sidewalk, Concrete, 4 IN.	SYS	+51	41.33	+2,107.83

Reason: coordination of construction with the Sycamore Lane Project and connection to the existing sidewalk east on Lindberg

Contract Modification

10/8/2009 12:30:25 PM

H Stewart Kline & Associates, Inc.

Field Manager 3.4a

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
19	Curb, Concrete Barrier	LFT	+ 150	11.90	+1,785.00

Reason: Added curb on Sycamore and at Station 29+50 RT

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
20	Curb and Gutter, Concrete	LFT	+62	18.90	+1,171.80

Reason: coordination of construction with the Sycamore Lane Project

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
22	Cement Concrete Pavement for Drives, 6 IN.	SYS	+97	66.25	+6,426.25

Reason: coordination of construction with the Sycamore Lane Project and adjustments to various drives to meet field conditions, see attached table

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
32	Pipe, Type 2 Circular, 12"	LFT	+94	29.40	+2,763.60

Reason: Extension of storm sewer at Sta. 35+34 Lt and at Structure No 12 across Princess Drive

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
34	Casting, Sewer Adjust to Grade	EACH	+2	165.00	+330.00

Reason: coordination of construction with the Sycamore Lane Project

Item Number	Item Description	Unit	Qty Change	Unit Price	Dollar Value
36	Pipe Catch Basin, 18 IN.	EACH	+1	1,142.00	+1,142.00

Reason: Extension of storm sewer to Sta. 36+00 Lt.

Contract Modification

10/8/2009 12:30:25 PM

H Stewart Kline & Associates, Inc.

Field Manager 3.4a

Deletion:

Item Number	Item Description	Unit	Qty	Unit Price	Dollar Value
8	Compacted Aggregate, No. 53 Crushed Stone	TON	-1145	35.10	-40,189.50

Reason: Delete Item 8 - Unit Price renegotiated due to increased quantity. Quantity adjusted due to Sycamore adjustments, Sidewalk Base material change, etc.

New Items:

Item Number	Item Description	Unit	Qty	New Unit Price	Dollar Value
8A	Compacted Aggregate, No. 53 Crushed Stone	TON	+2400	33.00	+79,200.00

Reason: Add Item 8A - Unit Price renegotiated due to increased quantity. Quantity adjusted due to Sycamore adjustments, Sidewalk Base material change, etc.

Item Number	Item Description	Unit	Qty	Unit Price	Dollar Value
18A	Sidewalk B Borrow Adjustment	LS	1	-13,938.00	-13,938.00

Description of Changes: Delete 4 inch B Borrow bedding from Sidewalk Bid Item.

Item Number	Item Description	Unit	Qty	Unit Price	Dollar Value
A4	Mushroom Head Push Button	EA	8	+154.00	+1,232.00

Description of Changes: add mushroom heads to pedestrian push buttons.

Item Number	Item Description	Unit	Qty	Unit Price	Dollar Value
A5	Manual Signal Jack & Controller	LS	1	+654.00	+654.00

Description of Changes: add a manual signal control (pickle) to the system.

Item Number	Item Description	Unit	Qty	Unit Price	Dollar Value
A6	Countdown Pedestrian Signal Head Upgrade	LS	1	1,920.00	+1,920.00

Description of Changes: Upgrade proposed Salisbury/Lindberg Signal Pedestrian Heads.

Contract Modification

10/8/2009 12:30:25 PM

H Stewart Kline & Associates, Inc.

Field Manager 3.4a

You are authorized and instructed as the Contractor to do the work described herein in accordance with the terms of your contract.

Contractor: Fairfield Contractors, Inc.

Prepared By: Stewart W. Kline, H S Kline & Assoc.

(Signature)

(Date)

(Signature)

(Date)

Recommended By: David M. Buck, City Engineer

Authorized By: John R. Dennis, Mayor

(Signature)

(Date)

(Signature)

(Date)

Authorized By: Bradley W. Marley, Member

Authorized By: Sana G. Booker, Member

(Signature)

(Date)

(Signature)

(Date)

Attest: Judith C. Rhodes, IAMC/CMC/CPFA
Clerk-Treasurer

(Signature)

(Date)

Item 22 Concrete Drive Summary
Salisbury Street - Phase II - City of West Lafayette Drive Areas

Location	Original Area (sft)	Area Change (sft)	Total Area (sft)	Total Sq. Yds.
12 + 40	226.55	48.18	274.73	30.53
15 + 81	244.95	32.93	277.88	30.88
16 + 80	314.47	20.29	334.76	37.20
17 + 74	305.81	110.59	416.40	46.27
21 + 57	613.48	-10.88	602.60	66.96
22 + 46	576.46	-21.44	555.02	61.67
23 + 04	357.43	same as original	357.43	39.71
24 + 19	311.89	14.62	326.51	36.28
24 + 95	315.73	3.02	318.75	35.42
25 + 65 & 25 + 92	701.5	same as original	701.50	77.94
28 + 39	318.02	99.84	417.86	46.43
29 + 27	452.86	135.06	587.92	65.32
30 + 11	395.14	41.41	436.55	48.51
31 + 02	376.32	-23.00	353.32	39.26
31 + 92	426.94	-36.80	390.14	43.35
32 + 52	599.92	same as original	599.92	66.66
34 + 15	413.75	same as original	413.75	45.97
34 + 95	396.39	33.28	429.67	47.74
	7347.61	447.10	7794.71	866.08