

INDIANA Department of Transportation

Construction Change Order and Time Extension Summary

Contract InformationDistrict:CRAWFORDSVILLE
DISTRICT

Contract No.: T -31107

AE:Seef, Erik

Letting Date:05/06/2009

PE/S:Del Real, Ramon

Status:Pending

Change Order Information

Date Generated: 00/00/0000

Change Order No.: 004

Date Approved: 00/00/0000

EWA: Y or Force Acct: N

Reason Code: CHANGED COND, Construction Related

Description: Sidewalk w/Curb

Original Contract Amount

\$ 687,323.20

Current Change Order Amount

\$ 3,079.80

Percent: 0.448 %

Total Previous Approved Changes

\$ 5,120.00

Percent: 0.745 %

Total Change To-Date

\$ 8,199.80

Percent: 1.193 %

Modified Contract Amount

\$ 695,523.00

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0

SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE: _____ DCE: _____ SCE: _____ DDCM: _____

SS Days _____

SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000

or SP Days 0

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE: _____ DCE: _____ SCE: _____ * DDCM: _____ *
(\$ per Change Order) (- LE \$ 250K-) (- LE \$ 750K -) (-- LE \$ 2 M --) (-- GT \$ 2 M --)
(Days per Contract) (50 SS days) (100 SS days) (200 SS Days) (GT 200 SS days)

Verbal Approval Required? Y / N If Y, by _____ Date Issued _____

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager _____

Scope/Design Recommendation Y / N If Y, Referred to Project Manager(PM) _____
Required? Date to PM _____ Date Returned _____

Approval Authority Concurs with PM? Y / N If Y, Concurrence by _____ Date _____
If N,Resolution: Approved _____ Disapproved _____
Resolved by _____ Date _____

LPA Signatures Required? Y / N If Y, Date to LPA _____ Date Returned _____

FHWA Signatures Required? Y / N If Y, Date to FHWA _____ Date Returned _____

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _____ Date _____

Comments: _____

Contract No:T -31107

INDIANA

Date:10/08/2009

Change Order No:004

Department of Transportation

Page: 3

Contract: T -31107
Project: 0600792 - State:0600792
Change Order Nbr: 004
Change Order Description: Sidewalk w/Curb
Reason Code: CHANGED COND, Construction Related

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
0072	0600792	0072	604-90335	SYS	71.400	177.000	C	Amount:\$ 12,637.80

Item Description: SIDEWALK, CURBFACE, CONCRETE, MODIFIED

Supplemental Description1:

Supplemental Description2:

0027	0600792	0027	604-91531	SYS	54.000	-177.000	C	Amount:\$ -9,558.00
------	---------	------	-----------	-----	--------	----------	---	---------------------

Item Description: SIDEWALK, CONCRETE, 4 IN.

Supplemental Description1:

Supplemental Description2:

Total Value for Change Order 004 = \$ 3,079.80

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

Item #27 Sidewalk, Concrete, 4 inch The quantity for this item is reduced due to the addition of item #72. The sections of sidewalk with curb will be paid under this new item. Item #72 Sidewalk, Curbface, Concrete, Modified This item was added to decrease the amount of lawn grading required behind the sidewalk in some areas.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor: Milestone Contractors LP

Signed By: [Signature]

Date: 10/08/09

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

Contract No:T -31107
Change Order No:004

INDIANA
Department of Transportation

Date:10/08/2009
Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE)

(TITLE)

(DATE)

(SIGNATURE)

(TITLE)

(DATE)

SUBMITTED FOR CONSIDERATION

PE/S _____

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level	Name of Approver	Date	Status
Area Engineer	Seef, Erik	00/00/0000	Action Pending

Milestone



September 14, 2009

Butler, Fairman, & Seufert
Attn: Ramon Del Real
10 North 3rd Street
Lafayette, IN 47901

Re: INDOT T-31107-A (Sycamore Lane, WL); RFC #4A – Integral Curb & Walk

Ramon,

This change is per your request to add 4 sections of curb, integral with the sidewalk for a total of 290 feet. Your drawing and information is dated 9/08/09. The curb is to be 6" wide, 6" – 8" above the walk, and flush with the bottom of the walk. No reinforcement is included. We are creating this bid item to include the combined curb with the sidewalk, which would decrease the sidewalk item in these areas. This unit price is based on 290' long by 5.5' wide or 177 SY. The unit price for this combined curb and sidewalk is \$71.40 per square yard. If you have any questions please let me know.

Sincerely,

Conrad R. Walters
Senior Estimator

cc: 092030 jobfile