

Fairfield Contractors Inc.
P.O. Box 4427
Lafayette, IN 47903

**Cumberland Avenue Reconstruction
Phase 1**

PO# 9124 CHANGE ORDER NO. 2

Original Contract:	\$2,263,416.08
Change Order No. 1	<u>74,257.92</u>
Contract Amount Including CO No. 1	\$2,337,674.00
Change Order No. 2	<u>7,536.08</u>
Contract Amount Including CO No. 2	\$2,345,210.08

Approved at a meeting of the West Lafayette Redevelopment Commission held on July 13, 2010 at the West Lafayette City Hall, 609 West Navajo St., West Lafayette, Indiana 47906

WEST LAFAYETTE REDEVELOPMENT COMMISSION

BY: _____
Lawrence T. Oates, President

Attest:

Linda M. Sorensen, Secretary

AIA Document G701 – 2000

Change Order

PROJECT: Cumberland Ave Reconstruction PH I CHANGE ORDER NUMBER: 002 OWNER ☐
 (Name and address) City of West Lafayette DATE: July 2, 2010 ARCHITECT ☒
 609 W. Navajo Street ARCHITECT'S PROJECT NUMBER: 5954.002 CONTRACTOR ☐
 West Lafayette, IN 47906 CONTRACT DATE: Dec 21, 2009 FIELD ☐
 TO CONTRACTOR: Fairfield Contractors Inc.
 (Name and address) 3481 Concord Road
 Lafayette, IN 47909

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Item #1 - Bid Line Item 83 - Additional striping for pedestrian crosswalk due to field conditions.	add \$	124.12
Item #2 - Bid Line Item 3000 - Field adjustment relative to type of curb utilized, see item 3020	deduct \$	3,864.00
Item #3 - Bid Line Item 3016 - Sod installation addition due to field adjustment regarding connection	add \$	208.72
Item #4 - Bid Line Item 3017/3018 - Field adjustment removed install of this material, see item 3025	deduct \$	793.86
Item #5 - Bid Line Item 3019 - Field conditions warranted additional pavement patching	add \$	142.25
Item #6 - Bid Line Item 3020 - Field adjustment, additional curb used in lieu of item 3000	add \$	2,738.93
Item #7 - Bid Line Item 3021 - Based on field conditions and item 3019/3020, add'l stone	add \$	100.29
Item #8 - Bid Line Item 3025 - Field adjustment related to Item #4 above	add \$	1,233.44
Item #9 - Bid Line Item 4000 - Additional earthmoving operations in the pond area	add \$	7,881.20
Item #10 - Bid Line Item 4001 - Erosion control blanket from Fairfield to Roudebush contract	deduct \$	4,080.00
Item #11 - Bid Line Item 4002 - Rip-rap adjusted to field conditions	add \$	2,791.65
Item #12 - Bid Line Item 4014 - Class 1 Rip-rap substitution with revetment and gabion mat	add \$	1,053.34
	Change Order #002 Total \$	7,536.08

*Note: Each item is detailed in the attached letter addressed to Mr. Dave Buck dated July 2, 2010

The original (Contract Sum) was	\$2,263,416.08
The net change by previously authorized Change Orders	\$74,257.92
The (Contract Sum) prior to this Change Order was	\$2,337,674.00
The (Contract Sum) will be (Increased) by this Change Order in the amount of	\$7,536.08
The new (Contract Sum) including this Change Order will be	\$2,345,210.08
The Contract Time will be (Unchanged) by () days	


The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive for which the cost or time are in dispute as described in Subparagraph 7.3.8 of AIA Document A201.

Not valid until signed by the Architect, Contractor and Owner

The Schneider Corporation

ARCHITECT (Typed Name)


 (Signature)

BRANDON M FULK


BY

DATE

7/2/10

Fairfield Contractor Inc

CONTRACTOR (Typed Name)


 (Signature)

PAUL D KRUPATRICK, President


BY

DATE

7-2-10

The City of West Lafayette

OWNER (Typed Name)


 (Signature)

BY

DATE