



Office of the City Engineer
609 West Navajo Street
West Lafayette, Indiana 47906
Phone: 765.775.5130
Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety

FROM: David M. Buck, P.E., City Engineer

DATE: November 8, 2010

CC: David Downey, Street Department
Judy Rhodes, Clerk-Treasurer
Beth Cook, Engineering Assistant

SUBJECT: 2010 STREET RESURFACING AND 2010 ADA
UNIVERSAL ACCESS RAMP & SIDEWALK SPOT REPAIR
PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the 2010 Street Resurfacing and 2010 ADA Universal Access Ramp & Sidewalk Spot Repair Project. This change order is necessary to adjust the contract amount for the difference in cost between the bid quantities and the actual quantities used as well as add in the cost for extra work that was done.

SUMMARY

CHANGE ORDER No. 1:

Quantity Adjustments

Milling – 12,340.67 SYD over	\$ 30,851.68	ADD
Tack – 2,170.20 GAL under	\$ 4,882.95	DEDUCT
Wedge – 121.93 TONS under	\$ 9,754.40	DEDUCT
Surface – 808.89 TONS under	\$ 64,711.20	DEDUCT
Curb – 551.50 LF under	\$ 24,266.00	DEDUCT
Ramps – 68.10 SYD under	\$ 9,534.00	DEDUCT
Drives – 100.83 SYD over	\$ 9,578.85	ADD
Sidewalk – 768.33 SYD over	\$ 61,466.40	ADD

C.A.B #53 Stone – 100 TONS under	\$ 7,000.00	DEDUCT
Tree Removal – 12 EA over	\$ 3,300.00	ADD
Curb on Laurel	\$ 3,300.00	ADD
Curb on Summit	\$ 2,684.00	ADD
Sod on Quincy	\$ 4,200.00	ADD
Drive at Crestview	\$ 3,799.20	ADD
Ramps at Chauncey and Lutz	\$ 5,145.40	ADD
Tree Removal (extra cost)	\$ 11,700.00	ADD
Catch Basins in Wabash Landing	\$ 6,000.00	ADD
Sidewalk on Waldron	\$ 2,518.13	ADD
McCormick Road Paving	\$ 19,118.95	ADD
TOTAL	\$ 43,514.06	ADD

**2010 STREET RESURFACING AND 2010 ADA UNIVERSAL
ACCESS RAMP & SIDEWALK SPOT REPAIR PROJECT**

CITY OF WEST LAFAYETTE


CHANGE ORDER No. 1

Original Contract Sum:	\$ 674,487.50
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 674,487.50
Change Order No. 1:	\$ 43,514.06 +
New Contract Amount:	\$ 718,001.56

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 8th day of November, 2010.

CONTRACTOR:

**BOARD OF PUBLIC WORKS
AND SAFETY**



Kenneth M. Walker
Manager of Estimating
Milestone Contractors, L.P.

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

ATTEST: _____
Judith C. Rhodes, Clerk-Treasurer