

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Contract InformationDistrict:CRAWFORDSVILLE
DISTRICT

Contract No.: R -31652

AE:Seef, Erik

Letting Date:07/07/2010

PE/S:Farley, Tim

Status:Pending

Change Order Information

Date Generated: 01/03/2011

Change Order No.: 001

Date Approved: 00/00/0000

EWA: Y or Force Acct: N

Reason Code: CHANGED COND, Construction Related

Description: Additional Reinforcement to Pedestrian Bridge Structure #24

Original Contract Amount \$ 1,330,380.05

Current Change Order Amount \$ -53,150.00

Percent: -3.995 %

Total Previous Approved Changes \$ 0.00

Percent: 0.000 %

Total Change To-Date \$ -53,150.00

Percent: -3.995 %

Modified Contract Amount \$ 1,277,230.05

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE: _____ DCE: _____ SCE: _____ DDCM: _____

SS Days _____ SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE: _____ DCE: _____ SCE: _____ * DDCM: _____ *
(\$ per Change Order) (- LE \$ 250K-) (- LE \$ 750K -) (-- LE \$ 2 M --) (-- GT \$ 2 M --)
(Days per Contract) (50 SS days) (100 SS days) (200 SS Days) (GT 200 SS days)

Verbal Approval Required? Y / N If Y, by _____ Date Issued _____

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager _____

Scope/Design Recommendation
Required? Y / N If Y, Referred to Project Manager(PM) _____

 Date to PM _____ Date Returned _____

Approval Authority Concurs with PM? Y / N If Y, Concurrence by _____ Date _____

 If N, Resolution: Approved _____ Disapproved _____

 Resolved by _____ Date _____

LPA Signatures Required? Y / N If Y, Date to LPA _____ Date Returned _____

FHWA Signatures Required? Y / N If Y, Date to FHWA _____ Date Returned _____

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _____ Date _____

Comments: _____

Contract No:R -31652
Change Order No:001

INDIANA
Department of Transportation

Date:01/03/2011
Page: 3

Contract: R -31652
Project: 0710997 - State:0710997
Change Order Nbr: 001
Change Order Description: Additional Reinforcement to Pedestrian Bridge Structure #24
Reason Code: CHANGED COND, Construction Related

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
0071	0710997	0071	732-08419	SYS	252.000	-125.000	C	Amount:\$ -31,500.00
Item Description: MODULAR BLOCK WALL Supplemental Description1: , LARGE UNIT Supplemental Description2:								
0072	0710997	0072	732-08421	SYS	202.000	-125.000	C	Amount:\$ -25,250.00
Item Description: MODULAR BLOCK WALL ERECTION Supplemental Description1: Supplemental Description2:								
0096	0710997	0096	105-06807	LS	3,600.000	1.000	C	Amount:\$ 3,600.00
Item Description: ADDITIONAL Supplemental Description1: Additional material for structural reinforcement on timber Supplemental Description2: pedestrian bridge (structure #24) in Happy Hollow Park								

Total Value for Change Order 001 = \$ -53,150.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

After placing the new deck on the pedestrian bridge, the bridge was sagging due to the increased weight of materials. Due to this, additional reinforcement was required to keep the deck at a 0% grade.

General or Standard Change Order Explanation

Reductions in wall quantities due to realignment of trail.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor: Jack Isom Construction Co. Inc

Signed By: 

Date: 1/4/11

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

Contract No:R -31652
Change Order No:001

INDIANA
Department of Transportation

Date:01/03/2011
Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE)

(TITLE)

(DATE)

(SIGNATURE)

(TITLE)

(DATE)

SUBMITTED FOR CONSIDERATION

PE/S _____

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level	Name of Approver	Date	Status
Project Engineer/Supervisor	Farley, Tim	00/00/0000	Action Pending
Area Engineer	Seef, Erik	00/00/0000	Action Pending