

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Contract Information

District:CRAWFORDSVILLE
DISTRICT

Contract No.: R -31290

AE:Seef, Erik

Letting Date:01/12/2011

PE/S:Garwood, Dave

Status:Pending

Change Order Information

Date Generated: 06/06/2011

Change Order No.: 001

Date Approved: 00/00/0000

EWA: N or Force Acct: N

Reason Code: SCOPE CHANGES, Public/Political Request

Description: Revised intermediate completion date

Original Contract Amount \$ 4,856,831.03

Current Change Order Amount \$ 0.00 Percent: 0.000 %

Total Previous Approved Changes \$ 0.00 Percent: 0.000 %

Total Change To-Date \$ 0.00 Percent: 0.000 %

Modified Contract Amount \$ 4,856,831.03

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE:_____ DCE:_____ SCE:_____ DDCM:_____

SS Days_____ SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE:_____ DCE:_____ SCE:_____ * DDCM:_____ *
(\$ per Change Order) (- LE \$ 250K-) (- LE \$ 750K -) (-- LE \$ 2 M --) (-- GT \$ 2 M --)
(Days per Contract) (50 SS days) (100 SS days) (200 SS Days) (GT 200 SS days)

Verbal Approval Required? Y / N If Y, by _____ Date Issued _____

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager _____

Scope/Design Recommendation Required? Y / N If Y, Referred to Project Manager(PM) _____

Date to PM _____ Date Returned _____

Approval Authority Concurs with PM? Y / N If Y, Concurrence by _____ Date _____


If N,Resolution: Approved _____ Disapproved _____

Resolved by _____ Date _____

LPA Signatures Required? Y / N If Y, Date to LPA _____ Date Returned _____

FHWA Signatures Required? Y / N If Y, Date to FHWA _____ Date Returned _____

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer  Date 6.06.11

Comments: _____

Contract No:R -31290
Change Order No:001

INDIANA
Department of Transportation

Date:06/06/2011
Page: 3

Contract: R -31290
Project: State:0501163, 1005621
Change Order Nbr: 001
Change Order Description: Revised intermediate completion date
Reason Code: SCOPE CHANGES, Public/Political Request

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
Total Value for Change Order 001 = \$ 0.00								

Milestone Time Adjustment

MileStone Nbr: 03
Milestone Description: CLOSURE OF HARRISON ST. FROM SHEETZ TO UNIVERSITY
Original Completion dt: 08/22/2011 Adj compl dt 08/22/2011 Adj No. of Days 0
Explanation: Milestone made a request to Purdue University and The City of West Lafayette to close Harrison Street from Sheetz Street to University Steet. The purpose was to complete the project more safely and quicker. The change order is to establish a new intermediate completion date of 8-22-11. The liquidated damages for late completion will be assessed at \$3,000/ calender day.

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

Milestone made a request to Purdue University and the City of West Lafayette to close Harrison St. from Sheetz St. to University St. until August 22nd. This will allow Milestone to proceed unobstructed until the students return to the university.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor: Milestone Contractors, L.P.
Date: 6/6/11

Signed By: 

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

Contract No:R -31290
Change Order No:001

INDIANA
Department of Transportation

Date:06/06/2011
Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE)

(TITLE)

(DATE)


(SIGNATURE)

(TITLE)

(DATE)

SUBMITTED FOR CONSIDERATION

PE/S



APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level	Name of Approver	Date	Status
Project Engineer/Supervisor	Garwood, Dave	00/00/0000	Action Pending