

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Contract Information

District:CRAWFORDSVILLE
DISTRICT

Contract No.: IR-29161

AE:Bridge, Daniel

Letting Date:01/26/2011

PE/S:Newman, Brian

Status:Pending

Change Order Information

Date Generated: 07/05/2011

Reason Code: CHANGED COND, Utilities Related

Description: Core Hole in New Sanitary Manhole

Change Order No.: 004

Date Approved: 00/00/0000

EWA: Y or Force Acct: N

Original Contract Amount \$ 45,603,229.69

Current Change Order Amount \$ 500.00

Percent: 0.001 %

Total Previous Approved Changes \$ 20,114.30

Percent: 0.044 %

Total Change To-Date \$ 20,614.30

Percent: 0.045 %

Modified Contract Amount \$ 45,623,843.99

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE:_____ DCE:_____ SCE:_____ DDCM:_____

SS Days_____ SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Review and Approval Information

Required Approval Authority AE:_____ DCE:_____ SCE:_____ * DDCM:_____ *
(\$ per Change Order) (- LE \$ 250K-) (- LE \$ 750K -) (-- LE \$ 2 M --) (-- GT \$ 2 M --)
(Days per Contract) (50 SS days) (100 SS days) (200 SS Days) (GT 200 SS days)

Verbal Approval Required? Y / N If Y, by_____ Date Issued_____

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager_____

Scope/Design Recommendation Y / N If Y, Referred to Project Manager(PM) _____
Required? Date to PM_____ Date Returned_____

Approval Authority Concurs with PM? Y / N If Y, Concurrence by_____ Date_____
If N,Resolution: Approved _____ Disapproved _____
Resolved by_____ Date_____

LPA Signatures Required? Y / N If Y, Date to LPA _____ Date Returned _____

FHWA Signatures Required? Y / N If Y, Date to FHWA_____ Date Returned_____

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _____ Date _____

Comments: _____

Contract No:IR-29161
Change Order No:004

INDIANA
Department of Transportation

Date:07/05/2011
Page: 3

Contract: IR-29161
Project: 1000068 - State:0816019
Change Order Nbr: 004
Change Order Description: Core Hole in New Sanitary Manhole
Reason Code: CHANGED COND, Utilities Related

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
0474	1000068	0023	715-10111	EACH	500.000	1.000	C	Amount:\$ 500.00

Item Description: CORING

Supplemental Description1: , Extra Hole in Manhole

Supplemental Description2:

Total Value for Change Order 004 = \$ 500.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

This change order was generated to have the contractor to core an additional hole in structure #WI-02. This additional hole was requested by West Lafayette for future expansion for Purdue University.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor:_____

Signed By:_____

Date:_____

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE)

(TITLE)

(DATE)

(SIGNATURE)

(TITLE)

(DATE)

SUBMITTED FOR CONSIDERATION

PE/S _____

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level	Name of Approver	Date	Status
Project Engineer/Supervisor	Newman, Brian	00/00/0000	Action Pending
