

## CHANGE ORDER NO. 1

### CHANGE ORDER No. 1:

## Quantity Adjustments

Curb – 615 LF under	\$	15,528.75	DEDUCT
Sidewalk – 124.25 SYD under	\$	6,958.00	DEDUCT
Drives – 9.25 SYD over	\$	582.75	ADD
Universal Access Ramps – 8.85 SYD over	\$	973.50	ADD
Modular Block Wall (includes material credit) – 270.36 SYD under	\$	61,775.00	DEDUCT
Set Sewer Inlets – 4 EA over	\$	912.00	ADD
Tree Removal – 2 EA over	\$	1,068.00	ADD
Steps – 10.00 CYD under	\$	8,520.00	DEDUCT
Added Stone to Raise Curb Grade – 30 tons over	\$	592.50	ADD
Added Curb behind walk in lieu of Modular block wall – 117.75 LF added	\$	2,119.5	ADD
Remove and re-set existing block walls – 1.94 SYD add	\$	497.61	ADD
T&M for remove and replace drive to reduce wall	\$	3,032.00	ADD
Repair existing down spout drains	\$	126.70	ADD

TOTAL	\$ 82,877.19	DEDUCT
-------	--------------	--------

**2011 CDBG SIDEWALK PROJECT**  
**CITY OF WEST LAFAYETTE**

**CHANGE ORDER No. 1**

Original Contract Sum:	\$ 284,720.00
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 284,720.00
Change Order No. 1:	\$ 82,877.19 -
New Contract Amount:	\$ 201,842.81

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 1<sup>st</sup> day of August, 2011.

**CONTRACTOR:**

  
\_\_\_\_\_  
Travis Hunt  
Fairfield Contractors Inc.

**BOARD OF PUBLIC WORKS  
AND SAFETY**

\_\_\_\_\_  
John R. Dennis, Mayor

\_\_\_\_\_  
Sana G. Booker, Member

\_\_\_\_\_  
Bradley W. Marley, Member

\_\_\_\_\_  
Jonathan C. Speaker, Member

\_\_\_\_\_  
Elizabeth M. Stull, Member

ATTEST:

\_\_\_\_\_  
Judith C. Rhodes, Clerk-Treasurer