

**INDIANA Department of Transportation**  
**Construction Change Order and Time Extension Summary**

**Contract Information**District:CRAWFORDSVILLE  
DISTRICT

Contract No.: R -31223

AE:Seef, Erik

Letting Date:11/16/2011

PE/S:Dowty, Chris

Status:Draft

**Change Order Information**

Date Generated: 00/00/0000

Change Order No.: 008

Date Approved: 00/00/0000

EWA: Y or Force Acct: N

Reason Code: CHANGED COND, Utilities Related

Description: Raise Sanitary Manhole

Original Contract Amount	\$ 2,319,139.20	
Current Change Order Amount	\$ 14,065.70	Percent: 0.607 %
Total Previous Approved Changes	\$ -11,866.30	Percent: -0.512 %
Total Change To-Date	\$ 2,199.40	Percent: 0.095 %
Modified Contract Amount	\$ 2,321,338.60	

**Time Extension Information**

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE:\_\_\_\_\_ DCE:\_\_\_\_\_ SCE:\_\_\_\_\_ DDCM:\_\_\_\_\_

SS Days\_\_\_\_\_ SP Days Value \$ \_\_\_\_\_

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0

**INDIANA Department of Transportation**  
**Construction Change Order and Time Extension Summary**

**Review and Approval Information**

Required Approval Authority      AE: \_\_\_\_\_ DCE: \_\_\_\_\_ SCE: \_\_\_\_\_ \* DDCM: \_\_\_\_\_ \*  
(\$ per Change Order)      (- LE \$ 250K-) (- LE \$ 750K - ) ( -- LE \$ 2 M -- ) ( -- GT \$ 2 M -- )  
(Days per Contract)      ( 50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Verbal Approval Required?      Y / N If Y, by \_\_\_\_\_ Date Issued \_\_\_\_\_

Total Change To-Date>5%?      Y / N If Y , Copy to Program Budget Manager \_\_\_\_\_

Scope/Design Recommendation      Y / N If Y, Referred to Project Manager(PM) \_\_\_\_\_  
Required?

Date to PM \_\_\_\_\_ Date Returned \_\_\_\_\_

Approval Authority Concurs with PM?      Y / N If Y, Concurrence by \_\_\_\_\_ Date \_\_\_\_\_

If N,Resolution: Approved \_\_\_\_\_ Disapproved \_\_\_\_\_

Resolved by \_\_\_\_\_ Date \_\_\_\_\_

LPA Signatures Required?      Y / N If Y, Date to LPA \_\_\_\_\_ Date Returned \_\_\_\_\_

FHWA Signatures Required?      Y / N If Y, Date to FHWA \_\_\_\_\_ Date Returned \_\_\_\_\_

\* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer \_\_\_\_\_ Date \_\_\_\_\_

Comments: \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Contract No: R -31223  
Change Order No: 008

INDIANA  
Department of Transportation

Date: 06/25/2012  
Page: 3

Contract: R -31223  
Project: 0600696 - State: 0600696  
Change Order Nbr: 008  
Change Order Description: Raise Sanitary Manhole  
Reason Code: CHANGED COND, Utilities Related

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
0171	0600696	0171	720-45605	LFT	1,030.000	7.190	C	Amount:\$ 7,405.70

Item Description: STRUCTURE MANHOLE RECONSTRUCTED

Supplemental Description1: SANITARY

Supplemental Description2: 100% LOCAL

0172	0600696	0172	720-44000	EACH	555.000	12.000	C	Amount:\$ 6,660.00
------	---------	------	-----------	------	---------	--------	---	--------------------

Item Description: CASTING ADJUST TO GRADE

Supplemental Description1: SANITARY

Supplemental Description2: 100% LOCAL

Total Value for Change Order 008 = \$ 14,065.70

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.  
General or Standard Change Order Explanation

This change order is needed to adjust the sanitary manholes that were recently installed as a relocation project for this contract. This work is being funded with 100% local funds.

Change Order Explanation for Specific Line Item

\*\*\*\*\*

It is the intent of the parties that this change order is full and complete compensation for the work describe above.  
Notification and consent to this change order is hereby acknowledged.

Contractor: \_\_\_\_\_

Signed By: \_\_\_\_\_

Date: \_\_\_\_\_

\*\*\*\*\*

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

Contract No:R -31223  
Change Order No:008

INDIANA  
Department of Transportation

Date:06/25/2012  
Page: 4

\*\*\*\*\*  
APPROVED FOR LOCAL PUBLIC AGENCY

\_\_\_\_\_  
(SIGNATURE)

\_\_\_\_\_  
(TITLE)

\_\_\_\_\_  
(DATE)

\_\_\_\_\_  
(SIGNATURE)

\_\_\_\_\_  
(TITLE)

\_\_\_\_\_  
(DATE)

\*\*\*\*\*  
SUBMITTED FOR CONSIDERATION

PE/S \_\_\_\_\_

\*\*\*\*\*  
APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level

Name of Approver

Date

Status

# Milestone



June 18<sup>th</sup>, 2012

StructurePoint  
Attn: Chris Dowty  
7260 Shadeland Station  
Indianapolis, IN 46256

Re: INDOT R-31223-B (Yeager Road); RFC #9 – Sanitary MH's - Reconstruct

Chris,

The following price is for Reconstructing Sanitary MH's based on 12 MH and Reconstructing 7.19 LF of MH that's over 12" of elevation change.

• Adjust Casting to Grade	12 EA	\$555.00/EA
• MH Reconstruct	7.19 LF	\$1,030.00/LF

The total CO Price for the 12 MH's is \$14,065.70. Please let me know if you have any questions.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Michael Bennet', with a long horizontal flourish extending to the right.

Michael Bennet  
Estimator

cc: jobfile 122003



# **Milestone Contractors, L.P.** **Extra Work Pricing Summary**

**Project No:** INDOT R-31223-B (Yeager Road RFC# 9)

**Date Requested:** 6/418/2012 **Date Submitted:** 6/4182012  
**Revised:**

**Description of Work:** Sanitary MH - Reconstruct 12 EA

**Reason for Extra Work:** INDOT request

**Has Work Already Been Completed?** No **When:**

**MCLP Project No.** 122003 **Cost Activity Code:**

<b>Item:</b>		<b>Sanitary MH - Reconstruct 12 EA</b>		<b>Quantity:</b>	<b>7.19</b>	<b>Units</b>	<b>LF</b>
<b>Labor:</b>	<b>Cost =</b>	\$	4,633.00	<b>Markup %</b>	20%	\$ 926.60	<b>Total</b> \$ 5,559.60
<b>Equipment:</b>	<b>Cost =</b>	\$	4,716.00	<b>Markup %</b>	12%	\$ 565.92	<b>Total</b> \$ 5,281.92
<b>Materials:</b>	<b>Cost =</b>	\$	2,386.00	<b>Markup %</b>	12%	\$ 286.32	<b>Total</b> \$ 2,672.32
<b>Subcontract:</b>	<b>Cost =</b>	<b>Markup %</b>		10%	\$	-	
		<b>Markup %</b>		7%	\$	-	<b>Total</b> \$ -
<b>Trucking:</b>	<b>Cost =</b>	\$	390.00	<b>Markup %</b>	12%	\$ 46.80	<b>Total</b> \$ 436.80
		\$	12,125.00		\$	1,825.64	\$ 13,950.64
<b>Insurance &amp; Bond</b>	<b>Cost =</b>	\$	104.63	<b>Markup %</b>	10%	\$ 10.46	<b>Total</b> \$ 115.09
<b>Total</b>							\$ 14,065.73
<b>Unit Price</b>							<b>\$ 1,956.29</b>
<b>Adjust Casting to Grade</b>	555 EA	\$6,660.00					
		\$ 7,405.73					\$ 1,030.00



## Milestone Contractors, L.P.

### Extra Work Pricing Summary

**Project No:** INDOT R-31223-B (Yeager Road RFC# 9)  
**Date Requested:** 6/418/2012 **Date Submitted:** 6/4182012  
**Description of Work:** Sanitary MH - Reconstruct 12 EA **Revised:**  
**Reason for Extra Work:** INDOT request

**Has Work Already Been Completed?** No **When:**

**MCLP Project No.** 122003 **Cost Activity Code:**

<b>Item:</b>		<b>Sanitary MH - Reconstruct 12 EA</b>		<b>Quantity:</b>	<b>12</b>	<b>Units</b>	<b>EA</b>
<b>Labor:</b>	<b>Cost =</b>	\$	4,633.00	<b>Markup %</b>	20%	\$ 926.60	<b>Total</b> \$ 5,559.60
<b>Equipment:</b>	<b>Cost =</b>	\$	4,716.00	<b>Markup %</b>	12%	\$ 565.92	<b>Total</b> \$ 5,281.92
<b>Materials:</b>	<b>Cost =</b>	\$	2,386.00	<b>Markup %</b>	12%	\$ 286.32	<b>Total</b> \$ 2,672.32
<b>Subcontract:</b>	<b>Cost =</b>			<b>Markup %</b>	10%	\$ -	
				<b>Markup %</b>	7%	\$ -	<b>Total</b> \$ -
<b>Trucking:</b>	<b>Cost =</b>	\$	390.00	<b>Markup %</b>	12%	\$ 46.80	\$ 436.80
		\$	12,125.00			\$ 1,825.64	\$ 13,950.64
<b>Insurance &amp; Bond</b>	<b>Cost =</b>	\$	104.63	<b>Markup %</b>	10%	\$ 10.46	<b>Total</b> \$ 115.09
<b>Total</b>							\$ 14,065.73
<b>Unit Price</b>							<b>\$ 1,172.14</b>
<b>Extra Days Requested</b>							

## Bennet, Michael

---

**From:** Denny Mykrantz <dmykrantz@icpcompany.net>  
**Sent:** Friday, June 15, 2012 12:57 PM  
**To:** Bennet, Michael  
**Subject:** Re: Yeager Road Project

Special Father's day pricing - yes!

Denny Mykrantz-Sent from iPhone

On Jun 15, 2012, at 12:52 PM, "Bennet, Michael" <[Michael.Bennet@milestonelp.com](mailto:Michael.Bennet@milestonelp.com)> wrote:

Is the cost of a 7" flat top and a 10" flat top the same? We may have to put a 2" riser under it.

---

**From:** Denny Mykrantz [<mailto:dmykrantz@icpcompany.net>]  
**Sent:** Friday, June 15, 2012 12:44 PM  
**To:** Bennet, Michael  
**Subject:** RE: Yeager Road Project

2 - 4" riser - \$26.50/EA → \$53.00  
2 - 2" riser - \$17.60 → 35.20  
1 - 6" riser - \$35.20  
1 - 3' barrel section - \$217.80  
1 - 4' barrel section - \$290.40  
1 - 12" flat top - \$181.50 (see attached drawing – we consider this an 7" flattop as we don't include the bell portion in the measurement and the maximum thickness we can make is 10")  
TOTAL: \$813.10

Denny Mykrantz

Independent Concrete Pipe Co.  
Indianapolis, IN  
Office: 317-262-4920  
Mobile: 317-431-8855

[dmykrantz@icpcompany.net](mailto:dmykrantz@icpcompany.net)

---

**From:** Bennet, Michael [<mailto:Michael.Bennet@milestonelp.com>]  
**Sent:** Friday, June 15, 2012 9:52 AM  
**To:** Denny Mykrantz  
**Subject:** RE: Yeager Road Project

Denny,

Can you price the following:

2 - 4" riser  
1 - 2" riser  
1 - 6" riser



1 - 3' barrel section  
1 - 4' barrel section  
1 - 12" flat top

All concrete needs IPANEX admixture. All sections are 4' wide.

Thanks  
Michael Bennet  
Milestone

---

**From:** Denny Mykrantz [<mailto:dmykrantz@icpcompany.net>]  
**Sent:** Monday, June 04, 2012 1:48 PM  
**To:** Bennet, Michael  
**Subject:** RE: Yeager Road Project

Yeah – standard, stock MH section would be 32" tall & usually in stock. 3' tall section is special made & 3-4 days to get into production.

Denny Mykrantz

Independent Concrete Pipe Co.  
Indianapolis, IN  
Office: 317-262-4920  
Mobile: 317-431-8855

[dmykrantz@icpcompany.net](mailto:dmykrantz@icpcompany.net)

---

**From:** Bennet, Michael [<mailto:Michael.Bennet@milestonelp.com>]  
**Sent:** Monday, June 04, 2012 1:46 PM  
**To:** Denny Mykrantz  
**Subject:** RE: Yeager Road Project

Does it take any longer to manufacture?

---

**From:** Denny Mykrantz [<mailto:dmykrantz@icpcompany.net>]  
**Sent:** Tuesday, May 29, 2012 1:39 PM  
**To:** Bennet, Michael  
**Subject:** RE: Yeager Road Project

Michael,

3' – 48" MH section - \$198.00  
Delivery - \$300.00  
If you want plain Mastic - \$34.50/5 gallon pail  
Butyl Rubber Mastic - \$130.00/5 gallon pail

Denny Mykrantz

Independent Concrete Pipe Co.  
Indianapolis, IN  
Office: 317-262-4920

Mobile: 317-431-8855

[dmykrantz@icpcompany.net](mailto:dmykrantz@icpcompany.net)

---

**From:** Bennet, Michael [<mailto:Michael.Bennet@milestonelp.com>]

**Sent:** Tuesday, May 29, 2012 1:18 PM

**To:** Denny Mykrantz

**Subject:** Yeager Road Project

Denny,

We are currently working on the Yeager Road project in West Lafayette where we have to raise a sanitary MH 3'. This MH was originally placed by Atlas late last year and the MH was manufactured by you guys. Can you please give me a price on 3' high barrel section that is 4' wide. Please include delivery. Also, please provide a price for a bucket of mastic.

Thanks,

Michael Bennet

Estimator

Milestone Contractors L.P.

Phone: 765-772-7500

Fax: 765-772-7541