

**AMENDMENT NO. 3 TO OWNER-ENGINEER AGREEMENT**

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: June 12, 2013
- b. Owner: The Redevelopment Commission for the City of West Lafayette
- c. Engineer: American Structurepoint, Inc.
- d. Project: Cumberland Avenue, Phase III

2. Nature of Amendment

- Modifications to Engineer's Scope of Services
- Modifications to Payment to Engineer

3. Description of Modifications


- a. Item A. 3. is added to Appendix "A" as follows:
  - 3. Prior to utility relocations, horizontal control points will be reestablished, survey laths will be placed along the proposed centerline of the road at 100' intervals. Survey laths will also be placed along the right-of-way of the road corridor with 50' maximum intervals and at all right-of-way corners..
- b. Item A.2.a of Appendix D is revised to read as follows (revisions shown in **bold**):
  - a. Survey **\$51,900**
  - c. The total lump sum compensation under Paragraph A.2 of Appendix D is increased from \$350,000 to \$356,900.
  - c. Engineer's total fee under the Agreement and Amendments 1, 2, and 3 is increased by **\$6,900** from **\$542,315** to **\$549,215**.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is the date of the latest required signature below.

OWNER:  
The Redevelopment Commission for the City of West Lafayette

ENGINEER:  
American Structurepoint, Inc.

By: \_\_\_\_\_

By:  \_\_\_\_\_

Title: Lawrence T. Oates, President

Title: Clinton L. Sparks, Project Dev. Director

By: \_\_\_\_\_

Date Signed: March 4, 2014

Title: Stephen B. Curtis, Secretary

Date Signed: \_\_\_\_\_