
MEMORANDUM

To: The Redevelopment Commission for the City of West Lafayette
From: Don Grimstad, Resident Project Representative
Date: September 10th, 2015
CC: Judy Rhodes, Clerk-Treasurer
David M. Buck, P.E., Public Works Director
Subject: **Cumberland Ave. - Phase III**
Change Order No. 7

Please see the following as a summary sheet and signature page for the attached supporting documentation.

CHANGE ORDER NO. 7

| | | |
|--|----|--------------|
| Original Contract Sum: | \$ | 4,800,642.21 |
| Net Change Authorized by Previous Change Orders: | \$ | 466,842.22 |
| Adjusted Contract Amount: | \$ | 5,267,484.43 |
| Current Change Order Amount: | \$ | 18,862.00 |
| New Contract Amount: | \$ | 5,286,346.43 |

Contractor:
Milestone Contractors, LP

By: 

Title: GENERAL Supt

Date: 9-10-15

Engineer:
American Structurepoint, Inc.

By: 

Title: Don Grimstad, Resident Project Representative

Date: 09/10/2015

Owner:
The Redevelopment Commission for the City of West Lafayette

By: _____

Title: Lawrence T. Oates, President

Date: _____

By: _____

Title: Stephen B. Curtis, Secretary

Date: _____

Contract Modification

City of West Lafayette Redevelopment Commission

9/10/2015 4:03 AM

FieldManager 4.5a

Contract: _IN201301287, Cumberland Avenue Phase III

| Cont. Mod. Number | Revision Number | Cont. Mod. Date | Net Change | Awarded Contract Amount |
|-------------------------------------|--------------------|--------------------|-------------|-------------------------|
| 7 | 2 | 9/10/2015 | \$18,862.00 | \$4,800,642.21 |
| Route | | | | |
| Contract Location West Lafayette | | | | |

Short Description

Change Order #7

Description of Changes

Barlow Storm Improvements & Misc "low profile" castings.

Increases / Decreases

Project: IN201301287, Cumberland Avenue Phase III

CNST

Category: 1, .

| Item Description | Item Code | Prop.Ln. | Item Type | Unit | Quantity | Chg. | Unit Price | Dollar Value |
|------------------|-----------|----------|-----------|------|----------|------|-------------|--------------|
| Manhole Type J | _0302 | 0082 | ORIGINAL | EACH | -1.000 | | 4,000.00000 | \$-4,000.00 |

Reason: Replaced with larger structure due to existing conditions

Subtotal for Category 1: \$-4,000.00

Subtotal for Project IN201301287: \$-4,000.00

New Items

Project: IN201301287, Cumberland Avenue Phase III

Category: 1, .

| Item Description | Item Code | Prop.Ln. | ItemType | Unit | Proposed Qty. | Unit Price | Dollar Value |
|--|-----------|----------|----------|------|---------------|--------------|--------------|
| Barlow Storm & Low Profile Structures Storm Revisions | _6000 | 3038 | CHANGE | LS | 1.000 | 22,862.00000 | \$22,862.00 |

Reason: Construct Storm Improvements to Existing Conditions

Subtotal for Category 1: \$22,862.00



Subtotal for Project IN201301287: \$22,862.00

Contract Modification

City of West Lafayette Redevelopment Commission

9/10/2015 4:03 AM

FieldManager 4.5a

| | |
|---|---|
| Don Grimstad  _____ (Signature) (Date) | Milestone Contractors, LP  _____ (Signature) (Date) |
| City of West Lafayette Redevelopment Commission _____ (Signature) (Date) | |