

---

## MEMORANDUM

**TO:** West Lafayette Redevelopment Commission

**FROM:** Ed Garrison, Engineering Assistant

**DATE:** December 16, 2015

**CC:** Doug Payne, Street Department  
Judy Rhodes, Clerk-Treasurer  
Dave Buck, Public Works Director

**SUBJECT: Cumberland Ave. – Phase III**

**CHANGE ORDER NO. 9**

---

Upon review, it is my recommendation that the West Lafayette Redevelopment Commission approve Change Order No. 9 to the Cumberland Ave. – Phase III Project. This change order is necessary to adjust the contract amount for the difference in final quantities from the contract as well as add new items for work completed.

### SUMMARY

#### CHANGE ORDER No. 1:

##### *Quantity Adjustments*

Existing Items Add and Deduct	\$ 140,546.71	DEDUCT
Items Still Under Review	\$ 16,211.62	ADD

##### *Additional Work*

Substantial Completion Bonus per Contract	\$ 50,000.00	ADD
Avondale Neighborhood Resurface	\$ 88,000.00	ADD
Arbour Court Patch / Resurface	\$ 36,800.00	ADD
Bristol Court Patch / Resurface	\$ 40,000.00	ADD
Sewer Reconstruction @ Light Poles	\$ 15,612.30	ADD
Double Sided Street Sign Material Cost	\$ 535.00	ADD
Handhole Adjust to Grade	\$ 215.00	ADD
Covington Closure in Avondale (not to exceed)	\$ 17,500.00	ADD
Structure at Crimson Court (not to exceed)	\$ 7,500.00	ADD

<b>TOTAL</b>	<b>\$ 131,827.21</b>	<b>ADD</b>
--------------	----------------------	------------

**Cumberland Ave., Phase III**  
**CITY OF WEST LAFAYETTE**  
**CHANGE ORDER No. 9**

Original Contract Sum:	\$ 4,800,642.21
Net Change Authorized by Previous Change Orders:	\$ 578,471.53
Adjusted Contract Amount:	\$ 5,379,113.74
Change Order No. : 9	\$ 131,827.21
New Contract Amount:	\$ 5,510,940.95

We hereby authorize the above change order to be made a part of the original contract as referenced, on this **16th** day of **December, 2015**.

**CONTRACTOR:**

**West Lafayette Redevelopment  
Commission**

---

Bryan Cauley  
Milestone

---

Lawrence T. Oates, President

---

Stephen B. Curtis, Secretary