

INDOT
Yeager Road Reconstruction, PH 1

**Yeager Road Reconstruction
PH 1
CHANGE ORDER NOS. 3, 4, 5 and 6**

Original Contract:	\$ 2,319,139.20
Change Order Nos. 1 and 2	- <u>11,866.30</u>
	\$ 2,307,272.90
Change Order No. 3	+ <u>293.06</u>
	\$ 2,307,565.96
Change Order No. 4	+ <u>2,967.63</u>
	\$ 2,310,533.59
Change Order No. 5	+ <u>7,744.95</u>
	\$ 2,318,278.54
Change Order No. 6	+ <u>10,736.13</u>
	\$ 2,329,014.67

Approved at a meeting of the West Lafayette Redevelopment Commission held on Wednesday, June 20, 2012 at the West Lafayette City Hall, 609 West Navajo St., West Lafayette, Indiana 47906

WEST LAFAYETTE REDEVELOPMENT COMMISSION

BY: _____
Lawrence T. Oates, President

Attest:

Linda M. Sorensen, Secretary

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Contract Information

District:CRAWFORDSVILLE
DISTRICT

Contract No.: R -31223

AE:Seef, Erik

Letting Date:11/16/2011

PE/S:Dowty, Chris

Status:Draft

Change Order Information

Date Generated: 06/05/2012

Reason Code: CHANGED COND, Construction Related

Description: Parking Bumbers, Reset

Change Order No.: 003

Date Approved: 00/00/0000

EWA: N or Force Acct: Y

Original Contract Amount	\$ 2,319,139.20	
Current Change Order Amount	\$ 293.06	Percent: 0.013 %
Total Previous Approved Changes	\$ -11,866.30	Percent: -0.512 %
Total Change To-Date	\$ -11,573.24	Percent: -0.499 %
Modified Contract Amount	\$ 2,307,565.96	

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE:_____ DCE:_____ SCE:_____ DDCM:_____

SS Days_____ SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Contract Information

District:CRAWFORDSVILLE
DISTRICT

Contract No.: R -31223

AE:Seef, Erik

Letting Date:11/16/2011

PE/S:Dowty, Chris

Status:Draft

Change Order Information

Date Generated: 00/00/0000

Change Order No.: 004

Date Approved: 00/00/0000

EWA: Y or Force Acct: Y

Reason Code: ERRORS & OMISSIONS, Design Related

Description: Temporary Walking Path

Original Contract Amount

\$ 2,319,139.20

Current Change Order Amount

\$ 2,967.63

Percent: 0.128 %

Total Previous Approved Changes

\$ -11,866.30

Percent: -0.512 %

Total Change To-Date

\$ -8,898.67

Percent: -0.384 %

Modified Contract Amount

\$ 2,310,240.53

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0

SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE: _____ DCE: _____ SCE: _____ DDCM: _____

SS Days _____

SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000

or SP Days 0

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Contract Information

District:CRAWFORDSVILLE
DISTRICT

Contract No.: R -31223

AE:Seef, Erik

Letting Date:11/16/2011

PE/S:Dowty, Chris

Status:Draft

Change Order Information

Date Generated: 00/00/0000

Reason Code: CHANGED COND, Utilities Related

Description: Sanitary in Conflict with Proposed Storm

Original Contract Amount

\$ 2,319,139.20

Current Change Order Amount

\$ 7,744.95

Percent: 0.334 %

Total Previous Approved Changes

\$ -11,866.30

Percent: -0.512 %

Total Change To-Date

\$ -4,121.35

Percent: -0.178 %

Modified Contract Amount

\$ 2,315,017.85

Change Order No.: 005

Date Approved: 00/00/0000

EWA: N or Force Acct: Y

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0

SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE: _____ DCE: _____ SCE: _____ DDCM: _____

SS Days _____

SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000

or SP Days 0

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Contract Information

District:CRAWFORDSVILLE
DISTRICT

Contract No.: R -31223

AE:Seef, Erik

Letting Date:11/16/2011

PE/S:Dowty, Chris

Status:Draft

Change Order Information

Date Generated: 00/00/0000

Change Order No.: 006

Date Approved: 00/00/0000

EWA: N or Force Acct: Y

Reason Code: CHANGED COND, Utilities Related

Description: New Sanitary Lateral

Original Contract Amount \$ 2,319,139.20

Current Change Order Amount \$ 10,736.13 Percent: 0.463 %

Total Previous Approved Changes \$ -11,866.30 Percent: -0.512 %

Total Change To-Date \$ -1,130.17 Percent: -0.049 %

Modified Contract Amount \$ 2,318,009.03

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE: _____ DCE: _____ SCE: _____ DDCM: _____

SS Days _____ SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0