

Contract No:T -33756

Change Order No.: 005

**INDIANA Department of Transportation
Construction Change Order and Time Extension Summary**

Page:11

Contract Information

District:CRAWFORDSVILLE
DISTRICT

Contract No.: T -33756
AE:Shaw, John Wesley

Letting Date:03/05/2014
PE/S:Surber, Rob

Status:Draft

Change Order Information

Date Generated: 00/00/0000

Change Order No.: 005
Date Approved: 00/00/0000

EWA: N or Force Acct: N

Reason Code: STANDARDS/SPECS CHANGE, Time Related

Description: Time extension due to Taste of Lafayette

Original Contract Amount	\$ 298,803.33	
Current Change Order Amount	\$ 0.00	Percent: 0.000 %
Total Previous Approved Changes	\$ 0.00	Percent: 0.000 %
Total Change To-Date	\$ 0.00	Percent: 0.000 %
Modified Contract Amount	\$ 298,803.33	

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 07/31/2014 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days
(SS = Standard Specification, SP = Special Provision)

Time Element Description: Signal Construction has requested a Time Extension of 6 days due to the City of West Lafayette requesting they not work over the Taste of Lafayette.

Current Time Extension SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved SS Days by AE: _____ DCE: _____ SCE: _____ DDCM: _____
SS Days _____ SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SS Date 00/00/0000 or SP Days 0

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE: _____ DCE: _____ SCE: _____ * DDCM: _____ *
(\$ per Change Order) (- LE \$ 250K-) (- LE \$ 750K -) (-- LE \$ 2 M --) (-- GT \$ 2 M --)
(Days per Contract) (50 SS days) (100 SS days) (200 SS Days) (GT 200 SS days)

Verbal Approval Required? Y / N If Y, by _____ Date Issued _____

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager _____

Scope/Design Recommendation Y / N If Y, Referred to Project Manager(PM) _____
Required? _____
Date to PM _____ Date Returned _____

Approval Authority Concurs with PM? Y / N If Y, Concurrence by _____ Date _____
If N,Resolution: Approved _____ Disapproved _____
Resolved by _____ Date _____

LPA Signatures Required? Y / N If Y, Date to LPA _____ Date Returned _____

FHWA Signatures Required? Y / N If Y, Date to FHWA _____ Date Returned _____

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _____ Date _____

Comments: _____

Contract No:T -33756
Change Order No:005

INDIANA
Department of Transportation

Date:07/07/2014
Page: 3

Contract: T -33756
Project: State:1006069, 1006476
Change Order Nbr: 005
Change Order Description: Time extension due to Taste of Lafayette
Reason Code: STANDARDS/SPECS CHANGE, Time Related

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
Total Value for Change Order 005 = \$ 0.00								

Contract Completion Date Time Adjustment

Original Completion dt: 07/31/2014 Adj compl dt 08/11/2014 Adj No. of Days 6

Explanation: Signal Construction has requested a Time Extension of 6 days due to the City of West Lafayette requesting they not work over the Taste of Lafayette.

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

Signal Construction is requesting an extension of 6 days to the project. This is due to the city of West Lafayette asking the contractor not to work over the Taste of Lafayette.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor: Signal Construction Inc,

Signed By: 

Date: 14 July 14

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

Contract No:T -33756
Change Order No:005

INDIANA
Department of Transportation

Date:07/07/2014
Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE)

(TITLE)

(DATE)

(SIGNATURE)

(TITLE)


(DATE)

SUBMITTED FOR CONSIDERATION

PE/S _____

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level	Name of Approver	Date	Status
----------------	------------------	------	--------



**SIGNAL
CONSTRUCTION
INCORPORATED**

June 19, 2014

Robert W. Surber
Project Supervisor
Butler, Fairman & Seufert, Inc.
8450 Westfield Blvd., Suite 300
Indianapolis, IN 46240-8302

Re: T-33756-A Extension of Contract Time

Rob,

This letter is to request an extension of contract time for this project based on the request received from the City of West Lafayette that no work occur during the "Taste of Lafayette" event occurring this week and week-end.

This request is for a period of 6 days which coincides with the amount of time lost for the named event.

Please forward or process this request and advise.

Sincerely,

Michael McGhee

President