



More than a Project™

CEO
Martin A. Wessler, P.E.

PRESIDENT
Brent A. Siebenthal, P.E.

VICE PRESIDENT
Dreema E. Doolittle, P.E.
Brian S. Mundy, P.E., P.L.S.

Mary K. Atkins, P.E., C.P.E.S.C.,
LEED AP

Jonathan E. Borgers, P.E.
Ryan K. Brauen, P.E.

Jeremy A. Burns, P.E., P.L.S.
Stanley S. Diamond, P.E., BCEE

Charity S. Dudley, P.E.
Gregory S. Ganes, P.E., BCEE
Andrew D. Gordon, P.E., C.F.M.

Robert W. Holden, II, Ph.D., P.E.,
BCEE

Dylan L. Lambermont, P.E.,
LEED AP

William J. Leber, P.E., LEED AP

Wayne C. Moore, P.E.
Emily M. Nelson, P.E.

Ronald L. Nolan, R.L.S.
R. Shawn Perkins, P.E.

Gary L. Ruston, P.E., BCEE

David W. Schminke, P.E.
Ryan B. Sidler, P.E.

January 26, 2015

Mr. David Henderson, Utility Director
Wastewater Treatment Utility
500 South River Road
West Lafayette, IN 47906-3613

RE: Change Order No. 1
2014 Wastewater Treatment Plant Projects

Dear Dave:

Enclosed please find three (3) copies of Change Order No. 1 for consideration by the Board for approval. If acceptable, please have all three copies signed, keep one copy for the Utility's files, forward one copy to Layne Heavy Civil, Inc. and return one copy to our office.

If you have any questions or comments, please contact me at (317) 788-4551.

Sincerely,

WESSLER ENGINEERING

Gary L. Ruston, P.E.
Senior Project Manager

Enclosure/blr:158513.06

cc: file 158513.06B - w/ attachment
Bill McGuire, Wessler RPR - w/attachment

Change Order No. 1

Date of Issuance: _____ Effective Date: _____

Project: 2014 Wastewater Treatment Plant Projects	Owner: City of West Lafayette, Indiana	Owner's Contract No.: N/A
Contract:		Date of Contract: August 20, 2014
Contractor: Layne Heavy Civil, Inc.		Engineer's Project No.: 158513

The Contract Documents are modified as follows upon execution of this Change Order:

Description:
Please see Attachment A.

Attachments (list documents supporting change):
Attachment A

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
----------------------------------	----------------------------------

<p>Original Contract Price: \$ 1,196,600.00</p> <p>Increase from previously approved Change Orders: \$ 0</p> <p>Contract Price prior to this Change Order: \$ 1,196,600.00</p> <p>Increase of this Change Order: \$ 22,052.64</p> <p>Contract Price incorporating this Change Order: \$ 1,218,652.64</p>	<p>Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days</p> <p>Substantial completion: 240 Days Ready for final payment: 270 Days</p> <p>Increase from previously approved Change Orders: Substantial completion: 0 Days Ready for final payment: 0 Days</p> <p>Contract Times prior to this Change Order: Substantial completion: 240 Days Ready for final payment: 270 Days</p> <p>Increase of this Change Order: Substantial completion: 10 Days Ready for final payment: 10 Days</p> <p>Contract Times with all approved Change Orders: Substantial completion: 250 Days Ready for final payment: 280 Days</p>
--	---

<p>RECOMMENDED: By: <u><i>[Signature]</i></u> Wessler Engineering</p> <p>Date: <u>January 26, 2015</u></p>	<p>ACCEPTED: By: _____ City of West Lafayette, Indiana</p> <p>Date: _____</p>	<p>ACCEPTED: By: <u><i>[Signature]</i></u> Layne Heavy Civil, Inc.</p> <p>Date: <u>January 26, 2015</u></p>
--	---	---

ATTACHMENT A

**DESCRIPTION, PURPOSE & JUSTIFICATION
CHANGE ORDER NO. 1**

WESSLER PROJECT No. 158513.06

PROJECT: 2014 Wastewater Treatment Plant Projects

OWNER: City of West Lafayette, Indiana

CONTRACTOR: Layne Heavy Civil, Inc. (Layne)

<u>DESCRIPTION, PURPOSE & JUSTIFICATION OF CHANGE</u>	<u>ADD</u>	<u>DEDUCT</u>
<u>Item No. 1 – Modifications to Chemical Building Foundation</u>		---
<u>Associated Correspondence:</u> Layne Proposal #002	\$15,093.62	
	10 days	
<p>During excavation for the new Chemical Building, a large concrete duct bank was found to be in conflict with the proposed foundation. Modifications to the foundation were needed to avoid the very costly relocation of the duct bank.</p>		
<u>Item No. 2 – Control Chamber Ladder</u>		
<u>Associated Correspondence:</u> Layne Proposal #003	\$5,000.00	---
Addition of access ladder down to CSO screens in the Control Chamber.	0 days	
<u>Item No. 3 – Chemical Building Roofing Color and Blocking</u>		
<u>Associated Correspondence:</u> Layne Proposal #004		
Application of approved white coating on black membrane roof that was specified and installed. Also addition of treated wood cap blocking on top of the parapet wall for proper anchoring of membrane roofing and flashing as recommended by roofing contractor.	\$1,958.99	---
	0 days	
<hr/>		
Total Additions and Deletions	\$22,052.64	-
	10 days	
TOTAL OF CHANGE ORDER NO. 1	\$ 22,052.64	
	10 days	