

Cumberland Ave, Phase III Landscaping Project

CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:	\$ 135,648.65
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 135,648.65
Change Order No. : 1	\$ 2,839.50
New Contract Amount:	\$ 138,488.15

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 18th day of November, 2015.

CONTRACTOR:



Matt Overman
Custom Cuts

**West Lafayette Redevelopment
Commission**

Lawrence T. Oates, President

Stephen B. Curtis, Secretary

Custom Cuts

P.O. box 8028
Lafayette, IN 47903

Estimate

Date	Estimate #
11/9/2015	10-833

Name / Address
City of West Lafayette

			Project
Description	Qty	Rate	Total
plants and boulders	1	1,379.50	1,379.50
Mulch hardwood	6	35.00	210.00
Labor	1	1,250.00	1,250.00
soil	1	550.00	550.00
		Subtotal	\$3,389.50 2839.50
		Sales Tax (0.0%)	\$0.00
		Total	\$3,389.50 2839.50

↑
COMPLETED
BY OTHERS
- ELG

2839.50

2839.50

ELG →
11/12/15

Phone #
765-471-2405