
MEMORANDUM

TO: Board of Public Works and Safety
FROM: Ed Garrison, Project Engineer
DATE: August 2, 2016
CC: Doug Payne, Street Department
Sana Booker, City Clerk
Dave Buck, Public Works Director
SUBJECT: 2016 Concrete Road Repair

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the 2016 Concrete Road Repair Project. This change order is necessary to adjust the contract amount for the difference in final quantities from the contract and to add an item for sidewalk repairs to meet ADA compliance.

SUMMARY

CHANGE ORDER No. 1:

Quantity Adjustments

Concrete Patch – 11 SYD under	\$	825.00	DEDUCT
#53 Stone Subbase – 81.09 TONS under	\$	1,621.80	DEDUCT

Additional Work

Sidewalk Repairs for ADA – 1 LS	\$	8,231.75	ADD
---------------------------------	----	----------	-----

TOTAL	\$	5,784.95	ADD
--------------	-----------	-----------------	------------

2016 CONCRETE ROAD REPAIR

CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:	\$ 32,000.00
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 32,000.00
Change Order No. : 1	\$ 5,784.95
New Contract Amount:	\$ 37,784.95

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 2nd day of August, 2016.

CONTRACTOR:

**BOARD OF PUBLIC WORKS
AND SAFETY**

Travis Hunt
Fairfield Contractors, Inc.

Sana G. Booker, President

Bradley L. Cohen, Member

Brooke E. Folkers, Member

Jason D. Huber, Member

Thomas J. Kent, Member

Attest: _____
Nichole A. Foster, Deputy Clerk