WWTU Project Payments

As of January 10, 2011	CONTRACT AMOUNT			PAYMENTS			% CONTRACT PAID
	Original	Change Orders	Current	Paid To Date	Payment Request	Total	
SRF PROJECTS:							
1. Western Interceptor - Division I, II, III,IV							
Engineer 2001 estimate $12.5 M							
Design: Division I,II, III (Greeley & Hansen)	$ 830,038.00	$ 89,000.00	$ 919,038.00	$ 898,111.00		$ 898,111.00	97.72%
Design: Division IV,V (Greeley & Hansen)	$ 206,000.00		$ 206,000.00	$ 102,298.00	$ 12,559.00	$ 114,857.00	55.76%
Const. Engineering: Division I, II & III (Greeley & Hansen)	$ 447,000.00	$ 466,000.00	$ 913,000.00	$ 694,221.00		$ 694,221.00	76.04%
Construction: Division I (Atlas Excavating Inc)	$ 2,622,000.00	$ (10,030.59)	$ 2,611,969.41	$ 2,611,970.00		$ 2,611,970.00	100.00%
Construction: Division II (Atlas Excavating Inc)	$ 3,846,947.00	$ (108,921.85)	$ 3,738,025.15	$ 3,738,025.00		$ 3,738,025.00	100.00%
Construction: Division III (Atlas Excavating Inc.)	$ 1,948,585.00		$ 1,948,585.00	$ 1,910,532.00		$ 1,910,532.00	98.05%
Gambs, Mucker & Bauman	$ 10,417.00		$ 10,417.00	$ 10,417.00		$ 10,417.00	
Umbaugh	$ 10,000.00		$ 10,000.00	$ 10,000.00		$ 10,000.00	
Ice Miller	$ 16,254.00		$ 16,254.00	$ 16,254.00		$ 16,254.00	
SRF Loan Program	$ 1,000.00		$ 1,000.00	$ 1,000.00		$ 1,000.00	
Bingham McHale LLP	$ 1,800.00		$ 1,800.00	$ 1,800.00		$ 1,800.00	
Ball State University	$ 709.00		$ 709.00	$ 709.00		$ 709.00	
						$ -	
2004 SRF LOAN			$ 12,380,000.00	$ 9,995,337.00	$ 12,559.00	$ 10,007,896.00	80.84%
Gary Brown	$ 175.75		$ 175.75	$ 175.75		$ 175.75	
James Erwin	$ 1,204.50		$ 1,204.50	$ 1,204.50		$ 1,204.50	
Greeley & Hansen				$ 165,537.06		$ 165,537.06	
IMPROVEMENT FUND				$ 166,917.31		$ 166,917.31	
TOTALS	**$ 9,942,130.25**	**$ 436,047.56**	**$ 10,378,177.81**	**$ 10,162,254.31**		**$ 10,174,813.31**	
2. Digester Renovation							
Engineer 2003 estimate $ 8.5 M							
Design: (Wessler & Assoc)	$ 190,000.00	$ 8,888.44	$ 198,888.44	$ 198,888.00		$ 198,888.00	100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler)	$ 680,000.00	$ 365,000.00	$ 1,045,000.00	$ 990,516.31		$ 990,516.31	94.79%
Construction: (Bowen Engineering)	$ 8,244,000.00	$ 149,550.00	$ 8,393,550.00	$ 8,378,080.00		$ 8,378,080.00	99.82%
Construction Engineering: (Wessler & Assoc.)	$ 650,000.00	$ 111,000.00	$ 761,000.00	$ 753,390.00		$ 753,390.00	99.00%
Ice Miller LLP	$ 15,247.00		$ 15,247.00	$ 15,247.00		$ 15,247.00	
Bingham-McHale	$ 2,044.00		$ 2,044.00	$ 2,044.00		$ 2,044.00	
Umbaugh	$ 30,000.00		$ 30,000.00	$ 30,000.00		$ 30,000.00	
Gambs, Mucker & Bauman	$ 5,359.00		$ 5,359.00	$ 5,359.00		$ 5,359.00	
SRF Loan Program	$ 1,000.00		$ 1,000.00	$ 1,000.00		$ 1,000.00	
2006 SRF LOAN			$ 8,345,000.00	$ 8,345,000.00		$ 8,345,000.00	100.00%
1998 SRF LOAN				$ 1,030,149.00		$ 1,030,149.00	
Aerobic Systems	$ 94,500.00	$ -	$ 94,500.00	$ 94,500.00		$ 94,500.00	
Merrell Brothers	$ 34,239.35	$ -	$ 34,239.35	$ 34,239.35		$ 34,239.35	
Wessler Engineering				$ 2,019.05		$ 2,019.05	
IMPROVEMENT FUND				$ 816,814.36		$ 816,814.36	
SRF EQUIP REPL FUND				$ 367,000.00		$ 367,000.00	
TOTALS	**$ 9,946,389.35**	**$ 634,438.44**	**$ 10,580,827.79**	**$ 11,191,338.67**		**$ 11,191,338.67**	

WWTU Project Payments

As of January 10, 2011	CONTRACT AMOUNT			PAYMENTS			% CONTRACT PAID
	Original	Change Orders	Current	Paid To Date	Payment Request	Total	
CAPITAL IMPROVEMENT PLAN PROJECTS:							
3. Green Meadows Lift Station							
Project partially funded by grant							
Design: (Greeley & Hansen)	$ 77,900.00	$ 50,000.00	$ 127,900.00	$ 127,892.27		$ 127,892.27	99.99%
Construction: (Infrastructure Systems Inc.)	$ 976,166.00	$ (72,861.62)	$ 903,304.38	$ 903,304.38		$ 903,304.38	100.00%
IMPROVEMENT FUND				$ 560,385.39		$ 560,385.39	
EPA GRANT CONTRIBUTION				$ 43,171.09		$ 43,171.09	
TOTALS	**$ 1,054,066.00**	**$ (22,861.62)**	**$ 1,031,204.38**	**$ 603,556.48**		**$ 603,556.48**	
4. Collection System Master Plan							
Engineering Services: (Greeley & Hansen)	$ 56,100.00	$ 43,000.00	$ 99,100.00	$ 93,511.10		$ 93,511.10	94.36%
IMPROVEMENT FUND	**$ 56,100.00**	**$ 43,000.00**	**$ 99,100.00**	**$ 93,511.10**		**$ 93,511.10**	
5. GIS Services							
Engineering Services Phase I (HE-BFS)	$ 101,700.00		$ 101,700.00	$ 101,700.00		$ 101,700.00	100%
Engineering Services Phase II (BF& S)	$ 185,200.00		$ 185,200.00	$ 185,200.00		$ 185,200.00	100.00%
Engineering Services: Ph III Outfall Mapping (BF& S)	$ 8,800.00		$ 8,800.00	$ 8,800.00		$ 8,800.00	100.00%
Engineering Services Phase IV (BF&S)	$ 286,200.00		$ 286,200.00	$ 318,168.50		$ 318,168.50	111.17%
OPERATING FUND				$ 295,700.00		$ 295,700.00	
IMPROVEMENT FUND				$ 318,168.50		$ 318,168.50	
TOTALS	**$ 581,900.00**		**$ 581,900.00**	**$ 613,868.50**		**$ 613,868.50**	
6. Wet Weather Facility Disinfection							
Engineering Services: (Wessler & Associates)	$ 10,000.00	$ 5,000.00	$ 15,000.00	$ 11,273.00		$ 11,273.00	75.15%
IMPROVEMENT FUND	**$ 10,000.00**	**$ 5,000.00**	**$ 15,000.00**	**$ 11,273.00**		**$ 11,273.00**	
7. Wastewater Treatment Plant Capacity Evaluation							
Professional Services: Phase 1 (United Consulting)	$ 32,100.00		$ 32,100.00	$ 32,100.00		$ 32,100.00	100.00%
Professional Services: Phase 2 (United Consulting)	$ 61,900.00		$ 61,900.00	$ 61,900.00		$ 61,900.00	100.00%
IMPROVEMENT FUND	**$ 94,000.00**		**$ 94,000.00**	**$ 94,000.00**		**$ 94,000.00**	
8. Northside Regional Lift Station and Force Mains							
Design: (Greeley & Hansen)	$ 344,300.00	$ 17,000.00	$ 361,300.00	$ 308,360.43	$ 4,799.80	$ 313,160.23	86.68%
IMPROVEMENT FUND	**$ 344,300.00**		**$ 361,300.00**	**$ 308,360.43**		**$ 313,160.23**	
9. Soldiers Home Road Lift Station							
Design Assessment: (Hannum, Wagle & Cline)	$ 5,000.00		$ 5,000.00	$ 5,000.00		$ 5,000.00	100.00%
Design SRF PER: (Hannum, Wagle & Cline)	$ 15,000.00		$ 15,000.00	$ 15,000.00		$ 15,000.00	100.00%
IMPROVEMENT FUND	**$ 20,000.00**		**$ 20,000.00**	**$ 20,000.00**		**$ 20,000.00**	
10. N. River Rd. Interceptor Sewer Rehabilition							
Preliminary Design: (Greeley & Hansen)	$ 60,000.00		$ 60,000.00	$ 36,000.00		$ 36,000.00	60.00%
IMPROVEMENT FUND	**$ 60,000.00**		**$ 60,000.00**	**$ 36,000.00**		**$ 36,000.00**	
11. Village Area Sanitary Sewer Masterplan							
Phase I: Maps (Tbird Design Services Corp.)	$ 15,000.00		$ 15,000.00	$ 11,610.00		$ 11,610.00	33.17%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs)	$ 20,000.00		$ 20,000.00				
IMPROVEMENT FUND	**$ 35,000.00**		**$ 35,000.00**	**$ 11,610.00**		**$ 11,610.00**	

WWTU Project Payments

As of January 10, 2011	CONTRACT AMOUNT			PAYMENTS			% CONTRACT PAID
	Original	Change Orders	Current	Paid To Date	Payment Request	Total	
CAPITAL IMPROVEMENT PLAN PROJECTS:							
12. Yeager Rd. Sewer Study/Improvements							
Engineering Services: (Greeley & Hansen)	$ 59,300.00		$ 59,300.00	$ 55,454.84		$ 55,454.84	93.52%
Design Services: (Greeley & Hansen)	$ 82,000.00		$ 82,000.00	$ 25,413.72	3,079.58	$ 28,493.30	34.75%
IMPROVEMENT FUND	**$ 141,300.00**	**$ -**	**$ 141,300.00**	**$ 80,868.56**		**$ 83,948.14**	
13. Food Waste Receiving Station							
Engineering Services: (Wessler)	$ 13,500.00	$ 5,000.00	$ 18,500.00	$ 13,441.25	$ 1,303.70	$ 14,744.95	79.70%
Construction: (Maddox Industrial Contractors)	$ 17,000.00		$ 17,000.00				0.00%
Platform and Tipper: Link Environmental Equipment				$ 13,011.00		$ 13,011.00	
IMPROVEMENT FUND	**$ 30,500.00**	**$ 5,000.00**	**$ 35,500.00**	**$ 26,452.25**		**$ 27,755.95**	
14. CSO Long-term Control Plan							
Engineering Services: (Wessler)	$ 175,000.00		$ 175,000.00	$ 3,510.87	$ 1,690.94	$ 5,201.81	2.97%
IMPROVEMENT FUND	**$ 175,000.00**	**$ -**	**$ 175,000.00**	**$ 3,510.87**		**$ 5,201.81**	