GRAVES PLUMBING COMPANY, INC.
LICENSED PLUMBING CONTRACTORS

POST OFFICE BOX 238 • SWITZ CITY, INDIANA 47465
(812) 659-3138 • FAX (812) 659-1463 • www.gravesplumbing.net
LIC #CP81057155

July 13, 2012

HWC Engineering
151 North Delaware, Suite 800
Indianapolis, Indiana 46204

Attn: Mr. Matthew Pierce, PE

Re: West Lafayette – Soldiers Home
Lift Station Improvements

Change Request #1

Mr. Pierce,

We would like to make a change to our initial filing of subcontractors for the West Lafayette – Soldiers Home Lift Station Improvements project. The specifications outline the use of Integrity Engineering as the sole provider for the Instrumentation and Controls for this project and we would like to substitute and use Toric Engineering.

It has been brought to our attention that Integrity Engineering may be in some business trouble and we feel that Toric Engineering would provide a much better assurance to us as the General Contractor and to the City as a long term provider of Instrumentation and Controls.

Toric Engineering has completed work for the City and currently helps with the I&C at the WWTP.

We would offer this substitution at no cost to the owner and we would incur any difference in cost that may take place based on the scope of work outlined in the plans and specifications.

If you have any other questions or concerns please feel free to contact me here at the office 812-659-3138 or Andrew@gravesplumbing.net anytime.

We appreciate the opportunity and we look forward to working with you on this project.

Sincerely,

Andrew Graves
Graves Plumbing Company, Inc.

MECHANICAL & GENERAL CONTRACTING
BOILER ROOMS • HVAC DESIGN

SECTION 00910

WORK CHANGE DIRECTIVE

No. 1

DATE OF ISSUANCE August 8, 2012 EFFECTIVE DATE August 8, 2012

OWNER City of West Lafayette, Indiana
CONTRACTOR Graves Plumbing Company, Inc.
Contract: West Lafayette Soldiers Home Lift Station Improvements
Project: Soldiers Home Lift Station Improvements
OWNER's Contract No. _____ ENGINEER's Project No. 2010-177-S

You are directed to proceed promptly with the following change(s):
Description:
The Contractor may utilize Toric Engineering for the furnishing and installation of the Pump and Telemetry Control Panel.

Purpose of Work Change Directive:
Section 16940 of the Specifications indicates that Integrity Engineering is the only approved controls subcontractor/integrator that may furnish and install the control panel. Due to the Contractor's concerns with Integrity Engineering, a substitute is being allowed.

Attachments: (List documents supporting change)
Letter from Andrew Graves dated July 13, 2012

If OWNER or CONTRACTOR believe that the above change has affected Contract Price any Claim for a Change Order based thereon will involve one or more of the following methods as defined in the Contract Documents.

Method of determining change in
Contract Price: N/A

1. Unit Prices
2. Lump Sum
3. Cost of the Work_____

Estimated increase (decrease) in Contract Price:
$ 0.00.
If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

Estimated increase (decrease) in Contract Times:
Substantial Completion: 0 days;
Ready for final payment: 0 days.

RECOMMENDED:

ENGINEER
By: Matthew J. Pierce

AUTHORIZED:

OWNER
By: David S. Henderson

EJCDC No. 1910-8-F (1996 Edition)
Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.