PROFESSIONAL SERVICES AGREEMENT

Parsons Brinckerhoff Agreement No. 35687A
Amendment No. 1 to Task Order No.3

This Amendment No. 1 to Task Order No. 3 is made and entered into 14th day of August 2013, by and between the Redevelopment Commission for the City of West Lafayette, Indiana, with offices at 609 West Navajo Street, West Lafayette, Indiana (hereinafter called the "OWNER"), and Parsons Brinckerhoff, Inc. a New York corporation, with offices at 300 North Meridian Street, Suite 1010, Indianapolis, Indiana (hereinafter called "PB").

WITNESSETH

WHEREAS, the parties entered into a Professional Services Agreement on July 11, 2012 (hereinafter called the "Agreement");

WHEREAS, the parties executed Task Order No. 3 effective June 12, 2013 (hereinafter called the "Task Order No. 3");

WHEREAS, Owner has determined the need for PB to perform certain additional Services;

NOW, THEREFORE, for the consideration hereinafter set forth, the parties do mutually agree as follows:

1. Article 1, entitled "Scope of Services" is amended as follows:

   ATTACHMENT 3A shall be deleted in its entirety and replaced with ATTACHMENT 3A-1.

2. Article 2, entitled "Schedule" is amended as follows:

   Article 2 shall be deleted in its entirety and replaced with the following:

   Article 2. **Schedule**

   PB shall provide the services stated above in accordance with the schedule set forth below:

   Ready for Contracts by January 1, 2014
   Letting in May 2014

   In the event that performance of its Services is delayed by causes beyond the reasonable control of PB, and without the fault or negligence of PB, the time and total compensation for the performance of the Services shall be equitably adjusted by written amendment to reflect the extent of such

delay. PB shall provide the OWNER with written notice of delay, including therein a description of the delay and the steps contemplated or actually taken by PB to mitigate the effect of such delay.

3. Article 3, entitled "Compensation" is amended by increasing the total contract amount by eight thousand, two hundred and twenty-nine dollars ($8,229.00) from one hundred thirty four thousand eight hundred seventy five dollars ($134,875.00) to ONE HUNDRED FORTY-THREE THOUSAND ONE HUNDRED AND FOUR dollars ($143,104.00).

4. Both parties agree that this Amendment No. 1 to Task Order No. 3 shall be made part of the Agreement between Owner and PB, and except as amended herein, all terms, covenants and conditions of Task Order No. 3 and the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, this Amendment No. 1 to Task Order No. 3 has been executed by Owner and PB, effective from the day and year first written above.

APPROVED:

_____
Date

CITY OF WEST LAFAYETTE
REDEVELOPMENT COMMISSION

_____
Lawrence T. Oates, President

_____
Linda M. Sorensen, Secretary

PARSONS BRINCKERHOFF, INC.

Shelby Swango, Vice President

Aug 6, 2013
Date

PROFESSIONAL SERVICES AGREEMENT

ATTACHMENT 3A-1
SCOPE OF SERVICES

ALIGNMENT OPTION "A"

PB shall perform the services and provide the deliverables for the above-drawn alignment (shown in blue) as listed:

- Progress/review meetings (3)
- Survey of option "A" alignment Horizontal and Vertical Design of option "A" alignment.
- CE Level 1 Documentation and investigation.
- INDOT Coordination
- QC/QA for all PB Submissions
- Plans for Letting
- Specs for Letting
- Quantities and Costs for Letting
- Rule 5 permit
- STG3 Design Plans, Specification, Costs, and Quantities.
- Letting Documents
- ROW
- Abstracting
- ROW Engineering
- ROW management
- APAs (if required)

- Traffic control plans
- Drainage Design

Elements not included:

- Survey outside the initial alignment. "Option "A"
- Design of any USACE mitigation that may be required
- Construction Phase services.
- Appraisals
- Review Appraisals
- Buying
- CIF/401/404/FAA Permits
- Woody re- vegetation or Fish and Wildlife mitigation.
- CE documents over level 1
- Utility Relocation Services or Design.
- Culvert or bridge design
- Geotechnical exploration and engineering