Contract Modification

City of West Lafayette Redevelopment Commission

3/22/2016 11:34 AM

FieldManager 4.5a

Contract: _IN201301287, Cumberland Avenue Phase III

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Net Change	Awarded Contract Amount
10		3/22/2016	$13,775.04	$4,800,642.21

Route

Contract Location
West Lafayette

Short Description
Change Order #10

Description of Changes
Adjustments to final quantities for electrical items.

Increases / Decreases

Project: IN201301287, Cumberland Avenue Phase III CNST

Category: 1, .

Item Description	Item Code	Prop.Ln.	Item Type	Unit	Quantity Chg.	Unit Price	Dollar Value
Pedestal Foundation, A	_0348	0132	ORIGINAL	EACH	8.000	475.00000	$3,800.00
Handhole, Lighting	_0365	1000	ORIGINAL	EACH	3.000	836.00000	$2,508.00
Cable, Pole Circuit THWN, No 10 Copper, Stranded, 1/C	_0372	1008	ORIGINAL	LFT	2,272.000	0.50000	$1,136.00
Multiple Compression Fitting, Non-Waterproofed	_0376	1012	ORIGINAL	EACH	40.000	13.00000	$520.00
Insulation Link, Waterproofed	_0378	1014	ORIGINAL	EACH	28.000	48.00000	$1,344.00

Contract Modification

City of West Lafayette Redevelopment Commission

3/22/2016 11:34 AM

FieldManager 4.5a

Increases / Decreases

Project: IN201301287, Cumberland Avenue Phase III CNST

Category: 1, .

Item Description	Item Code	Prop.Ln.	Item Type	Unit	Quantity Chg.	Unit Price	Dollar Value
Wire, #4 Copper, In Plastic Duct, In Conduit, 4-1C, Lighting Cable Duct	_0628	3030	CHANGE	LFT	371.000	7.75000	$2,875.25

Subtotal for Category 1: $12,183.25

Subtotal for Project IN201301287: $12,183.25

New Items

Project: IN201301287, Cumberland Avenue Phase III

Category: 1, .

Item Description	Item Code	Prop.Ln.	ItemType	Unit	Proposed Qty.	Unit Price	Dollar Value
Temp. Traffic Signal Service Relocate	_0626	3059	CHANGE	LS	1.000	1,434.49000	$1,434.49
Reason: T & M work to move temporary service due to Duke							
Decorative Push Button Post	_3112	3060	CHANGE	EACH	1.000	157.30000	$157.30
Reason: The item for sign post for the pedestrian push buttons was installed as additional work requested by the City							

Subtotal for Category 1: $1,591.79

Subtotal for Project IN201301287: $1,591.79

John Tucker, ASI ~~Don Grimstad~~ (Signature) 3/22/16 (Date)	Milestone Contractors, LP (Signature) 4-4-16 (Date)
City of West Lafayette Redevelopment Commission (Signature) (Date)	