
WWTU Project Payments

^
As of August 23, 2016

F PROJECTS:

Northslde Regional Lift Station and Force Mains
City_ofWest Lafayette (Rejmbursements-GreeleY.Krohn)
Bingham Greenebaum Doli
O.W. Krohn & Associates

Brown Equipment Co.
Jack Doheny Supplies
Design: (Greeley & Hansen)
Cqnstruction Engineenng^ (GreeteyjSt Hansen)^
Construction: (RL Turner Corp)
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Des[gn: (Greeley & Hanseri)
VectrenUtiHtY Holdings
Duke Energy
Huston Electric

IMPROVEMENTFUND-
Sheraton and Fairway Knolls Lift Station Improvements

City of West Lafayette (Reimbursement-Greeiey & Hansen)
City of West Lafayette (Reimbursement-Krohn & Assoc.)
Cily of West Lafayette (Reimbursement-Bose, McKinne^Eyans)
Bingham Greenebaum Doii
O.W. Krohn & Associates
Base McKinney &JEvans
Withered Bums, LLP
Construction Inspection: (Wessler Engineering)
Constructon Engineering: (Greeley& Hansen)
Construction: (Bowen Engineering)
Construction Retainage: (Bank of New York Me!!on)
*i/ectren Utility Hoidings
/Vintek Corp: $14,800 request rescinded by City of West Lafayette

2014SRF LOAN

3reliminary Engineering: (Greeley & Hansen)_
3hase 3 Power: (Duke Energy)
3ose McKinney & Evans^
:;iber Construction: (Wintek Corp.)
construction: (Bowen Engineering)

IMPROVEMENTFOND"

CONTRACT AMOUNT
Original

$ 344,300.00
$ 508,300.00
$ 2,793,000.00

$ 344,300,00

$ 344.300.00

$ 148,000.00
$ 308,000.00
$ 2,115.000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

Change Orders

$ 17,000.00
$ 198,500.00

$ 17,000,00

$ 17,000.00

$ 54,000.00

j-——

Current

$ 361,300.00
$ 706,800.00
$ 2,793,000.00

$ 4,200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000.00
$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 621,225.00
$ 2,143,453.00
$ 238.162.00
$ (168,200.00))

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835,04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

Payment Request

^.................... ._.

"$7~

-$7

-$..._...........................__._......^._

-$_-_
'$—--.-

$—----:-

T"""""""""""""""""""""""-"

$_-_
~^..........................................

$

$7

Total

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 621,225.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772,00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

% CONTRACT PAID

118.43%
87.89%
76.74%

91.01%

reimb to City by SRF



WWTU Project Payments

As of August 23, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessier & Associates)
Design: (Wessier & Associates)
Permit: (Wessier & Associates)

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage: (Lafayette Bank & Trust)

iMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

Design Study: (Greeley & Hansen)
Preliminary Engineering: (Greeley & Hansen)
Cpnstruction: (DJ McQuestion & Sons)

IMPROVEMENT FUND

Constnjctiqn Inspection: (Wessler Enjlineejnng^
Construction; (Atlas Excavating)
Construction Retainage: (Huntington Sank)

I _2014 CONStRUCflON FUND
Chemical Feed Facilities for Phosphorus Removal

Design: (WesslerEngineenng)
Permit: (Wesseler Engineering)
Bid: (Wessier Engineering)
Construction inspection: (WesslerEngineenng)
Support Services: (Wastewater Solutions, Inc.)
SCADA System: (Wessler Engineering)

IMPROVEMENT FUND

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer : :

Preliminary Design Report: (Wessler Engineering)
Temp Sewer Flow Montoring: (Wessler Engineering)
Design & GSC Coordination: (Wessier Engineering)
Permit & Geotechnical: (Wessler Engineering)
Utility Coordination Svcs: (Butler Falmian & Seufert)

IMPROVEMENT FUND

Base McKinney & Evans
O.W. Krohn & Associates
Construction Engineering; (Wessier Engineering)
Construction: (Bowen Engineering) ^ ; ;: . ;
Construction Retainage: (Bank of New York Mellon)

2016 CONSTRUCTION FUND

9/WUIti

CONTRACT AMOUNT
Originai

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500,00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753.090.00

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77.426.96

$ 1,270,826.96

$ 700,000.00
$ 19,77S,OQO,00

$ 20,475,000.00

Change Qrders^

$ 12,099.35

$ 12,099.35

$ 124.227.00

$ 124,227.00

$

$...................__.__^

$ 32,255.48

$ 32,255.48

T ' -

'$~~~ 7-

Current

$ 14,200.00
$ 52.200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52.400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426:96

$ 1,270,826.96

$ 700,000.00
$19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date

$ 14,200.00
$ 52,200.00
$ 4.567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000,00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ : .73.828.21

$ 1,251,429.64

$ 80,000.00
$ 21,000.00
$ 205,662.71
$ 4.833,450.00
$ 537,050.00

$ 5,677,162.71

Payment Request

$
$ .............. ^-_

$ ............._.._^_

_$_-_
$ .............._.^_

.$.............._.__ ^

$

T""

_$_-_$
~$~-"."

_$_•_
$ . ........__

_$_•_$
$ , 292.50

$ 292.50

$ : 3,151,800.00
$ ; 350,200,00

$ 3,502,000.00

Total

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1.110.00
$ 62,000.00

$ 333,233.31

$ 745.663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74/I20.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 205,662.71
$ 7.985,250.00
$ 887,250.00

$ 9.179,162.71

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%

100.54%
94.82%

100.00%
105.79%
100.00%
66.36%
2.34%

100.00%

94.95%

100.00%
100.00%



WWTU Project Payments

As Of August 23, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadows'urn Meadows Lift Station :
Preliminary Engineering: (Greeley & Hansen)

11VIPROVE1UIENT FUND

CONTRACT AMOUNT
OriflinaS

$ 197,000.00

$ 197,000.00

.,].

Change Orders

~$^

Current

$ 197,000.00

$ 197,000.00

PAYMENTS
Paid To Date

$ 14,336.96

$ 14,336.96

1

Payment Request

$ 23,209.34

23,209.34

Total

$ 37,546.30

$ 37,546.30

% CONTRACT PAID

19.06%

8/17/2016
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