
WWTU Project Payments

As of October 11, 2016

SRFF PROJECTS: ,

Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley.Krohn) :
City of West Lafayette (Reimbursement-RL Turner settlement)
Bingham Greenebaum Doll
O.W. Krohn & Associates

Brown Equipment Co.
Jack Doheny Supplies
Design: (Greeley& Hansen)
Construction Engineering: (Greeley& Hansen)
' Construction: (RL Turner Corp)
: Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

resign: (GreeleyA Hansen)
Vectren Utility Holdings
'Duke Energy
'Huston Electric
RL Turner Corp settlement

IMPROVEMENT FUND ;
Sheraton and Fairway Knolls Lift Station Improvements

jCityofWest Lafayette (Reimbyreement-Greeley & Hansen)
jCity of West Lafayette (Reimbursement-Krohn & Assoc.)
! City of West Lafayette (Reimbursement-Bose, McKinney Evans) i
:Bjngham Greenebaum Doll
;O.W. Krohn & Associates

Bose McKinney & Evans
Withered Burns. LLP
|Construction [nspection: (Wessler Engineering) _^
•Constructon Engineering: (Greeley & Hansen)
Construction: (Bowen Engineering)
Construction Retainage: (Bank of New York Mellon)
Vectren Utility Holdings
Wintek Corp: $14,800 request rescinded by City of West Lafayette

2014SRF LOAN

'Preliminary Engineering: (Greeley & Hansen)
(Phase 3 Power: (Duke Energy)
Bose McKinney & Evans
Fiber Construction: (Wintek Corp.)
Construction; (Bowen Engineering)

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 344,300.00
$ 508,300.00
$ 2,793,000.00

$ 344,300.00

$ 344.300.00

$ 148,000.00
$ 308,000.00
$ 2,115,000.00

$ 177,500.00
$ 12,835.04

E 190,335.04

Change Orders | Current

$ 17,000.00 , $ 361,300.00
$ 198,500.00
$ (189,548.07)i

$ 17,000.00

$ 17,000.00

$ 706,800.00
$ 2,603,451.93

$ 4,200,000.00

$ 361,300.00

$ 361.300.00

! $ 148,000.00

$ 54,000.00

$ ---""—.

$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date Payment Request

$ 422,158,00 ;
$ 221,838.00 ' $
$ 37,364.00
$ 9.079.00 •

$ 155,000.00 : $
$ 338,859.00 .
-$-~ 25,176.00 ' $

$ 630,725.00 $
$ 2,143,453.00 $
$ 238,162.00 ; $
$ (168,200.00);

$ 4,053,614.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$

T

$ . ..__

$___ -
$_..

$ 221,838.67 ; _ __^_

$ 691,445.81 T

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00
$ "~-^

$ 2,610,000.00

$-.

$_-_
$ _._. -
$ -

$
$

$~

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

$
$ .......__

$ __ _..... -

$ '

r

Total

$ 422,158.00
$ 221,838.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 630,725.00
$ 2,143,453.00
$ 238,162.00
$---(168.200.00

$ 4,053,614.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00
$ 221,838.67

$ 691,445.81

$ 177.493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1.898,751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835,04
$ 10,000.00
$ 13,600.00
$ 23.363.00

$ 237,291.41

% CONTRACT PAID

118.43%
89.24%
82.33%

96.51%

reimb to City by SRF

reimb to City by SRF

78.90%
42.22%
87.54%

100.00%

100.00%
100.00%

reimbtoCitybySFR|
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WWTU Project Payments

Asof0ctober11,2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Wet Weather Facility Improvements (LTCP)
; Engineering Study: (Wessler & Associates)
^Design: (Wessler & Assciaates)^
Permit: (Wessler & Associates)

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage: (Lafayette Bank & Trust)

IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer^xtensioii_______ _!

j Design Study: (GreeleyS Hansen) '
5 Preliminary Engineering: (Greeiey & Hansen)
[Construction: (DJ McQuestion & Sons) ;

I

IMPROVEMENT FUND

Construction Inspection: (Wessler Engineering)
Construction: (Atlas Excavating)
Construction Retainage: (Huntington Bank)

2014 CONSTRUCTION FUNb-t
Chemical Feed Facilities for Phosphorus Removal

Design; (Wessler Engineering)
Permit: (Wesseler Engineering)
Bid: (Wessler Engineering)
Construction Inspection: (Wessler Engineering)
Support Services: (Wastewater Solutions, Inc.)
SCADA System: (Wessler Engineering)

IMPROVEMENT FUND

Construction: (Layne Heavy Civil, Inc.) I
Construction Retainage: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer

Preliminary Design Report: (Wessler Engineering)
Temp Sewer Flow Montoring: (Wessler Engineering)
design & GSC Coordination: (Wessler Engineering) .____:.
:>ennit & Geotechnical: (Wessler Engineering)
Jtility Coordination Svcs: (Butler Faimian & Seufert)

IMPROVEMENT FUND

3ose McKinney & Evans
3.W. Krohn & Associates
construction Engineering: (Wessler Engineering)
3onslruction: (Bowen Engineering)

\ Construction Retainage: (Bank of New York Mellon)

2016 CONSTRUCTION FUND

CONTRACT AMOUNT
Original Change Orders [ Current

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77.426.96 j

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

$ 12.099.35

$ 12,099.35

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000,00
$ 124,227.00 ; $ 311,727.00

$ 124,227.00

$7

$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

i $ 76,000.00
j $ 4,000.00

$^

$ 32,255.48

$ 32,255.48

$^

$-".- _...._.^.

$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date Payment Request

$ 14,200.00
$ 52.200.00 $
$ 4,567.00 . $

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65

$

$ 311,703,73 . $
$ 31,610.00 $

$ 367.349.38 ; $

$ 116,623.99
$ 1,856,849.31 | $
$ 101,450.69

$ 2,074,923.99 -$":-

^ ._..
$ 76,000.00
$ 4,231.58 | $
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785.345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1.251,722.14

$ 80,000.00
$ 21,000.00
$ 232,230.10
$ 9,760,500.00
$ 1,084,500.00

$
$ 5,944.83

$.______$

$ 5,944.83

$

$7

$_-_$
$

-$7-

_$__-_$
$ 31,224.04

.$........__.-_

$

$ 11,178.230.10 ! $ 31,224.04

Total

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461,40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

j~ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 171,836.56
$ 1,110.00
$ 62,000,00

$ 339,178.14

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000,00
$ 263,454.14
$ 9,760,500.00

$ 1,084,500.00

$ 11,209,454.14

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%

100.54%
94.82%

100.00%
105.79%
100.00%
68.73%
2.34%

100.00%

94.95%

100.00%
100.00%
100.00%
71.28%
95.73%

37.64%
49.36%
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WWTU Project Payments

As of October 11, 2016

CAPITALPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadows Lift Station
Preliminary Engineering: (Greeley & Hansen)

!~ IMPROVEMENT FUND ,

~~\~

I

I

I
I

CONTRACT AMOUNT
Original Change Orders

t ' '" ——- •

$ 197,000.00

Current

$ 197,000.00 , $

$ 197.000.00

$ 197,000.00

T-

PAYMENTS
Paid To Date

$ 52,342.40

$ 52,342.40

payment Request Total

$ 52,342.40

$ 52,342.40

% CONTRACT PAID

26.57%

10/7/2016
C:\Users\khenderson\Desktop\WWTU Project Pymts Listing, 2016


