
VVWTU Project Payments

I Asof0ctober18,2016

SRFPROJECTS:

Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-GreeIey.Krohn}
City of West Lafayette (Remnbursement-RL Turner settlement)
Bingham Greenebaum Dol!
O.W. Krohn & Associates

Brown Equipment Co,
Jack DohenyjSupplies
Design: (Greeley& Hansen)
Construction Engineering: (Greeiey & Hansen)
Construction: (RL Turner Corp)
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Design: (Greeley &JJansen)
Vectren Utilily Holdings
Duke Energy
Huston Eiectnc
RL Turner Corp settlement

IMPROVEMENT FUND
Sheraton and Fairway Knolls Lift Station Improvements

City of West Lafayelte (Reimbursement-Greeley & Hansen)
City of West Lafayette (Reimbursement-Krohn & Assoc.)
City of West Lafayette (Reimbursement-Bose, McKinneyEyans)
Bingham Greenebaum Doll
O.W. Krohn & Associates
Base McKinney & Evans
Withered Bums, LIP
Construction Inspection: (Wessfer Engineering)
Constructon Engineering; (Greeiey& Hansen)
Construction: (Bowen Engfneei'ing)
Construction Retainage: (Bank of New York Mellon)
\/ectren Utility Hoidings
tA/intek Corp: $14,800 request rescinded by City of West Lafayette

2014SRF LOAN

Preliminary Engineering: (Greejey & Hansen}^
Phase 3 Power: (Duke Energy)
3ose McKinney & Evans

El^?[.-Q.PJ?.^ry£U9H-L(^tr!^!L?9.T^}
Donstruction: (Bowen Engineering)

IMPROVEMENT FUND

CONTRACT AMOUNT
Qriginaf j Change Orders

$ 344,300.00
$ 508,300.00
$ 2,793.000.00

$ 344,300.00

$ 344,300.00

$ 148,000.00
$ 308,000.00
$ 2,115,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

$ 17,000.00
$ 198,500.00
$ (189,548.07;

$ 17.000.00

$ 17,000.00

$ 54,000.00

'$""~"~""""~1"~71

Current

$ 361,300.00
$ 706,800.00
$ 2,603,451.93

$ 4.200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000.00
$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date

$ 422,158.00
$ 221,838.00
$ 37.364.00
$ 9.079.00
$ 155.000,00
$ 338,859.00
$ 25,176.00
$ 630,725.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)1

$ 4,053,614.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00
$ 221,838.67

$ 691,445.81

$ 177.493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

Payment Request I _Total
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$ 422,158.00
$ 221,838.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 630,725.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)

$ 4,053,614.00

$ 402.699.43
$ 23,690.73
$ 8,306,98
$ 34,910.00
$ 221,838.67

$ 691,445.81

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

_^._.......... . ^

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ - I $ 237,291.41

..J,__..

% CONTRACT PAID

118.43%
89.24%
82.33%

96.51%

reimbtc^atybySRF

reimbtodtybySRF



WWTU Project Payments

As of October 18, 2016

CAPITAL IMPROVEMENf^LANPROJECTS:

Wet Weather Facility Improvements (LTCP)

L^n9in?^flr]I.Q^y^YL(Yy-^?.l.^i[..'^ASS£c[ates}.
1 Design: (Wessler & Associates)
Permit: (Wessler & Associates)

Construction: (Layne Heavy Civil, Inc.)
constr^^L<?!?-B?^.i!i?s?i..(lr^^y?-H?,..??.n.^-^..T-(^t)-.

~T- IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

Design Study: (Greeley & Hansen)
Preliminary Engineering: (Greeiey & Hansen)
Construction: (DJ McQuestion & Sons)

IMPROVEMENT FUND

Construction Inspection: (Wessler Engineering)
^Construction: (Atlas Excavating)

Construction Retajnage; (Huntirtgton Bank)

~T~ ~ -— 2014 CONSTFtOcfiONmFUND-

Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering)
Permit: (Wesseler Engineering)

?J^U(y^^?.LiB£!Lr]^!QH<
Construction Inspection: (Wessler Engineering)
Support Services: (Wastewater Solutions, inc.)

fessier Engineerin?

IWIPROVEMENT FUND

Construction: (Layne Heavy Civil, Inc.)
constryctlon_Retaina9e: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer

Preliminary Design Report: (Wessier Engineering)
Temp Sewer Row Montoring: (Wessler Engineering)
Design & GSC Coordination: (Wessier Engineering)
Permit & GeotechnJca!; (Wessler Engineering)
Utility CoordinatJon Svcs: (Butler Fairman & Seufert)

IMPROVEMENT FUND

Bose McKinney & Evans
O.W. Krohn & Associates
Construction Engineering: (Wessler Engineering)
Construction: (Bowen Engineering) ;:
Construction Retainage: (Bank of New York Me(lon)

2016 CONSTRUCTION FUND

WiWWW

CONTRACT AMOUNT
Original

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 443,510.00

$ 513.910.00

$ 25,000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000,00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19.775,000.00

$ 20,475,000.00

Change Orders^ Current

__L_...._
j $ 14,200.00

$ 12,099.35

$ 12.099.35

$ 124,227.00

$ 124,227.00

$""'""•'

$ 32,255.48

$ 32,255.48

$-—--

$

i

$ 52.200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25.000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116.000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000,00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date Payment Request

$ 14,200.00
$ 52,200.00 ! $
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 171,836.56
$ 1,110.00
$ 62,000.00

$ 339,178.14

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 263,454.14
$9,760,500.00
$ 1,084.500.00

$ 11,209,454.14

$
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$ 2,599,500.00

$ ............_

$ 2,599,500.00

Total

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 171,836.56
$ 1,110.00
$ 62,000.00

$ 339,178.14

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39.201.43
$ 74,120.71

-$- 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 263,454.14
$ 12,360,000.00
$ 1,084,500.00

$ 13,808,954.14

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%

100.54%
94.82%

100.00%
10579%
100.00%
68.73%
2.34%



WWTU Project Payments

As of October 18, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadowslurn Meadows Lift Station
Preliminary Engineering: (Greeley & Hansen)

IMPROVEMENT FUND

Construction: (Bowen Engineering) |

2016 BOND ANTICIPATION NOTE FUND

CONTRACT AMOUNT
Oriqina!

$ 197,000.00

$ 197,000.00

$ 1,463,600.00

$ 1,463,600.00

-I-

Change Orders

"$~~--

$..__.._...._-....

Current

$ 197,000.00

$ 197,000.00

$ 1,463,600.00

$ 1,463,600.00

PAYMENTS
Paid To Date

$ 52,342:40

$ 52,342.40

$....__.._____

~$^

Payment Request

$ 25,264.86

25,264.86

Total

$ 77,607.26

$ 77,607.26

$ ................:_

"$......._._.__._!_

% CONTRACT PAID

39.39%

0.00%

10/12/2016
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