
% CONTRACT PAID

Original Change Orders Current Paid to Date Pymt  Requests Total

PROJECTS:

Construction Services (BLA) 10,000.00$         10,000.00$         7,619.20$       7,619.20$          76.19%

Construction Services (BLA) 40,000.00$         40,000.00$         29,181.92$     29,181.92$        72.95%

Construction (INDOT) 313,994.00$       313,994.00$       209,689.04$   209,689.04$      66.78%

TOTALS 363,994.00$       363,994.00$       246,490.16$   246,490.16$      

2. Salisbury Street, Ph II

Survey (Geo Solutions) 12,250.00$         12,250.00$         12,250.00$     12,250.00$        100.00%

Engineering & R/W Services (HSK)                          76,850.00$         179,410.00$       129,826.50$   129,826.50$      72.36%

  Supplemental #1 (HSK for RWS Appraisals) 20,200.00$       

  Supplemental #2 (HSK, RWS & RW Staking) 43,750.00$       

  Supplemental #3 (HSK) 38,610.00$       

Project Coordination (TJG) 52,800.00$         52,800.00$         52,800.00$     52,800.00$        100.00%

Project Coordination (TJG) 89,180.00$         89,180.00$         36,333.00$     6,713.00$           43,046.00$        48.27%

Concrete Testing (Patriot Engineering) 360.00$              360.00$             

Construction (Fairfield) 1,248,346.08$    1,256,290.08$    195,134.79$   103,693.23$       298,828.02$      23.79%

  CO #1 (demo changes/signal upgrade) 7,944.00$         

TOTALS 1,479,426.08$    110,504.00$     1,589,930.08$    426,344.29$   110,766.23$       537,110.52$      

3. Yeager Road, Ph I

Preliminary Engineering  (Am Structurepoint) (WL Share) 42,736.00$         60,391.00$         23,722.02$     5,294.87$           29,016.89$        48.05%

  Supplemental #1 17,655.00$       

Preliminary Engineering  (Am Structurepoint) (INDOT share) 170,944.00$       241,564.00$       94,882.98$     21,179.46$         116,062.44$      48.05%

  Supplemental #1 70,620.00$       

TOTALS 213,680.00$       88,275.00$       301,955.00$       118,605.00$   26,474.33$         145,079.33$      

4. Yeager Road, Ph II

Engineering Services  (CrossRoad Eng) 127,600.00$       127,600.00$       78,959.30$     4,400.00$           83,359.30$        65.33%

TOTALS 127,600.00$       -$                  127,600.00$       78,959.30$     4,400.00$           83,359.30$        

5. Sycamore Lane Traffic Calming

Preliminary Study (Hawkins)                               14,000.00$         1,000.00$         15,000.00$         14,999.16$     14,999.16$        99.99%

Engineering Services (HE-BFS) 110,530.00$       29,100.00$       139,630.00$       117,613.76$   117,613.76$      84.23%

R/W Acquisition 38,200.00$         38,200.00$         33,150.00$     33,150.00$        86.78%

TOTALS 162,730.00$       30,100.00$       192,830.00$       165,762.92$   -$                    165,762.92$      

6. Purdue Transportation Plan

Preliminary Study (HE-BFS) (WL Share) 20,000.00$         20,000.00$         20,000.00$     20,000.00$        100.00%

Preliminary Study  (HE-BFS) (Purdue Share)     20,000.00$         20,000.00$         14,428.25$     14,428.25$        72.14%

Phase IA Design (BFS) (WL Share) 64,315.00$         64,315.00$         30,610.50$     1,036.20$           31,646.70$        49.21%

Phase 1A Design (BFS) (Purdue Share) 64,315.00$         64,315.00$         30,610.50$     1,036.20$           31,646.70$        49.21%

Phase IA Design (BFS) (Federal Share) 514,520.00$       514,520.00$       244,884.00$   8,289.60$           253,173.60$      49.21%

1. Lindberg Road (Open PO's only)

As of May 29, 2009 CONTRACT AMOUNT PAYMENTS



WL CONTRIBUTION 84,315.00$         84,315.00$         50,610.50$     1,036.20$           51,646.70$        

PURDUE CONTRIBUTION 84,315.00$         84,315.00$         45,038.75$     1,036.20$           46,074.95$        

FEDERAL CONTRIBUTION 514,520.00$       514,520.00$       244,884.00$   8,289.60$           253,173.60$      

TOTALS 683,150.00$       683,150.00$       340,533.25$   10,362.00$         350,895.25$      

7.  Happy Hollow Storm Sewer Repair (HNTB & Atlas)

Engineering Services (HNTB)- WW - Improvements 5,000.00$           5,000.00$           5,000.00$       5,000.00$          100.00%

Design (HNTB)- WW - Improvements 91,000.00$         159,100.00$       135,052.50$   2,718.63$           137,771.13$      86.59%

  Supplemental #1 (additional services) 29,100.00$       

  Supplemental #2 (additional services) 21,000.00$       

  Supplemental #3 (additional services) 18,000.00$       

Construction (Atlas) - WW - Improvements 146,855.00$       172,281.58$       172,281.58$   172,281.58$      100.00%

  CO #1 (additional work) 6,343.70$         

  CO #2 (additional work) 19,082.88$       

Grading and Sidewalk Restoration (Atlas) 35,392.81$         35,392.81$         

Seeding (Susser's) 8,205.00$           8,205.00$           

TOTALS 286,452.81$       93,526.58$       379,979.39$       312,334.08$   2,718.63$           315,052.71$      

8. Cumberland Avenue Reconstruction, Ph. 1

Engineering Services (Schneider) 240,710.00$       240,710.00$       167,775.30$   11,200.20$         178,975.50$      74.35%

TOTALS 240,710.00$       240,710.00$       167,775.30$   11,200.20$         178,975.50$      

9.  CDBG Sidewalk Replacement Program

 Construction 182,770.00$       182,770.00$       -$                   0.00%

TOTALS 182,770.00$       182,770.00$       -$                -$                    -$                   

10.  Safe Routes to School (Non-Infrastructure)

 Engineering Services (Hannum Wagle & Cline) 50,000.00$         50,000.00$         2,506.00$           2,506.00$          5.01%

TOTALS 50,000.00$         50,000.00$         -$                2,506.00$           2,506.00$          


