WWTU Project Payments

As of June 29, 2009 7 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
| ; Original Change Orders | Current Paid To Date Payment Request Total
SRF PROJECTS: , 1 I
1. Western Interceptor - Division |, I, Il
Engineer 2001 estimate $12.5 M - I
Design: Division L 11, lll (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 $% 919,038.00 | $ 893,944.00  $ - $ 893,944.00 97.27%
Design: Division IV $ 20600000 $ - $ 206,000.00|$ 412500 $ -3 4,125.00 2.00%
Const. Engineering: Division |, Il & IlI (Greeley & Hansen) $ 447,000.00 $ 466,600.00 $ 913,600.00|% 598,557.00 $ 50,693.00 $ 649,250.00 71.07%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 ' $ (10,030.59)| $ 2,611,969.41 | $ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 $ - $ 3,846,947.00 | § 3,725,643.00 $ - $ 3,725,643.00 96.85%
Construction: Division Ill (Atlas Excavating Inc.) $ 1,948585.00 $ - § 194858500 |% 977,515.00 $ - $ 977,515.00 50.17%
Gambs, Mucker & Bauman $  10417.00 $ - s 10417.00|$ 1041700 $§ - §  10,417.00
Umbaugh $ 10,000.00  $ - 3 10,000.00 | $ 10,000.00 | $ - $ 10,000.00
Ice Miller ) $ 16,254.00  $ $ 16,254.00 | $ 16,254.00 | $ - $ 16,254.00
|SRF Loan Program $ 1,000.00  $ $ 1,000.00 | $ 1,000.00 | $ - '$ 100000
Bingham McHale LLP $ 1,800.00 $ $  1,800.00|$ 1,800.00 | $ - 8 1,800.00
Ball State University $ 709.00 $ - $ 709.00 | $ 709.00  $ - $ 709.00
- SRF LOAN $ 8,851,934.00 $ 50,693.00 $ 8,902,627.00
| Gary Brown $ 175.75  $ - % 175.75 | $ 175.75 | $ - 8 175.75
James Erwin 1% 1,204.50  $ - $ 1,204.50 | $ 1,204.50 | § - $ 1,204.50
_ IMPROVEMENT FUND s 138025 8 -8 138025| ]
TOTALS $ 9,942,130.25 $ 545,569.41 §$ 10,486,319.41 | $ 8,853,314.25 ' ' $ 8,904,007.25|
2. Digester Renovation
Engineer 2003 estimate $8.5M ] ;
Design: (Wessler & Assoc) $ 19000000 $ 8883844 $  198,888.44 | $ 198,883.00 $ - $ 198888.00|  100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc)| $  680,000.00 ' $ 365,000.00 $ 1,045000.00 |8 987,12840 § 27295 $ 987,401.35 94.49%
Construction: (Bowen Engineering) '$ 8,244,000.00 ' $ 27,400.00 | $ 8,271,400.00 | $ 8,271,400.00 | $ - |'$ 8,271,400.00 100.00%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 $ 111,000.00 $ 761,000.00 |$ 738,170.00 $ 761000 § 745780.00|  98.00%
Ice Miller LLP $ 1524700 $ - 3 15,247.00 | $  15247.00 | § - $  15247.00
Bingham-McHale $ 2,044.00 | $ $ 2,044.00 | $ 2,044.00 | $ - s 2,044.00
Umbaugh '$  30,000.00 $ |'$  30,000.00|%  30,000.00  $ - $§  30,000.00
~ | Gambs, Mucker & Bauman $ 5,359.00  $ $ 5,359.00 | $ 5,359.00 | $ - '$ 535000
_ 2006 SRF LOAN $ 8,345,000.00 $ - $ 834500000
1998 SRF LOAN '$ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $ 9450000 $ - % 94,500.00 | $  94,500.00 | § - $ 9450000 | .
Merrell Brothers $ 34,239.35 $ - $ 34,239.35 | $ 34,239.35 ' $ - $ 34,239.35
. IMPROVEMENT FUND ——— S U ———
'SRF EQUIP REPL FUND $  367,000.00 | $ - $ 367,000.00
TOTALS . |'$ 9,945,389.35 § 512,288.44  $ 10,457,677.79 | $10,376,975.75 | § - $10,384,858.70
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WWTU Project Payments

As of June 29, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
R ) Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: |
4. BarBarry Lift Station
Project partially funded by grant e ) ) , B
Design & Construction: (Wessler & Assoc.) $  25000.00 $ 55,000.00 | $ 80,000.00 | $  80,000.00 | § - '$§ 80,000.00 | 100.00%
Construction: (Infrastructure Systems Inc.) $ 882465.00 $§ 5506138 $ 937,526.38 | $ 937,526.38 | § - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 $ - $ 897500|% 897500 % - $ 897500
Easement (RWS South Inc) $ 1,760.00  $ - s 1,760.00 | § 1,760.00 | $ - s 1,760.00
IMPROVEMENT FUND ~|$ 58115006 $ - $ 581,150.06 i
EPA GRANT CONTRIBUTION $ 44711132 $  447,111.32
"TOTALS $ 918,200.00 $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station B
Project partially funded by grant ‘ ] o | -
Design: (Greeley & Hansen) $ 7790000 $ 50,000.00 $ 127,900.00 | $ 127,892.27 | $ - § 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $ 976,166.00 | $ 859,968.00 § - $ 859,968.00 88.10%
) IMPROVEMENT FUND $ 56038539 $ - | $ 56038539
EPA GRANT CONTRIBUTION s 43171.09 '$  43171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $  603,556.48 $ 603,556.48 -
6. Collection System Master Plan B , B ;
Engineering Services: (Greeley & Hansen) $  56,100.00 | $ 43,000.00 $  99,100.00 | $  92,800.11 $ - $  92,800.11 93.64%
IMPROVEMENT FUND $  92,800.11 | § - $ 9280011
 TOTALS | |$ 56,100.00 $ 43,000.00 $ 99,100.00 | $  92,800.11 $  92,800.11
7. GIS Services - - ;
Engineering Services Phase | (HE-BFS) |$ 101,700.00 $ - $ 101,700.00 | $ 101,700.00 | $ - $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185200.00 $ $  185200.00 |$ 185200.00 §$ - $ 185200.00 100.00%
Engineering services: Ph |1l Outfall Mapping (BF& S) $ 8,800.00  $ - $ 8,800.00 | $ 8,800.00 | § - $ 8,800.00 100.00%
Engineering services Phase IV (BF&S) $ 286,200.00 $ - | $ 28620000 |$ 219,280.80 $ - $ 219,280.80 76.62%
OPERATING FUND ) $  295700.00 $  295,700.00
- IMPROVEMENT FUND $ 21928080  § - $§  219,280.80
TOTALS $  581,900.00 $ '$  581,900.00 | $ 514,980.80 $ - | $ 514,980.80
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