WWTU Project Payments

As of July 27, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division I, 11, LIV
Engineer 2001 estimate $12.5 M , ; , ’
Design: Division 1,11, Ill (Greeley & Hansen) $ 830,038.00 $ 89,000.00 $ 919,038.00 | $ 893,944.00 ' $ - $ 893,944.00 97.27%
| Design: Division IV ) $  206,000.00  $ - '$  206,000.00 | $ 7,718.00 | $ - 8 7,718.00 | 3.75%
Const. Engineering: Division |, Il & Il (Greeley & Hansen) $ 447,000.00 $ 466.600.00 | $  913,600.00 | $ 662,491.00  $ - |$ 662,491.00 72.51%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 $ (10,030.59) $ 2,611,969.41 [ $ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 $ - $ 3,846,947.00 | $ 3,725,643.00 $ - $ 3,725,643.00 96.85%
Construction: Division 11l (Atlas Excavating Inc.) $ 1,948,585.00 $ - $ 1948585.00|9% 977,515.00 $ - $ 977,515.00 50.17%
Gambs, Mucker & Bauman $ 10,417.00  $ - $ 10,417.00 | $ 10,417.00 $ - $ 10,417.00
Umbaugh $ 10,000.00 | $ - 8% 10,000.00 | $ 10,000.00  $ - $ 10,000.00
Ice Miller $ 16,254.00 | $ - % 16,254.00 | $ 16,254.00 $ - $ 16,254.00
SRF Loan Program $ 1,000.00 | $ - $ 1,000.00 | $ 1,000.00  $ - $ 1,000.00
Bingham McHale LLP $ 1,800.00 | $ - $ 1,800.00 | $ 1,800.00 $% - - $ 1,800.00 |
~ | Ball State University $ 709.00 | $ - s 709.00 | $ 709.00 | $ $ 709.00
2004 SRF LOAN $ 12,380,000.00 | $ 8,919,461.00  $ - $ 8919,461.00 - 72.05%
Gary Brown $ 17575  § - $ 17575 | $ 17575 | § -8 175.75
James Erwin $ 1,20450  $ - $ 120450 % 1,204.50 | § - |8 1,204.50
IMPROVEMENT FUND i $ 1,380.25 | § - 8 1,380.25
TOTALS $ 9,942,130.25 | $ 545,569.41  $ 10,486,319.41 | § 8,920,841.25 $ 8,920,841.25
2. Digester Renovation )
| Engineer 2003 estimate $ 8.5 M ; 7
Design: (Wessler & Assoc) $ 190,000.00  $ 8,888.44 | § 198,886.44 | $  198,888.00  $ - $ 198,888.00|  100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc)| $  680,000.00 | $ 365,000.00 $ 1,045,000.00 | $ 987,401.35 §$ 27146 $ 987,672.81 94.51%
Construction: (Bowen Engineering) ‘ $ 8,244,000.00 | $ 134,080.00 ' $ 8,378,080.00 | $ 8,271,400.00 | $ - | $ 8,271,400.00 98.73%
Construction Engineering: (Wessler & Assoc.) $ 650,00000 | $ 111,000.00 ' $ 761,000.00 | $ 745,780.00 $ 7,610.00 $ 753,390.00 99.00%
Ice Miller LLP $ 15,247.00 | $ - $ 165,247.00 | $ 15,247.00 | § - 3 ~15,247.00
|Bingham-McHale $ 2,044.00  $ - 13 2,044.00 | $ 2,044.00 $ - 3 2,044.00
Umbaugh $  30,000.00 $ - |$ 3000000 |$ 3000000 $ - $  30,000.00 B
Gambs, Mucker & Bauman $ 5,359.00 | $ - 19 5359.00 |$  5,350.00 $ - $ 535000
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 | $ - $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $  94,500.00 $ - $ 94,500.00 | $ 94,500.00  $ - $ 94,500.00
Merrell Brothers $ 34,239.35 ' § - $ 34,239.35 | § 34,239.35 $ - $ 34,239.35
””” IMPROVEMENT FUND $ 64270970 $ 788146 $ 65059116
"""" 1 SRF EQUIP REPL FUND $ 367,000.00 | $ - |'$ 367,000.00
TOTALS $ 9,945,389.35 | $ 618,968.44 | $ 18,909,357.79 $10,384,858.70 $ - $10,392,740.16
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WWTU Project Payments

As of July 27, 2009 ] CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
| ) , Original Change Orders | Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
\
4. BarBarry Lift Station
, 1Project partially funded by grant ] )
Design & Construction: (Wessler & Assoc.) $ 2500000 $ 55000.00 $ 80,000.00 | $ 80,000.00 ' $ - $ 80,000.00 100.00%
__ Construction: (Infrastructure Systems Inc.) $§ 88246500 $ 5506138 $ 937,526.38 |$ 937,526.38  $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 897500 $ - $ 8,975.00 | $ 8,975.00 $ - $ - 8,975.00
Easement (RWS South Inc) $ 1,760.00 $ - $ 1,760.00 | $ 1,760.00 ' $ - $ 1,760.00
IMPROVEMENT FUND B $ 581,150.06 $ - $ 581,150.06
EPA GRANT CONTRIBUTION $  447,111.32 $  447,111.32
o TOTALS $ 918,200.00 $ 110,061.38 ' $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station i
Project partially funded by grant ] | ] |
Design: (Greeley & Hansen) ] $ 77,900.00 ' § 50,000.00  $ 127,900.00 | $ 127,892.27  $ - $ 127,892.27 99.99% B
| Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $§ 976,166.00 | $ 859,968.00 $ . . $ 859,968.00 88.10%
IMPROVEMENT FUND $ 560,385.39 § - $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 | $ 1,104,066.00 | $  603,556.48 $ 603,556.48 |
|
6. Collection System Master Plan ; B i
Engineering Services: (Greeley & Hansen) $ 56,100.00 $ 43,000.00 ' $  99,100.00 | $ 92,800.11 | $ - $ 92,800.11 93.64%
1 IMPROVEMENT FUND $ 92,800.11 - $ 92,800.11
TOTALS $ 56,100.00 $ 43,000.00 $ 99,100.00 | $ 92,800.11 $ 92,800.11
7. GIS Services ) ] , )
Engineering Services Phase | (HE-BFS) $ 101,700.00 ' $ - $ 101,700.00 | $ 101,700.00 | $ - $ 101,700.00 100% |
 Engineering Services Phase I (BF& S) $  185200.00 $ - $ 185200.00 [$ 185200.00 $ - |$ 185200.00 100.00%
Engineering services: Ph Ill Outfall Mapping (BF& S) $ 8,800.00 ' $ - $ ~ 8,800.00 | $ 8,800.00 ' $ - $ 8,800.00 100.00%
Engineering services Phase IV (BF&S) $  286,200.00  $ - $  286,200.00 | $ 251,249.30 $ - $ 251,249.30 87.79%
OPERATING FUND $  295700.00 $  295700.00
IMPROVEMENT FUND $ 25124930 ' $§ - § 25124930 )
B TOTALS $  581,900.00 $ - | $  581,900.00 | $  546,949.30  $ - $ 546,949.30
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