
WWTU Project Payments

      As of September 14, 2009 % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total

SRF PROJECTS:

1. Western Interceptor - Division I, II, III,IV
Engineer 2001 estimate $12.5 M
Design: Division I,II, III (Greeley & Hansen) 830,038.00$       89,000.00$       919,038.00$        893,944.00$        -$                      893,944.00$         97.27%
Design: Division IV 206,000.00$       -$                  206,000.00$        23,001.00$          15,818.60$           38,819.60$           18.84%
Const. Engineering: Division I, II & III (Greeley & Hansen) 447,000.00$       466,600.00$     913,600.00$        682,308.00$        33,680.45$           715,988.45$         78.37%
Construction: Division I (Atlas Excavating Inc) 2,622,000.00$    (10,030.59)$      2,611,969.41$     2,611,970.00$     2,611,970.00$      100.00%
Construction: Division II (Atlas Excavating Inc) 3,846,947.00$    -$                  3,846,947.00$     3,725,643.00$     -$                      3,725,643.00$      96.85%
Construction: Division III (Atlas Excavating Inc.) 1,948,585.00$    -$                  1,948,585.00$     1,344,121.00$     313,253.00$         1,657,374.00$      85.06%
Gambs, Mucker & Bauman 10,417.00$         -$                  10,417.00$          10,417.00$          -$                      10,417.00$           
Umbaugh 10,000.00$         -$                  10,000.00$          10,000.00$          -$                      10,000.00$           
Ice Miller 16,254.00$         -$                  16,254.00$          16,254.00$          -$                      16,254.00$           
SRF Loan Program 1,000.00$           -$                  1,000.00$            1,000.00$            -$                      1,000.00$             
Bingham McHale LLP 1,800.00$           -$                  1,800.00$            1,800.00$            -$                      1,800.00$             
Ball State University 709.00$              -$                  709.00$               709.00$               -$                      709.00$                

                                                                       2004 SRF LOAN 12,380,000.00$   9,321,167.00$     313,253.00$         9,683,919.05$      78.22%

Gary Brown 175.75$              -$                  175.75$               175.75$               -$                      175.75$                
James Erwin 1,204.50$           -$                  1,204.50$            1,204.50$            -$                      1,204.50$             

                                                           IMPROVEMENT FUND 1,380.25$            -$                      1,380.25$             

                                                                        TOTALS 9,942,130.25$   545,569.41$    10,486,319.41$  9,322,547.25$    9,685,299.30$     
2. Digester Renovation

Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) 190,000.00$       8,888.44$         198,888.44$        198,888.00$        -$                      198,888.00$         100.00%
Design:bid, soil boring, manuals, FOG, post constr  (Wessler & Assoc) 680,000.00$       365,000.00$     1,045,000.00$     987,672.81$        -$                      987,672.81$         94.51%
Construction: (Bowen Engineering) 8,244,000.00$    134,080.00$     8,378,080.00$     8,378,080.00$     -$                      8,378,080.00$      100.00%
Construction Engineering: (Wessler & Assoc.) 650,000.00$       111,000.00$     761,000.00$        753,390.00$        -$                      753,390.00$         99.00%
Ice Miller LLP 15,247.00$         -$                  15,247.00$          15,247.00$          -$                      15,247.00$           
Bingham-McHale 2,044.00$           -$                  2,044.00$            2,044.00$            -$                      2,044.00$             
Umbaugh 30,000.00$         -$                  30,000.00$          30,000.00$          -$                      30,000.00$           
Gambs, Mucker & Bauman 5,359.00$           -$                  5,359.00$            5,359.00$            -$                      5,359.00$             

                                                                        2006 SRF LOAN 8,345,000.00$     8,345,000.00$     -$                      8,345,000.00$      100.00%
                                                                        1998 SRF LOAN 1,030,149.00$     1,030,149.00$      

Aerobic Systems 94,500.00$         -$                  94,500.00$          94,500.00$          -$                      94,500.00$           
Merrell Brothers 34,239.35$         -$                  34,239.35$          34,239.35$          -$                      34,239.35$           

                                                            IMPROVEMENT FUND 757,271.16$        -$                      757,271.16$         
                                                         SRF EQUIP REPL FUND 367,000.00$        -$                      367,000.00$         

                                                                      TOTALS 9,945,389.35$   618,968.44$     18,909,357.79$  10,499,420.16$  -$                      10,499,420.16$   
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CAPITAL IMPROVEMENT PLAN PROJECTS:

4. BarBarry Lift Station
Project partially funded by grant
Design & Construction: (Wessler & Assoc.) 25,000.00$         55,000.00$       80,000.00$          80,000.00$          -$                      80,000.00$           100.00%
Construction: (Infrastructure Systems Inc.) 882,465.00$       55,061.38$       937,526.38$        937,526.38$        -$                      937,526.38$         100.00%
Land purchase (Karen Dickey) 8,975.00$           -$                  8,975.00$            8,975.00$            -$                      8,975.00$             
Easement (RWS South Inc) 1,760.00$           -$                  1,760.00$            1,760.00$            -$                      1,760.00$             

                                                           IMPROVEMENT FUND 581,150.06$        -$                      581,150.06$         
                                              EPA GRANT CONTRIBUTION 447,111.32$        447,111.32$         

                                                                                  TOTALS 918,200.00$      110,061.38$    1,028,261.38$    1,028,261.38$    1,028,261.38$     
5. Green Meadows Lift Station

Project partially funded by grant
Design: (Greeley & Hansen) 77,900.00$         50,000.00$       127,900.00$        127,892.27$        -$                      127,892.27$         99.99%
Construction: (Infrastructure Systems Inc.) 976,166.00$       -$                  976,166.00$        859,968.00$        -$                      859,968.00$         88.10%

                                                         IMPROVEMENT FUND 560,385.39$        -$                      560,385.39$         
                                             EPA GRANT CONTRIBUTION 43,171.09$          43,171.09$           

.
                                                                                TOTALS 1,054,066.00$   1,104,066.00$    603,556.48$       603,556.48$        

6. Collection System Master Plan 
Engineering Services: (Greeley & Hansen) 56,100.00$         43,000.00$       99,100.00$          92,800.11$          -$                      92,800.11$           93.64%

                                                         IMPROVEMENT FUND 92,800.11$          -$                      92,800.11$           

                                                                                TOTALS 56,100.00$        43,000.00$      99,100.00$         92,800.11$         92,800.11$          
7. GIS Services

Engineering Services Phase I (HE-BFS) 101,700.00$       -$                  101,700.00$        101,700.00$        -$                      101,700.00$         100%
Engineering Services Phase II (BF& S) 185,200.00$       -$                  185,200.00$        185,200.00$        -$                      185,200.00$         100.00%
Engineering services: Ph III Outfall Mapping (BF& S) 8,800.00$           -$                  8,800.00$            8,800.00$            -$                      8,800.00$             100.00%
Engineering services Phase IV (BF&S) 286,200.00$       -$                  286,200.00$        251,249.30$        -$                      251,249.30$         87.79%

                                                         OPERATING FUND 295,700.00$        295,700.00$         
                                IMPROVEMENT FUND               251,249.30$        -$                      251,249.30$         

                                                                                 TOTALS 581,900.00$       -$                  581,900.00$        546,949.30$        -$                      546,949.30$         
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