WWTU Project Payments

As of September 28, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:
\
1. Western Interceptor - Division I, II, lll,IV
Engineer 2001 estimate $12.5 M
Design: Division L,II, 1ll (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.00 | $ 893,944.00 | $ - $ 893,944.00 97.27%
Design: Division IV $ 206,000.00 | $ - $ 206,000.00 | $ 38,819.60 | $ - $ 38,819.60 18.84%
Const. Engineering: Division I, Il & lll (Greeley & Hansen) $  447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 715,988.45 | $ - $ 715,988.45 78.37%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 '$ (10,030.59) $ 2,611,969.41 ($ 2,611,970.00 $ 2,611,970.00 100.00%
| | Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00  $ - $ 3,846,947.00 | $ 3,725,643.00 | $ - $ 3,725,643.00 96.85% |
| Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00 $ - $ 1,948585.00 | $ 1,657,374.00 $ 215,170.35 $ 1,872,544.35 96.10% |
Gambs, Mucker & Bauman $ 10,417.00 | $ - $ 10,417.00 | $ 10,417.00 | $ - $ 10,417.00
Umbaugh $ 10,000.00 | $ - $ 10,000.00 | $ 10,000.00 | $ - $ 10,000.00
Ice Miller $ 16,254.00 | $ - $ 16,254.00 | $ 16,254.00 @ $ - $ 16,254.00
SRF Loan Program $ 1,000.00 | $ - $ 1,000.00 | $ 1,000.00 | $ - $ 1,000.00
Bingham McHale LLP $ 1,800.00 | $ - $ 1,800.00 | $ 1,800.00 | $ - $ 1,800.00
Ball State University $ 709.00 | $ - $ 709.00 | $ 709.00 | $ - $ 709.00
: 2004 SRF LOAN $ 12,380,000.00 | $ 9,683,919.05 $ 215,170.35 $ 9,899,089.40 79.96% :
Gary Brown $ 175.75 | $ - $ 17575 | $ 175.75 | $ - $ 175.75
James Erwin $ 1,204.50 | $ - $ 1,204.50 | $ 1,204.50 | $ - $ 1,204.50
IMPROVEMENT FUND $ 50,879.30 | $ - $ 50,879.30
TOTALS $ 9,942,130.25 | $ 545,569.41 $ 10,486,319.41 | $ 9,734,798.35 $ 9,949,968.70
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
| |Design: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 | $ 198,888.44 | $ 198,888.00 | $ - $ 198,888.00 100.00% |
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc) | $  680,000.00 $ 365,000.00 $ 1,045,000.00 ($ 987,672.81 $ 25,231.55 $ 1,012,904.36 96.93% |
| Construction: (Bowen Engineering) | |'$ 8,244,000.00 $ 134,080.00 $ 8,378,080.00 | $ 8,378,080.00 $ - $ 8,378,080.00 100.00% |
| Construction Engineering: (Wessler & Assoc.) $ 650,000.00 $ 111,000.00 $ 761,000.00 | $ 753,390.00 $ 3,694.00 $ 757,084.00 99.49% |
Ice Miller LLP $ 15,247.00 | $ - $ 15,247.00 | $ 15,247.00 | $ - $ 15,247.00
Bingham-McHale $ 2,044.00 | $ - $ 2,044.00 | $ 2,044.00 | $ - $ 2,044.00
Umbaugh $ 30,000.00 | $ - $ 30,000.00 | $ 30,000.00 | $ - $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 | $ - $ 5,359.00 | $ 5,359.00 | $ - $ 5,359.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 | $ - $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $ 94,500.00 | $ - $ 94,500.00 | $ 94,500.00 | $ - $ 94,500.00
Merrell Brothers $ 34,239.35 | $ - $ 34,239.35 | $ 34,239.35 | $ - $ 34,239.35
: IMPROVEMENT FUND $ 757,271.16 $ 28,925.55 $ 786,196.71
SRF EQUIP REPL FUND $ 367,000.00 | $ - $ 367,000.00
TOTALS $ 9,945,389.35 | $ 618,968.44 | $ 18,909,357.79 | $ 10,499,420.16 | $ - $ 10,528,345.71
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CAPITAL IMPROVEMENT PLAN PROJECTS:
4. BarBarry Lift Station
Project partially funded by grant
Design & Construction: (Wessler & Assoc.) $ 25,000.00 ' $ 55,000.00 | $ 80,000.00 | $ 80,000.00 | $ - $ 80,000.00 100.00%
Construction: (Infrastructure Systems Inc.) $ 882,465.00 | $ 55,061.38 | $ 937,526.38 | $ 937,526.38 | $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 | $ - $ 8,975.00 | $ 8,975.00 | $ - $ 8,975.00
Easement (RWS South Inc) $ 1,760.00 | $ - $ 1,760.00 | $ 1,760.00 | $ - $ 1,760.00
IMPROVEMENT FUND $  581,150.06 $ - |$  581,150.06
EPA GRANT CONTRIBUTION $ 447,111.32 $ 447,111.32
TOTALS $ 918,200.00 ' $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 ' $ 50,000.00 | $ 127,900.00 | $ 127,892.27 | $ - $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $ 976,166.00 | $  859,968.00 $ - $ 859,968.00 88.10%
IMPROVEMENT FUND $ 560,385.39 | $ - $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $ 603,556.48 $ 603,556.48
6. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 ' $ 43,000.00 | $ 99,100.00 | $ 92,800.11 | $ - $ 92,800.11 93.64%
IMPROVEMENT FUND $ 92,800.11  $ - 3 92,800.11
TOTALS $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 92,800.11 $ 92,800.11
7. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 | $ - $ 101,700.00 | $ 101,700.00 | $ - $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185,200.00 | $ - $ 185,200.00 | $ 185,200.00 | $ - $ 185,200.00 100.00%
| | Engineering services: Ph IIl Outfall Mapping (BF& S) $ 8,800.00 | $ - $ 8,800.00 | $ 8,800.00 | $ - $ 8,800.00 100.00% |
| Engineering services Phase IV (BF&S) $  286,200.00 $ o $ 286,200.00 | $ 251,249.30 $ 31,872.50 $ 283,121.80 98.92% |
| OPERATING FUND $ 295,700.00 $ 295,700.00
| IMPROVEMENT FUND $ 251,249.30 $ 31,872.50 $ 283,121.80
TOTALS $ 581,900.00 | $ - $ 581,900.00 | $ 546,949.30 | $ - $ 578,821.80
8. Cherry Lane Emergency Repair |
Construction: (Insituform Technologies) $ 312,225.00 $ - $ 312,225.00 | $ - $ 324,516.00 $ 324,516.00 103.94%
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Construction: (Atlas Excavating, Inc.) $ 45,694.72 $ 45,694.72
| IMPROVEMENT FUND o $ 324,516.00
TOTALS $ 312,225.00  $ - $ 312,225.00 - $ - $ 324,516.00
CAPITAL IMPROVEMENT PLAN PROJECTS:
19. Wet Weather Facility Disinfection |
Engineering Services: (Wessler & Associates) $ 10,000.00 $ 5,000.00 $ 15,000.00 7,870.75 $ 435.00 $ 8,305.75 55.37% |
L IMPROVEMENT FUND 7,870.75 $ 435.00 $ 8,305.75
TOTALS $ 10,000.00 | $ 5,000.00 $ 15,000.00 7,870.75 $ 8,305.75
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