
% CONTRACT PAID

Original Change Orders Current Paid to Date Pymt  Requests Total

PROJECTS:

Construction Services (BLA) 10,000.00$         10,000.00$         7,619.20$             7,619.20$           76.19%

Construction Services (BLA) 40,000.00$         40,000.00$         29,181.92$           29,181.92$         72.95%

Construction (INDOT) 313,994.00$       313,994.00$       209,689.04$         209,689.04$       66.78%

TOTALS 363,994.00$       363,994.00$       246,490.16$         246,490.16$       

2. Salisbury Street, Ph II

Survey (Geo Solutions) 12,250.00$         12,250.00$         12,250.00$           12,250.00$         100.00%

Engineering & R/W Services (HSK)                          76,850.00$         179,410.00$       150,820.32$         3,248.85$           154,069.17$       85.88%

  Supplemental #1 (HSK for RWS Appraisals) 20,200.00$       

  Supplemental #2 (HSK, RWS & RW Staking) 43,750.00$       

  Supplemental #3 (HSK) 38,610.00$       

Project Coordination (TJG) 52,800.00$         52,800.00$         52,800.00$           52,800.00$         100.00%

Project Coordination (TJG) 89,180.00$         89,180.00$         57,403.00$           13,132.00$         70,535.00$         79.09%

Concrete Testing (Patriot Engineering) 1,620.00$             180.00$              1,800.00$           

Construction (Fairfield) 1,248,346.08$    1,304,172.06$    749,025.69$         90,529.08$         839,554.77$       64.37%

  CO #1 (demo changes/signal upgrade) 7,944.00$         

  CO #2 47,881.98$       

TOTALS 1,479,426.08$    158,385.98$     1,637,812.06$    1,023,919.01$      107,089.93$       1,131,008.94$    

3. Yeager Road, Ph I

Preliminary Engineering  (Am Structurepoint) (WL Share) 42,736.00$         60,391.00$         38,605.39$           495.50$              39,100.89$         64.75%

  Supplemental #1 17,655.00$       

Preliminary Engineering  (Am Structurepoint) (INDOT share) 170,944.00$       241,564.00$       154,416.44$         1,982.00$           156,398.44$       64.74%

  Supplemental #1 70,620.00$       

TOTALS 213,680.00$       88,275.00$       301,955.00$       193,021.83$         2,477.50$           195,499.33$       

4. Yeager Road, Ph II

Engineering Services  (CrossRoad Eng) 127,600.00$       127,600.00$       90,159.30$           3,700.00$           93,859.30$         73.56%

TOTALS 127,600.00$       -$                  127,600.00$       90,159.30$           3,700.00$           93,859.30$         

5. Sycamore Lane Traffic Calming

Preliminary Study (Hawkins)                               14,000.00$         1,000.00$         15,000.00$         14,999.16$           14,999.16$         99.99%

Engineering Services (HE-BFS) 110,530.00$       29,100.00$       139,630.00$       122,287.76$         122,287.76$       87.58%

R/W Acquisition 38,200.00$         38,200.00$         33,150.00$           33,150.00$         86.78%

GCS - Waterline Construction Coordination (BFS) 15,000.00$         15,000.00$         13,523.65$           13,523.65$         90.16%

Construction (Milestone) (WL Share) 68,732.32$         69,244.32$         0.00%

    Change Order #1 (Milestone) (WL Share) 148.80$            

  Change Order #2 (Milestone) (WL Share) 88.20$              

  Change Order #3 (Milestone) (WL Share) 275.00$            

Construction (Milestone) (INDOT Share) 618,590.88$       623,198.88$       0.00%

    Change Order #1 (Milestone) (INDOT Share) 1,339.20$         

  Change Order #2 (Milestone) (INDOT Share) 793.80$            

  Change Order #3 (Milestone) (INDOT Share) 2,475.00$         

Construction Engineering (BFS) (WL Share) 9,500.00$           9,500.00$           352.17$                1,236.65$           1,588.82$           16.72%

Construction Engineering (BFS) (INDOT Share) 85,500.00$         85,500.00$         3,169.55$             11,129.84$         14,299.39$         16.72%

Construction (Milestone) (MVH reimbursed thru HSIP funds) 137,323.20$      137,323.20$      To be reimbursed

1. Lindberg Road (Open PO's only)

As of October 9, 2009 CONTRACT AMOUNT PAYMENTS



WL CONTRIBUTION 255,962.32$       30,612.00$       286,574.32$       184,312.74$         1,236.65$           185,549.39$       

INDOT CONTRIBUTION 704,090.88$       4,608.00$         708,698.88$       3,169.55$             11,129.84$         14,299.39$         

TOTALS 960,053.20$       35,220.00$       995,273.20$       187,482.29$         12,366.49$         199,848.78$       

6. Purdue Transportation Plan

Preliminary Study (HE-BFS) (WL Share) 20,000.00$         20,000.00$         20,000.00$           20,000.00$         100.00%

Preliminary Study  (HE-BFS) (Purdue Share)     20,000.00$         20,000.00$         14,428.25$           14,428.25$         72.14%

Phase IA Design (BFS) (WL Share) 64,315.00$         70,737.00$         36,177.15$           870.40$              37,047.55$         52.37%

  Supplemental #1 (BFS) 2,622.00$         

  Supplemental #2 (BFS) 3,800.00$         

Phase 1A Design (BFS) (Purdue Share) 64,315.00$         70,737.00$         36,177.15$           870.40$              37,047.55$         52.37%

  Supplemental #1 (BFS) 2,622.00$         

  Supplemental #2 (BFS) 3,800.00$         

Phase IA Design (BFS) (INDOT Share) 514,520.00$       565,896.00$       289,416.20$         6,963.20$           296,379.40$       52.37%

  Supplemental #1 (BFS) 20,976.00$       

  Supplemental #2 (BFS) 30,400.00$       

WL CONTRIBUTION 84,315.00$         6,422.00$         90,737.00$         56,177.15$           870.40$              57,047.55$         

PURDUE CONTRIBUTION 84,315.00$         6,422.00$         90,737.00$         50,605.40$           870.40$              51,475.80$         

INDOT CONTRIBUTION 514,520.00$       51,376.00$       565,896.00$       289,416.20$         6,963.20$           296,379.40$       

TOTALS 683,150.00$       64,220.00$       747,370.00$       396,198.75$         8,704.00$           404,902.75$       

7.  Happy Hollow Storm Sewer Repair (HNTB & Atlas)

Engineering Services (HNTB)- WW - Improvements 5,000.00$           5,000.00$           5,000.00$             5,000.00$           100.00%

Design (HNTB)- WW - Improvements 91,000.00$         159,100.00$       146,518.17$         146,518.17$       92.09%

  Supplemental #1 (additional services) 29,100.00$       

  Supplemental #2 (additional services) 21,000.00$       

  Supplemental #3 (additional services) 18,000.00$       

Construction (Atlas) - WW - Improvements 146,855.00$       172,281.58$       172,281.58$         172,281.58$       100.00%

  CO #1 (additional work) 6,343.70$         

  CO #2 (additional work) 19,082.88$       

Grading and Sidewalk Restoration (Atlas) 35,392.81$         35,392.81$         19,829.40$           19,829.40$         56.03%

Seeding (Susser's) 8,205.00$           8,205.00$           8,205.00$             8,205.00$           100.00%

TOTALS 286,452.81$       93,526.58$       379,979.39$       323,799.75$         -$                    323,799.75$       

8. Cumberland Avenue Reconstruction, Ph. 1

Engineering Services (Schneider) 240,710.00$       338,082.50$       184,879.58$         184,879.58$       54.68%

  Supplemental #1 97,372.50$       

TOTALS 240,710.00$       240,710.00$       184,879.58$         -$                    184,879.58$       

9.  CDBG Sidewalk Replacement Program

 Construction 182,770.00$       193,286.78$       75,523.05$           87,744.06$         163,267.11$       84.47%

  Change Order #1 (Milestone) 10,516.78$       

TOTALS 182,770.00$       182,770.00$       75,523.05$           87,744.06$         163,267.11$       

10.  Safe Routes to School (Non-Infrastructure)

 Engineering Services (Hannum Wagle & Cline) 50,000.00$         50,000.00$         29,875.89$           9,868.65$           39,744.54$         79.49%

TOTALS 50,000.00$         50,000.00$         29,875.89$           9,868.65$           39,744.54$         

11.  Safe Routes to School (Infrastructure)

Engineering (Hannum Wagle & Cline) 10,000.00$         10,000.00$         10,000.00$           10,000.00$         100.00%

Construction Inspection (BFS) 40,000.00$         40,000.00$         10,348.74$           10,348.74$         25.87%

Construction (James H Drew) (WL Share) 69,893.30$         70,776.56$         0.00%

  Change Order #1 (James H Drew) (WL Share) 57.75$              

  Change Order #2 (James H Drew) (WL Share) 825.51$            



Construction (James H Drew) (INDOT Share) 250,000.00$       253,533.05$       0.00%

  Change Order #1 (James H Drew) (INDOT Share) 231.01$            

  Change Order #2 (James H Drew) (INDOT Share) 3,302.04$         

 INDOT (LRS reimbursed thru HSIP funds)    69,893.30$        69,893.30$        To be reimbursed

WL CONTRIBUTION 119,893.30$      883.26$           120,776.56$      

INDOT CONTRIBUTION 250,000.00$       3,533.05$         253,533.05$       

TOTALS 369,893.30$       4,416.31$         374,309.61$       20,348.74$           -$                    20,348.74$         

12.  Roundabout and Traffic Engineering

 TO #1 Development of Roundabout Guidelines (ASP) 21,152.00$         21,152.00$         21,152.00$           21,152.00$         100.00%

TO #2 Roundabout Design Peer Review (ASP) 18,240.00$         18,240.00$         5,928.00$             5,928.00$           32.50%

TO #3 Update City Guidelines (ASP) 4,940.00$           4,940.00$           0.00%

TO #4 Roundabout Public Education (ASP) 24,330.00$         24,330.00$         1,938.00$             1,938.00$           7.97%

TOTALS 68,662.00$         68,662.00$         29,018.00$           -$                    29,018.00$         

13.  2009 Street Resurfacing & Access Ramp Project

Rieth-Riley Construction Company 660,405.15$       660,405.15$        -$                   0.00%

TOTALS 660,405.15$       660,405.15$       -$                     -$                    -$                   


