WWTU Project Payments

As of November 2, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Criginal Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
f
1. Western Interceptor - Division I, Il, I, IV
Engineer 2001 estimate $12.5 M
Design: Division LI1, Ill (Greeley & Hansen) $ B3003800 (3 89000008 919,038.00 89394400 | $ - $ 883,944.00 97.27T%
Design: Division IV $ 2060000053 - $  206,000.00 23,001.00 | § - 3 23,001.00 11.17%
Const. Engineering: Division |, 1l & Il (Greeley & Hansen) $ 44700000 | § 466600005 913,600.00 £682,308.00 | $ - $ 682,308.00 74.68%
Construction: Division | (Atlas Excavating Inc) $ 262200000 | $ (10,030.59)! % 2611,869.41 2,611,970.00 $  2,611,970.00 100.00%
Construction: Division || (Atlas Excavating In¢) $ 384694700 % - $ 3,846,947.00 3,725643.00 | § - $ 3,725,643.00 96.85%
Construction: Division 1l (Aflas Excavating Inc.) $ 1948585001 8% - $ 1,948,585.00 1,872544.00 | $ 32,713.00 | $§  1,905,257.00 97.78%
Gambs, Mucker & Bauman $ 10.417.00 | § - 3 10.417.00 10,417.00 | $ - $ 10,417.00
Umbaugh $ 10,00000 1 $ - $ 10,000.00 10,000.00 | $ - $ 10,000.00
Ice Miller $ 16,254.00 1 $ - $ 16,254.00 16,254.00 | § - $ 16,254.00
SRF Loan Program $ 1,00000 ' § - $ 1,000.00 1,000.00 | $ - $ 1,000.00
Bingham McHale LLP $ 1,800.00 : $ - $ 1,800.00 1,800.00 | § - $ 1,800.00
Ball State University $ 709.00 1 $ - $ 709.00 709.00 | $ - $ 709.00
2004 SRF LOAN $ 12,380,000.00 9,849,590.00 | $ 32,713.00 | $ 9,882.303.00 79.82%
Gary Brown $ 175.75 | 8 - $ 175,75 3 - $
[ Erwi $ 1,204.50 | $ $ 1,204.50 $ $
TOTALS ,942,130.25 545,569.41 10,486,319.41 9,942,343.08 | 10,007,065.33
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 | % 198,888.44 | § 198,888.00 | $ - $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Ass $ B80,000.00 | § 365000008 104500000]% 987 .672.81 $ 987,672.81 94.51%
Construction; (Bowen Engineering) $ 8,244,000.00 |8 134,080.00 |$ 8,378,080.00|S 837808000 % - $ 8,378,080.00 100.00%
Construction Engineering; (Wessler & Assoc.) $ 650,000.00 |$ 111,000.00 | 8 761,000.00 | & 753,390.00 $ 753,380.00 99.00%
Ice Miller LLP $ 1524700 | & - $ 1524700 | 1624700 | § - $ 15,247.00
Bingham-McHale $ 204400 | 5 - 3 2044001 3 204400 | $ R 2,044.00
Umbaugh $ 30,000.00 | $ - $ 30,000.00 | § 30,000.00 [ $ - $ 30,000.00
Gambs, Mucker & Bauman 5 5,359.00 | & - $ 5,350.00 | $ 5359.00 | § - 3 5,353.00
2006 SRF LOAN $ B8,345,000.00 | § 834500000 (% - 8,345,000.00 100.00%
1993 SRF LOAN $ 1,030,149.00 i 1,030,149.00
Aerobic Systems $ 94,500.00 - $ 94,500.00 | % 94,500.00 | $ - 94,500.00
Merrell Brothers 3 34,239.35 - $ 342393518 34,239.35 | § - 34,239.35
IMPROVEMENT FUND $ 786,196.71 | $ 520.10 786,716.81
SRF EQUIP REPL FUND $ 367,000.00 | $ - 367,000.00
TOTALS 9,945,389.35 | § 618,968.44 | $ 18,909,357.79 | § 10,499,420.16 | § - 11,157,397.62
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WWTU Project Payments

As of November 2, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
_
4. BarBarry Lift Station
Project partially funded by grant
Design & Construction: (Wessler & Assoc) 5 2500000 | $ 55000003 80,000.00 | & 80,000.00 | $ - $ 80,000.00 100.00%
Construction: (Infrastructure Systems In¢,) $ 88246500 | $ 5506138 % 937526388 93752638 | S - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 897500 | § - 1% 8,975.00 | § 8975.00 | 8 - % 8,975.00
Easement (RWS South Inc) $ 1,760.00 | $ - $ 1,760.00 | $ 1,760.00 | & - $ 1,760.00
IMPROVEMENT FUND $ 5§81,150.06 | 8 - 3 581,150.06
EPA GRANT CONTRIBUTION $ 44711132 $ 447 111.32
TOTALS $ 918,200.00 | § 110,061.38 | § 1,0283,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 /S 5000000 |F 127900.00{% 12789227 % - 3 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 ' § - $ 976166.00]1% 859,968.00 (% - 3 859,968.00 88.10%
IMPROVEMENT FUND $ 560,385.39 | § - $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 3 43171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $ 603,556.48 $ 603,556.48
6. Gollection System Master Plan
Engineering Services: (Greeley & Hansen) 3 56,100.00 | $ 4300000 | 8§ 99,100.00 | § 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 93,511.10 $ 93,511.10
TOTALS $ 56,100.00 | $ 43,000.00 | $ 98,100.00 | $ 93,511.10 $ 93,511.10
7. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 | § - $ 101,700.00 |$ 101,700.00 | & - $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185,200.00 | $ - $ 185200.00 |$ 18520000 | $ - $ 185,200.00 100.00%
Engineering services: Ph |l Qutfall Mapping (BF& 8) 5 8,800.00 | & - $ 8,800.00 | § 8,800.00 | $ - $ 8,800.00 100.00%
Engineering services Phase [V (BF&S) $ 286,200.00 | § - $ 286200.00 % 283,121.80 $ 283,121.80 98.92%
OPERATING FUND 3 285,700.00 $ 295,700.00
IMPROVEMENT FUND $ 283,121.80 % 283,121.80
TOTALS $ 581,900.00 | $ - $ 581,900.00 | $ 578,821.80 | $ - $ 578,821.80
8. Cherry Lane Emergency Repair
Construction: {Insituform Technologies) $ 31222500, % - $ 31222500 (% 324,516.00 $ 324,516.00 103.94%
Construction: {Atlas Excavating, Inc.) $ 45694.72 $ 45,694.72
IMPROVEMENT FUND $ 37021072 $ 370,210.72
TOTALS $ 312,22500 | $ - $ 312,225.00 | & 370,210.72 | $ - $ 370,210.72
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WWTU Project Payments

As of November 2, 2009

CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal | Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: i
9. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5000.00% 1500000 % 8,305.75 8,305.75 55.37%
IMPROVEMENT FUND 3 8,305.78 8,305.78
TOTALS $ 10,00000 | $ 500000% 1500000 % 8,305.78 8,305.78

10/28/2009

FAEXCELWWTUM.ORRAINE WWTU EXCELWWTU PROJECT PYMTS WKSHEET




