WWTU Project Payments

As of December 14, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
QOriginal Change Orders | Current Paid To Date | Payment Request | Total
SRF PROJECTS: i |
, ,
1. Western Interceptor - Division |, 1L, II1,IV
Engineer 2001 estimate $12.5 M
Design: Division L1, il (Greeley & Hansen) $§ 83003800 |F 8900000 % 919038.00(% 89394400 | § - $ 893,944.00 97.27%
i Design: Division IV $ 206,000.00 | % - 3 206,000.00 1 8 23.001.00 | % - $ 23,001.00 11.17%
iConst. Engineering: Division L, i & 11| {Greeley & Hansen) $ 44700000 | $ 46660000 3 913,600.00 { $  682,308.00 | 3 - $ £82,308.00 74.68%
i Construction: Divisicn | (Atlas Excavating Inc) $ 262200000 | $ (10,030.59);§ 2611,969.41({% 2.611,970.00 $ 2611,970.00 100.00%
:Construction: Division |l (Atlas Excavating Inc) $ 3,846947.00 | § - $ 3.846947.001% 3,725643.00 % - $  3,725643.00 96.85%
Construction: Division |1l {(Atlas Excavating In¢.) $ 194858500 | % - $ 1,948,585.00{% 1,905257.00] % 527500 | $  1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 1041700 | § - $ 10417001 % 1041700 | § - $ 10,417.00
{Umbaugh $ 10,000.00 | $ - 3 10,000.00{ % 10,000.00 | § - 3 10,000.00
Ice Miller $ 16,254.00 | $ - 3 16254001 % 16,254.00 | § - $ 16,254.00
‘SRF Loan Program 3 1,000.00 | $ - 3 1,00000( % 1,000.00 | $ - 3 1,000.00
iBingham McHale LLP 3 1,800.00 | § - $ 1,800.001 % 1,800.00 | § - $ 1,800.00
'Ball State University 3 709.00 | $ - 3 709.00 | & 709.00 [ § - 9% 709.00
2004 SRF LOAN $ 12,380,000.00 | $ 9.,882,303.00 | § 527500 % 9,887,578.00 78.87%
iGary Brown 3 175,75 | & L 175.751 % 17575 | § 175.75
| James Erwin 3 $ 3 $ 01,204.50 | § 1,204.50 |
Greels 'S 13346559 45.407.60.
134 3, 787.85
i TOTALS $ 9,942,130.25 | § 545,569.41 ' $ 10,486,319.41 | $ 10,017,145.84 '$ 10,034,365.85
2. Digester Renovation
:Engineer 2003 estimate $8.5 M
iDesign: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 § 198,88844 1 % 198.,888.00 | § - 3 198,888.00 100.00%
iDesigrubid, soil boring, manuals, FOG, post constr (Wessler & Assoc] $§  680,000.00 | $ 36500000 7§ 1.045000.00{ $  987.672.81 3 987,672.81 94.51%
:Construction: (Bowen Engineering) $_ 824400000 | § 134080.00 $ 82378080.001% 837808000 % - $ 8,378,080.00 100.00%
:Construction Engineering: (Wessler & Assoc.) § 65000000 % 11100000 :% 7810000018  753,390.00 K3 753,390.00 99.00%
iIce Miller LLP 3 15,247.00 | § - $ 16,247.00 1 § 1524700 | $ - $ 15.247.00
Bingham-McHale i. 3 2,044.00 [ $ E 2,044.00 % 2,044.00 [ $ L 2,044.00
Umbaugh 3 30,00000 | & - % 30,000.001 8% 30,000.00 | $ - $ 30,000.00
Gambs, Mucker & Bauman 3 5,359.00 | § - $ 5359.00{ % 5,359.00 ' § - 3 5,359.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 | § - $  8,345,000.00 100.00%
1998 SRF LOAN $ 1.030,149.00 $  1,030,149.00
Aerobic Systems $ 94.500.00 | $ - $ 94,500.00{ & 94,500.00 | $ - % 94,500.00
Merrell Brothers $ 3423935 % - 1% 3423935]3 3423935 - s 34,239.35
Wessler & Associates $ 1,069.05 $ 1,069.05
IMPROVEMENT FUND 8 787,785.86 ‘' $ 787,785.86
SRF EQUIP REPL FUND S 367,000.00 | $ - $ 367,000.00
TOTALS $ 9,945,389.35 | $ 618,968.44 | $ 18,909,357.79 | § 10,499,420.16 | § - $ 11,158,466.67
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WWTU Project Payments

As of December 14, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
N Original Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
4. BarBarry Lift Station
Project partially funded by grant
Design & Construction: (Wessler & Assoc.) $ 25,000.00 | 8 5500000 8000000 | % 80,000.00 | $ - 8 80,000.00 100.00%
Construction: (infrastructure Systems Inc.) $ 88246500 |$ 5506138 | § 937526.38|% 937,526.38 [ % - $ 937,5268.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 | § - $ 8975.00 | $ 8,975.00 | § - 8 8,575.00
Easement (RWS South Inc) $ 1.760.00 | § - $ 1.760.00 | $ 1,760.00 | § - $ 1,760.00 i
IMPROVEMENT FUND § 581,150.06 | § - 3 581,150.06
EPA GRANT CONTRIBUTION $ 447,111.32 $ 447,111.32
TOTALS $ 918,200.00 | $ 110,061.38 | § 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $§ 50,000.00 | $§  127.90000|$ 12789227 | % - $ 127,892.27 99.99%
Construction: {infrastructure Systems In¢.) $ 976,166.00 | § - $ 976,166.00 1% 85996800 $ - $ 859,968.00 88.10%
IMPROVEMENT FUND % 560,385.39 | & - $ 560,385.3% 1
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.08
TOTALS $ 1,054,066.00 $ 1,104,066.00 | § 603,556.48 . $ 603,556.48
6. Collection System Master Plan
‘Engineering Services: (Greeley & Hansen) $ 56,100.00 | $  43,000.00 | $ 99,100.00 | § 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND 3 93,511.10 3 93,511.10
TOTALS $ 56,100.00 | $ 43,000.00 | $ 99,100.00 [ $ 93,511.10 $ 93,511.10
7. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 | & - $_ 101.700.00{%  101,70000 [ $ - $ 101,700.00 100%
Engineering Services Phase Il (BF& ) $§ 185,200.00 | - $ 1852000018 18520000 | $ - $ 185,200.00 100.00%
Engineering services: Ph 111 Gutfall Mapping (BF& S) 3 8,800.00 | § - $ 8,80000 1% 8,800.00 | $ - $ 8.800.00 100.00%
‘Engineering services Phase IV (BF&S) $ 286,200.00 | $ - $ 2862000018 283121.80 $ 283,121.80 98.92%
., OPERATING FUND $  295,700.00 $  295700.00 1
IMPROVEMENT FUND $ 283,121.80 5 283,121.80 |
TOTALS $ 581,900.00 | $ - $ 581,900.00 | $ 578,821.80 | § - $ 578,821.80
8. Cherry L.ane Emergency Repair ” , ]
Construction: {Insituform Technologies) : $  312225.00 | § - $ 31222500 | % 324,516.00 $ 324,516.00 103.94%
Construction: (Atlas Excavating, Inc.) ” $ 45,694.72 $ 45694.72
IMPROVEMENT FUND $ 37021072 $ 37021072 |
TOTALS $  312,225.00 % - $ 312,225.00 | $ 370,210.72 ' § - $ 370,210.72
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WWTU Project Payments

CONTRACT AMOUNT

As of December 14, 2009 PAYMENTS % CONTRACT PAID
| Original Change Orders Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PIL.AN PROJECTS:
9. Wet Weather Facility Disinfection i
Engineering Services: (Wessler & Associates) 10,00000 | $ 5000003 15000008 8,30575 | $ 1,758.70 10,064.45 67.10%
IMPROVEMENT FUND $ 830578 | 8 1,738.70 10,064.48
TOTALS 10,000.00 | $ 5,000.00 :$ 1500000 (% 8,305.78 10,064.48
10. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 {United Consulting) 32,100.00 $  32,100.00 3 31,890.00 31,890.00 99.35%
IMPROVEMENT FUND $ 31,890.00 31,890.00
TOTALS 32,100.00 | § - $ 3210000 | % - 31,890.00

12/10/2008

FAEXCELWWWTUALORRAINE WWTU EXCELWWTU PROJECT PYMTS WKSHEET




