WWTU Project Payments

As of Januiary 20, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal { Change Orders Current Paid To Date | Payment Reguest Total
SRF PROJECTS:
1. Western Interceptor - Division |, I, ILIV
{Engineer 2001 estimate $12.5 M
Design: Division 1,11, 11| {Greeley & Hansen) $ 830,03800:% 89500000 % 919038.00]% 893.94400] % - $ 893,944.00 97.27%
Design: Division IV $ 206000008 - % 206000001 8% 23,001.00 | 8 “ $ 23,001.00 11.17%
Const. Engineering; Division [, I & Il (Greeley & Hansen) $ 44700000 % 466,600.00 913,600.00 1 % 682,308.00 | $ - $ 682,308.00 74.68%
Construction: Division | (Atfas Excavating ing) $ 262200000 % (10,030.59) § 26119694118 2611,970.00 $ 2611,970.00 100.00%
Construction: Division [l (Atlas Excavating Inc) $ 38469470018 - $ 3,846,947.00 {8 3,725643.00 [ % - $ 3,725643.00 96.85%
Construction: Division Il {Aflas Excavating Ing.) 1% 194858500 : % - $ 1948585001 % 1,910,532.00 $  1,910,532.00 98.05%
Gambs, Mucker & Bauman 18 10417.00 1 § - $ 10,417.00 1 8 10417.00 | $ - $ 10,417.00
Umbaugh ; $ 10,000.00 1 % - 3 10,000001 % 10,000.00 | § - $ 10,000.00
lce Miller % 16,254.00 | $ - $ 16,254.00 | § 16,254.00 | & ~ 3 16,254.00
SRF Loan Program $ 4.000.00 | § - $ 1,000.001 % 1.000.00 | $ - $ 1,000.00
Bingham McHale LLP $ 1,800.00 | § - % 1,800.0018% 1,800.00 | - $ 1,800.00
Ball State University $ 709.00 '8 - $ 709.00 18 708.00 | 8 - $ 709.00
2004 SRF LOAN $ 12,380,000.00 | § 9,887,578.00 $ 9,887,578.00 79.87%
Gary Brown $ 175.751 % 3 175751 % E
$ $ $ $ $
3

TOTALS § 9,942,130.25 | $ 54556941 | $ 10,486,319.41 | $ 10,034,365.85 $ 10,045,210.89
2. Digester Renovation
Engineer 2003 estimate $§ 3.5 M
Design: (Wessler & Assoc) $ 190,000.00 1% 888844 | § 19888844 ]% 198,888.00 | 3 - $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc] $ 680,000.00 | $ 365,000.00 [ $ 1,045,000.001$ 987,672.81 $ 987,672.81 94.51%
Canstruction: (Bowen Engineering) $ 8244000.00 | $ 134,080.00 | $ 8378.080.00 % 837808000 % - $ 8,378,080.00 100.00%
Construction Engineering; (Wessler & Asso¢.) $ ©650000.00|% 11100000 $ 761,000.00{%  753,380.00 3 753,390.00 99.00%
ice Miller LLP $ 15,247.00 ' 3 - $ 15,247.001 % 1524700 | $ - 3 15,247.00
Bingham-McHate 3 2,044.00 | $ - 8 2,044.00 [ § 2,044.00  § - 3 2,044.00
Umbaugh 3 30,000.00 | $ - $ 30,000.00 | $ 30,000.00 | 8 - 3 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 | 8 - $ 5,359.00 | $ 5,359.00 | $ - 3 5,359.00
2006 SRF LOAN $ 834500000 |% 8345,000.00 % - $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 ¢ $ 1,030,149.00
Aerobic Systems $ 94,500.00 | § - $ 9450000 | 8 94,500.00 ' § = % 94,500,00
Merrell Brothers 3 34,239.35 | § - $ 3423935 | § 34239351 % - 1% 34,239.35
Wessler & Associates $ 1,069.05 3 1,069.05
IMPROQVEMENT FUND 3 787,785.86 3 787,785.86
SRF EQUIP REPL FUND $ 367.000.0018 - $ 367,000.00
TOTALS $ 9,845,389.35 | § 618,968.44 | $ 18,909,357.79 | § 11,158,466.67 | 5 - $ 11,158,466.67
f |
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WWTU Project Payments

! As of Januiary 20, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
i Original Change Orders Current Paid To Date | Payment Request | Total
0>m._._.>_u IMPROVEMENT PLAN PROJECTS: :
|
4. BarBarry Lift Station
Project partiafly funded by grant
Design & Construction: (Wessler & Assoc.) $ 25000.00 | § 55000.00 | % 80,000.00 | 80,000.00 | $ - $ 80,000.00 100.00%
Construction; (Infrastructure Systems Inc.) $  8B246500 % 5506138 | % 093752638 |% 937,526.38 | § - 3 937.526.38 100.00%
Land purchase {Karen Dickey) % 8,975.00 1 § - 3 897500 % 8,975.00 | § - $ 8,975.00
Easement (RWS South Inc) $ 1,760.00 | & - % 1,760.00 | § 1,760.00 | § - $ 1,760.00
IMPROVEMENT FUND $ 581,150.06 | § - 1'% T581,150.06
EPA GRANT CONTRIBUTION $ 447 111.32 '$ 447,111.32
TOTALS $ 918,200.00 :§ 110,061.38 |3 1,028,261.38 |5 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant
Design; {Greeley & Hansen) B 77,900.00 | $ 50,000.00 | § 127,900.00 1 % 127,892.27 | $ - $ 127,892.27 99.99%
Construction: (Infrastructure Systems Ing.) $ 97616600 ! % - $ O765166.00]|% 859,968.00: 8 - $ 858,965.00 88.10%
IMPRCOVEMENT FUND 3 560,385.39 | § - $ 560,385.39
EPA GRANT CONTRIBUTION 3 43,171.09 3 43,171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $ 603,556.48 $ £03,556.48
6. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $  43,000.00 | § 99,100.00 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 93,511.10 $ 93,511.10
TOTALS $ 56,100.00 [ § 43,000.00 | § 99,100.00 | $ 93,511.10 $ 83,511.10
7. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 | 8 - $ 101,700.00 | $ 101.700.00 : & - % 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 18520000 | & - $ 185200.00| % 185200.00:$% - $ 185,200.00 100.00%
Engineering services: Ph Il Outfall Mapping (BF& ) $ 8,800.00 | & - $ 8,800.00]8 8,800.00 1 % - $ 8,800.00 100.00%
Engineering services Phase IV (BF&S) $ 28620000 | § - $ 286,200.00{%  283,121.80 3 283,121.80 98.92%
OPERATING FUND $ 2985,700.00 s 295,700.00
IMPROVEMENT FUND $ 283,121.80 $ 283,121.80
TOTALS $ 581,900.00 | § - $ 581,900.00 | $ 578,821.80 | $ - $ 578,821.80
8. Cherry Lane Emergency Repair
Construction: (Insituform Technologies) $ 31222500 | % - $ 312,22500]% 324,516.00 3 324,516.00 103.94%
Construction: (Atlas Excavating, Inc.) $ 45,694.72 3 45,684.72
IMPROVEMENT FUND $ 370,210.72 $ 370,210.72
TOTALS $ 312,225.00 | § - $ 312,225.00 | $ 370,216.72 1 $ - $ 370,210.72
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WWTU Project Payments

As of Januiary 20, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Originai Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PL AN PROJECTS:
9. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) 1000000 | $ 50000013 15000008 10,064.45 $ 10,064.45 67.10%
IMPROVEMENT FUND ; $ 10,064.48 $ 10,064.48
TOTALS 10,000.00 | $ 5,000.00 | § 15000.00!$ 10,064.43 $ 10,064.48
_
10. Wastewater Treatment Plant Capacity Evaluation :
Professional Services: Phase 1 (United Consulting) 32,100.00 ! $ 32100001 % 32,060.00 $§  32,060.00 99.88%
IMPROVEMENT FUND $ 32080.00 $  32,060.00
TOTALS 32,100.00 | $ - $ 32100.00 |$  32,060.00 5 32,060.00
11. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) 344,300.00 $ 34430000 % 291146 $ 2911.48 0.85%
IMPROVEMENT FUND $ 2,911.46 | § - 1% 2,911.46
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