WWTLU Project Payments

As of June 1, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
mjd PROJECTS:
1. Western Interceptor - Division |, 11, LIV
Engineer 2001 estimate $12.5 M
Design; Division 1,11, lll (Greeley & Hansen) $ 830,038.00  $ 8900000 % 919038.00(% 897,419.00 $ 89741900 | 97.65%
Design: Division IV $  206,000.00 $ 206,000.00 % 44,533.93 $ 44,533.93 21.62%
Const. Engineering: Division |, I & il (Greeley & Hansen) $ 447,000.00 | $ 466600.00 | $§ 913600.00 [$  694,220.92 $ 69422002 75.99%
Construction: Division | (Atlas Excavating Inc) $ 2622,000.00 | $ (10,030.59) $ 2,611,96941 |35 2,611,970.00 $ 2611,970.00 100.00%
Construction: Division 1l (Aflas Excavating Inc) $ 3,846,847.00 | § (108,921.85) § 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division 11 (Atlas Excavating Inc.) $ 1,948,585.00 $ 1.948,585.00 | $ 1,910,532.00 $  1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10.417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | § 10,000.00 $ 10,000.00
ice Miller 3 16,254.00 $ 16.254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,00000 | & 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | 8 709.00 $ 709.00 |
2004 SRF LOAN $ 12,380,00000 | $ 9,933.480.00 [ 8 - $ 9,936,880.85 80.27%
Gary Brown % 175.75 $ 17575 | $ 175.75 $ 175.75
James Erwin $ 1,204.50 $ 1204501 % 1,204.50 3 1,204.50
Greeley & Hansen $  165,537.06 $ 165,537.06
IMPROVEMENT FUND $ 18691731 3 166,917.31
TOTALS $ 9,942130.25 | $ 436,647.56 | $ 10,378,777.81 | § 10,100,407.31 $ 10,103,798.16
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 8,88844 |$ 198,88844|%  198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc} §  680,000.00 | $§ 365,000.00 ' $ 1,04500000|%  990,516.31 $ 990.,516.31 94.79%
Construction: (Bowen Engineering) $ 8244000.00 | $ 149,550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8378,080.00 99.82%
Construction Engineerng: (Wessler & Assoc.) $ 650,00000 |8 111,000.00 ;| $ 761,000.00 | § 753,350.00 $ 753,390.00 88.00%
lee Miller LLP $ 15.247.00 $ 15247.00 | $ 15,247.00 3 15,247.00
Bingham-McHale $ 2,044.00 $ 204400 |8 2,044.00 3 2,044.00
Umbaugh $ 30,000.00 $ 3000000 | & 30,000.00 $ 30,000.00
Garmbs, Mucker & Bauman $ 5,359.00 $ 5,359.00 | & 5,358.00 3 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8345000.00 | $ 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $  1,030,149.00 §  1,080,148.00
Aerobic Systems $ 9450000 8 - $ 94,500001 % 94,500.00 $ 94,500.00
Merrell Brothers $ 3423935 | % - |5 3423035 3 34,238.35 $ 34,239.35
Wessler Engineering $ 86.35 $ 86.35
Bowen Engineering
IMPROVEMENT FUND $ 815,352.91 $ 815,352.91
SRF EQUIP REPL FUND $  367,000.00 $  367,000.00
TOTALS $ 9,946,389.35 | § 634,438.44 | § 10,580,827.79 | § 11,189,877.22 $ 11,189,877.22
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WWTU Project Payments

As of June 1, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
! :
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 /$ 5000000 | $ 127900005 127,892.27 $ 127.892.27 99.99%
Construction:; {Infrastructure Systems Inc.} $ 976,166.00 |8 (7286162} %3 903,304.38{%  903,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 § 43,171.09
TOTALS $ 1,054,066.00 | $ (22,861.562)) $ 1,031,204.38{%  603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: {Greeley & Hansen) $ 56,100.00 | § 4300000 | % 99,100.00 | § 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | §  43,000.00 | $ $9,100.00 | § 93,511.10 $ 93,511.10 !
5. GIS Services
Engineering Services Phase | (HE-BFS) $  101,700.00 $ 101,700.001%  101,700.00 $ 101,700.00 100%
Engineering Services Phase Il (BF& ) $ _ 185,200.00 $ 185200001%  185200.00 $ 185,200.00 100.00%
Engineering Services: Ph 11l Qutfalt Mapping (BF& S) $ 8,800.00 $ 8,800.00{ % 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase IV (BF&S) § 286,200.00 $ 286,200.00 |8  283,121.80 $ 283,121.80 98.92%
OPERATING FUND $  295700.00 5 295,700.00
IMPROVEMENT FUND $  283,121.80 $ 283,121.80
TOTALS $  581,900.00 $ 581,90000|% 578,821.80 ! $ 578,821.80
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | § 500000 | % 15,000.00 | % 10,064.45 $ 10,064.45 67.10%
_z__uw0<mz_m24 FUND $ 10,000.00 | & 5,000.00 | $ 15,000.00 | $ 10,064.45 $ 10,064.45
ww 100.00 32,100.00 32,060.00 99.88%
45.54%
94,000.00 | $ 53,610.00
33.46%
344,300.00 $  361,300.00 $ 120,907.21
5,000.00 5.000.00 5,000.00 100.00%
s 75.00%
IMPROVEMENT FUND $ 20,000.00 $ 20,000.00 | § 8,000.00 $ 16,250.00
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