WWTU Project Payments

As of July 6,2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original | Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division 1, 11, lI1IV
Engineer 2007 estimate $12.5 M ;
Design: Division 11, IIl {Greeley & Hansen) $ 830,038.00 | % 89,00000|% 919,038.00 | $ 898,110.97 i g £98,110.97 97.72%
Design: Division IV $  206,000.00 $  206,000.00 |8 52,135.22 $ 52,136.22 2531%
Const. Engineering: Division 1, 1 & Il (Greeley & Hansen) $ 44700000 | § 466,600.00 | $§ 913600.00|3% 69422092 $ 694,220.92 75.99%
Construction: Division | (Atlas Excavating Inc) $ 262200000 | $ (10,030.59)| & 2,611,9689.41 % 2611,970.00 $ 2611,970.00 100.00%
Construction: Division 11 (Atlas Excavating Inc) $ 3,846947.00 | § (108,92185)| & 373802515 § 3,738,025.00 $ 3.,738,025.00 100.00%
Construction; Division 11l (Atlas Excavating Inc.) $ 1,948,585.00 $ 1,948585.001% 1,910,532.00 $  1,910,532.00 98.05%
Gambs, Mucker & Bauman 3 10,417.00 $ 10417001 % 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 3 10,000.00 | § 10,000.00 % 10.000.00
Ice Miller $ 16,254.00 $ 16254001 % 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.001 % 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 180000 | % 1,800.00 $ 1.800.00
Ball State University $ 709.00 $ 709.00 1 % 709.00 3 709.00
2004 SRF LOAN $ 12,380,000.00 | & 993349000 % - $ 9,945174.11 80.33%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75
James Erwin $ 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50
Greeley & Hansen $  165,537.08 $ 165,537.06
IMPROVEMENT FUND $ 16691731 $ 166,917.31
TOTALS $ 9,942,130.25 | § 436,647.56 | $ 10,378,777.81 | $ 10,100,407.31 $ 10,112,0831.42
2. Digester Renovation
Engineer 2002 estimate $ 8.5 M
Design: {Wessler & Assoc) $ 1980,000.00 . % 888844 |$ 19888844 |%  198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00:8 36500000 $ 10450000018  990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering)} $ 824400000 | $ 149,550.00 | $ 8,393,550.00 | § 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 6500000015 111,00000:% 761,000.00|%  753,390.00 3 753,380.00 99.00%
lce Miller LLP $ 15,247.00 i $ 15247001 % 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 204400 % 2.044.00 '3 2,044.00
Umbaugh $ 30,000.00 $ 306000018 30,000.00 ] 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 5358.00 | § 5,359.00 $ 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8,345000.00 |5 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,1458.00
Aerobic Systems $ 94,500.00 | $ 9450000 % 94,500.00 $ 94,500.00
Merrell Brothers $ 34,239.35 | $ $ 342393518 34,239.35 $ 34,239.35
Wessler Engineering $ 86.35 $ 86.35
Bowen Engineering
IMPROVEMENT FUND $  815352.91 3 815,352.91
SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | $ 634,438.44 | $ 10,580,827.79 [ $ 11,189,877.22 $ 11,189,877.22
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WWTU Project Payments

As of July 6,2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Reguest Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
_
3. Green Meadows Lift Station
Project partially funded by grant
Design: {Greeley & Hansen) £ 7790000 % 50000008 12780000 | $ 127,892.27 $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 97616600 |$ (72861.62)!8 903304385 903,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $ 560,385.39 % 560,385.39
EPA GRANT CONTRIBUTION 3 43,171.09 $ 43.171.09
TOTALS $ 1,054,066.00 | $ (22,861.62)| 5 1,031,20438| % 603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) 3 56,100.00 | $ 43,000.00 | $ 99,10000 | § 93,511.10 5 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $ 43,000.00 | § 99,100.00 | $ 93,511.10 $ 93,511.10
5. GIS Services :
Engineering Services Phase | (HE-BFS) $  101,700.00 $ 101,700.00]|%  101,700.00 $ 101,700.00 100%
Engineering Services Phase I (BF& S) $  185,200.00 $ 185200.00]%  185,200.00 $ 185,200.00 100.00%
Engineering Services: Ph 11l Qutfall Mapping (BF& S) $ 8,800.00 $ 8,800.00| % 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase [V (BF&S) $  286,200.00 $ 28620000]% =283,121.80 $ 283,121.80 98.92%
OPERATING FUND $ 295,700.00 $ 295,700.00
IMPROVEMENT FUND $  283,121.80 $ 283,121.80
TOTALS $ 581,900.00 $ 581,900.00 | $ 578,821.80 $ 578,821.80
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | § 500000 | % 15,000.00 { % 10,715.05 $ 10,715.05 71.43%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00{ $ 10,715.05 $ 10,715.05
7. Wastewater Treatment Plant Capacity Evaluation
?_,oﬁmmmmo:m". Services: Phase 1 (United Consulting) $ 32,100.00 | $ 32,100.00 | 8 32,060.00 $  32,060.00 99.88% |
“ Professicnal Services: Phase 2 (United Consulting) § 61,900.00 $ 61,800.00 {$ "~ 28,187.00 - § 9,935.00 % - 38,122.00 61.59%| |
_
IMPROVEMENT FUND $ 94,000.00 ' $ 94,000.00 | $ 60,247.00 $ 70,182.00
8. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 |% 1700000:% 361,30000(% 17352265 $ 173,522.65 48.03%| |
IMPROVEMENT FUND $  344,300.00 $ 361,300.00 | § 173,522.65 $ 173,522,65
9. Soldiers Home Road Lift Station :
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 '8 500000 |% 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cling) $ 15,000.00 '3 15,000.00 | $ 13,500.00 $ 13,500.00 80.00%
IMPROVEMENT FUND % 20,000.00 $ 20,000.00 | $ 18,500.00 | $ 18,500.00
10. N. River Rd. Interceptor Sewer Rehabilition W
Preliminary Design: (Greeley & Hansen) % 60,000.00 ' $ 60,000.00 | % - $ - 0.00%
IMPROVEMENT FUND $ 60,000.00 5 60,000.00 | $ - $ -
11. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Third Design Services Corp.) $ 15,000.00 $ 15,000.00 1 § 1,290.00 g 1,290.00 3.69%
Phase II: Preliminary & Final Master Plan (Third Design Svcs) $ 20,000.00 3 20,000.00
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 1,290.00 $ 1,290.00
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