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Construction Change Order and Time Extension Summary

Contract Information Contract No.: R -31290 Letting Date:01/12/2011

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Garwood, Dave Status:Draft
DISTRICT

Change Order Information Change Order No.: 007 EWA: Y or Force Acct: N

Date Generated: 08/17/2011 Date Approved: 00/00/0000

Reason Code: SCOPE CHANGES, Local Agency Request
Description: Storm sewer change between University St. and Russell St.

Original Contract Amount $ 4,856,831.03
Current Change Order Amount $ 228,491.40 Percent: 4.705 %
Total Previous Approved Changes $ 147,840.70 Percent: 3.044 %
Total Change To-Date $ 376,332.10 Percent: 7.749 %
Modified Contract Amount $ 5,233,163.13

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time S8 Completion Date 07/28/2012 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(8S = Standard Specification, SP = Special Provision)

Time Element Description: Additional 28 days requested for this work

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE: DCE: SCE: DDCM:.__
SS Days SP Days Value $

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0
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Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%"7

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: * DDCM: *
(-LE $ 250K-) (-LE $ 750K - ) (-LE$2M ) (--GT $2M )
(50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NIFY, by Date Issued

Y /NIfY, Copy to Program Budget Manager

Y /N IfY, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N If Y, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /NIfY, Date to LPA Date Returned
Y /N IfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:
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Contract: R -31290
Project: 0501163 - 1005621 - State:0501163, 1005621
Change Order Nbr: 007
Change Order Description: Storm sewer change between University St. and Russell St.
Reason Code: SCOPE CHANGES, Local Agency Request
CLN PCN PLN Item Code Unit Unit Price CO Qty Comment Amount Change
0026 0501163 0026 211-09264 cYs 32.000 -470.000 C Amount:$ -15,040.00

Item Description: STRUCTURAL BACKFILL, TYPE 1
Supplemental Description1:
Supplemental Description2:

0030 0501163 0031 303-07662 TON 225.000 -27.000 C Amount:$ -6,075.00
Item Description: STONE

Supplemental Description1: , INDIANA GRANITE (10"-18")

Supplemental Description2:

0031 0501163 0030 303-07662 TON 195.000 -58.000 C Amount:$ -11,310.00
Item Description: STONE

Supplemental Descriptiont: , INDIANA GRANITE (4"-9")

Supplemental Description2:

0095 0501163 0095 715-05151 LFT 28.500 -216.000 Cc Amount:$ -6,156.00
Item Description: PIPE, TYPE 2, CIRCULAR, 15 IN

Supplemental Description1:

Supplemental Description2:

0096 0501163 0096 715-05152 LFT 30.000 -244.000 C Amount:$ -7,320.00
Item Description: PIPE, TYPE 2, CIRCULAR, 18 IN

Supplemental Description1:

Supplemental Description2:

0118 0501163 0115  720-45045 EACH 1,950.000 -2.000 Cc Amount:$ -3,900.00
Item Description: INLET, J10

Supplemental Description1:

Supplemental Description2:

0119 0501163 0116  720-45045 EACH 2,050.000 3.000 C Amount:$ 6,150.00
Item Description: INLET, J10

Supplemental Description1: , MODIFIED

Supplemental Description2:

0121 0501163 0118 720-45055 EACH 2,000.000 -1.000 c Amount:$ -2,000.00
Item Description: INLET, M10

Supplemental Description1: , MODIFIED

Supplemental Description2:

0123 0501163 0120 720-45410 EACH 2,450.000 -3.000 C Amount:$ -7,350.00
Item Description: MANHOLE, C4

Supplemental Descriptiont:

Supplemental Description2:

0217 1005621 0217  110-01001 LS 85,065.000 1.000 C Amount:$ 85,065.00
item Description: MOBILIZATION AND DEMOBILIZATION
Supplemental Description1: ADDITIONAL FIXED COST ASSOCIATED WITH DEEP SEWER INSTALL
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Supplemental Description2: 100 % LOCAL FUNDING NON PARTICIPATING

0218 10056621 0218 715-05177 LFT 144.450 574.000 C Amount:$ 82,914.30
item Description: PIPE, TYPE 3, CIRCULAR, 36"

Supplemental Description1:

Supplemental Description2: 100 % LOCAL FUNDING NON-PARTICIPATING

0219 0501163 0219 720-95422 EACH 10,700.000 3.000 o Amount:$ 32,100.00
Item Description: MANHOLE, J4

Supplemental Description1:

Supplemental Description2:

0220 0501163 0220 211-09264 CYs 26.220 800.000 C Amount:$ 20,976.00
Item Description: STRUCTURAL BACKFILL TYPE 1

Supplemental Description1: REVISED PRICING FROM SUBCONTRACTOR

Supplemental Description2: 80/20 FUNDING SPLIT

0221 1005621 0221 211-09264 cYs 26.220 2305.000 C Amount:$ 60,437.10
Item Description: STRUCTURAL BACKFILL TYPE 1

Supplemental Description1: REVISED PRICING FROM SUBCONTRACTOR

Supplemental Description2: 100 % LOCAL FUNDING NON-PARTICIPATING

Total Value for Change Order 007 = $ 228,4981.40

Contract Completion Date Time Adjustment
Original Completion dt: 07/28/2012 Adj compl dt 10/17/2012 Adj No. of Days 28
Explanation: Additional 28 days requested for this work

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

Purdue Universtiy requested changes be made to the storm sewer depth and configuration to accept water from future building projects along
Harrison Street. This change order consists of revising several 80/20 split items as well as items that will be 100% locat funding. A supplemental
description will be included for all "Z' items.

Change Order Explanation for Specific L.ine Iltem

Itis the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor: Signed By:

Date:

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY
(SIGNATURE) (TITLE) (DATE)
(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION
PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level

Name of Approver Date

Status




