WWTU Project Payments

As of May 9, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, 1I, ilL,IV,V
Engineer 2001 estimate $12.5 M
Design: Division LI, Il (Greeley & Hansen) 3 830,038.00 | $ 89,000.00|$ 91903800 (%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $§ 21,300.00 | $§ 227,300.00 |$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I, lil & IV (Greeley & Hansen) 3 447,000.00 | $ 466,600.00 | $§ 913,600.00|$  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000 % (10,03059)|$ 2,611,969.41 8% 2611,970.00 $ 2,611,970.00 100.00%
Construction: Division !l (Atlas Excavating Inc) $ 3,846947.00 ' $ (108,921.85)|$ 3,738,025.15|$% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 194858500 | % (35878.15)|$ 1,912,706.85|$% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.751 % 175.76 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
| |Greeley & Hansen (cont. of Div IV & V Engineering) , $ 193,462.09 $ 193,462.09
| Const Engineering: Addl Dlle&Dlv\/ (Greeley 8 Hansen) 23310000 - 233.400.0 : 8825598 'ﬁ:’_%if 504396 § 194299094 83359,
Construction: Division IV (INDOT) 255984394 |$ 8211455 |$ 2,64195849 % 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 |% 151,741.00 | % 2,179341.00 [ $ 1,929,745.95 $ 1,929,745.95 88.55%
IMPROVEMENT FUND $ 4,873,213.21 | $ 6,043.96 | $§ 4,879,257.17
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15] $ 15,055,911.21 | § 6,043.96 | $ 15,061,955.17
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
2. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 | $ 1,420.00 | $ - $ 1,420.00 10.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ 1,420.00 - $ 1,420.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 13,500.00 - $ 13,500.00 90.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 25,083.50 - $ 25,083.50 47.33%
IMPROVEMENT FUND $ 203,000.00 $ 203,000.00($  173,583.50 - $ 173,583.50
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 | § 17,00000 ' $ 36130000 % 35567693 | § - $ 355,676.93 98.44%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 |$ 361,300.00 | $ 355,676.93 | $ - $ 355,676.93
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WWTU Project Payments

As of May 9, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
1
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 76,100.00 $ 76,100.00 95.01%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 | $ 96,100.00 | $ - $ 96,100.00
6. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 156,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | § 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 | $ 153,370.19 | § - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $ 232716 | § 23381466 |$  194,44568 $ 194,445.68 83.16%
IMPROVEMENT FUND $ 231,487.50 | $ 232716 |$§  233,814.66 | $  194,445.68 | $ - $ 194,445.68
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 6,031.94 $ 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 [ $ 6,031.94 | $ - $ 6,031.94
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 7,136.13 | § - $ 7,136.13 28.54%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 7,136.13 | $ - $ 7,136.13
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