Contract No:R -31290

INDIANA Department of Transportation

Change Order No.: 020

Construction Change Order and Time Extension Summary

Contract Information

District: CRAWFORDSVILLE
DISTRICT

Change Order Information
Date Generated: 11/09/2012

Contract No.: R -31290 Letting Date:01/12/2011

AE:Seef, Erik PE/S:Garwood, Dave Status:Pending

Change Order No.: 020 EWA: Y or Force Acct: N
Date Approved: 00/00/0000

Reason Code: ERRORS & OMISSIONS, Utilities Related
Description: Installation of Temporary Snow Fence in Curb Planters

Original Contract Amount

Current Change Order Amount
Total Previous Approved Changes

Total Change To-Date
Modified Contract Amount

Time Extension Information
Date Initiated 00/00/0000

Original Contract Time

Time Element Description:
Current Time Extension

Previous Time Approved

Revised Contract Time

$ 4,856,831.03

$1,599.23 Percent: 0.033 %
$ 388,845.98 Percent: 8.006 %
$ 390,445.21 Percent: 8.039 %

$5,247,276.24

Date Completed 00/00/0000

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days
(SS = Standard Specification, SP = Special Provision)

SS Days 0 SP Days 0 ~ SP Days Value $ 0.00
SS Days by AE: __DCE: SCE: DDCM:
SS Days SP Days Value $

Page: 1

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SS Date 00/00/0000 or SP Days 0




Contract No:R -31290 Change Order No.: 020
INDIANA Department of Transportation Page: 2
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE: DCE: SCE: * DDCM: *
($ per Change Order) (-LE $250K-) (-LE$ 750K -)(-~LE$2M--)(--GT$2M--)
(Days per Contract) (50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)
Verbal Approval Required? Y/NIY, by Date Issued
Total Change To-Date>5%"7? Y /NIfY , Copy to Program Budget Manager
Scope/Design Recommendation Y I N If Y, Referred to Project Manager(PM)
Required?
Date to PM Date Returned
Approval Authority Concurs with PM? Y / N If Y, Concurrence by Date
If N,Resolution: Approved Disapproved
Resolved by Date
LPA Signatures Required? Y /N IfY, Date to LPA Date Returned
FHWA Signatures Required? Y /N IfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer Date

Comments:
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Contract No:R -31290 INDIANA Date:11/09/2012

Change Crder No:020 Department of Transportation Page: 3
T v it . st
Project: 1005621 - State:0501163, 1005621
Change Order Nbr: 020
Change Order Description: Installation of Temporary Snow Fence in Curk Planters
Reason Code: ERRORS & OMISSIONS, Uiilities Related
CLN T TBENTTTTBIN ™ "Hom Gode Uit Uit BriceEB By Comment T Amount Ghangs
0252 1005621 0252 603-04741 LS 1,500.230 1.000 c Amount:§ 1,699.23

ltem Description: FENCE
Supplemental Description]: TEMPORARY, SNOW
Supplemental Description2;

Total Value for Change Order 020 = § 1,500.23
Whereas, the Standard Speciications for this confract provides for sush work o be performed, the following change is recommended.
General or Standard Change Order Explanation ‘

Purdue reguested temporary snow fence bs placad around all of the storm water planters on the project for the safety of the students who
‘traveled the sidewalks on Rarrison Strest. The fence was placed and maintained until all of the plantings wers in placed and began to grow talf
enough that there was a visual barrier. This liem is 2 “Z¥ item that is paid for using 100% Iocal funds.

Change Ordar Explanation for Speclfie Ling ltom

ltis the intent of the parties that this chanhge order is full and complete compensation for the work describa zbave.
Netification and consent to this change order Is hereby acknowledgsd.

i 1uston (oHAD  smen Y MTRUC

Dats: “{6)}!2_/

NOTE: Other required State and FHWA slgnatures will be obtained electronically through the SiteManager system.




Contract No:R -31290 INDIANA Date:11/09/2012
Change Order No:020 Department of Transportation Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)

SUBMITTED FOR CONSIDERATION

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level Name of Approver Date Status
Project Engineer/Supervisor Kelley, Drew 00/00/0000 Action Pending




JOB# 112015

20222012

EXTRA WORK CODES 919
DATE SUPERINTENDENT MCLP COSTS
8/31/2011 JOE RATCLIFF $1,146.68
9/1/2011 JOE RATCLIFF $41.80
9172011 JOE RATCLIFF $20.90
10/3/2011 JOE RATCLIFF $307.47
12/21/12011 JOE RATCLIFF $82.39
TOTAL AMOUNT DUE $1,599.23



99950-218

Project No:

Date Requested:

Description of Work:

T&M FENCE & PLANTERS

Milestone Contractors, LP
Exira Work Pricing Summary

Date Submitted:

R-31290-A PERIMETER PARKWAY

Reason for Extra Work: INDOT requested

Has work been completed? Yes When: &31/2011
JOE RATCLIFF
MCLP Job # 112015
EMPLOYEE # EMPLOYEE NAME CRAFT |HOURS | WAGE Subtotal  |mark up % | Mark up $$ |total revenue
26829|JOE RATCLIFF FOR 3 34.83 104.49 20% 20.90 125,39
22012[TONY HOBBS LABR 1.5 33.83 50.75 20% 10.15 60.89
- 20% - -
- 20% - -
" 20% - -
- 20% - -
- 20% - -
- 20% - -
N 0% - -
- 0% N -

EQUIPMENT#

HOURS

RATE

- 155

Subtotal

mark up %

i
Mark up §

12%

12%

0%

SUBCONTRACTOR

UNITS

U

Subtotal

mark up%

mark up$s

total revenue

0

10%

HOME DEPOT

32.07

12%

MATERIAL Subtotal |mark up %

TRACTOR SUPPLY 1jLS 358.24 358.24 12% 401.23

EJP 1]LS 240 240.00 12% 268.80

MENARDS 11LS 255.82 255.82 12%| 286.52
1

3.85

TRUCKING

HOURS

$HOUR

Subtotal

Mark up%

Mark up $$

7%

-

7%

TOTAL. .

2{22/2012




99950-912

Project No:

Date Requested:

Description of Work:

Milestone Contractors, LP
Extra Work Pricing Summary

T&M FENCE & PLANTERS

Date Submitted:

R-31290-A PERIMETER PARKWAY

Reason for Extra Work: INDOT requested

Has work been completed? Yes

MOCLP Job #

When: oM/2011

JOE RATCLIFF

112015

EMPLOYEE #

EMPLOYEE NAME CRAFT |HOURS | WAGE

Subtotal

mark up %

Mark up $$

tofal revenue

26829

JOE RATCLIFF FOR 1 34.83

34.83

20%

6.97

41.80

20%

20%

20%

20%

20%

20%

20%

0%

0%

EQUIPMENT#

HOURS

EQ TYPE

| mark up %

12%

12%

0%

0%

0%

0%

0%

0%

0%,

0%,

SUBCONTRACTOR

UNITS Um COST

Subtotal

mark up%

mark up$$

total revenue

10%

MATERIAL

TRUCKING

HOURS $/HOUR

Subtotal

Mark up%

Mark up $$

7%

-

7%

TOTAL

41.80

2/22/2012




99950-918

Project No:
Date Requested:

Description of Work:

Mitestone Contractors, LP

Extra Work Pricing Summary

T&M FENCE & PLANTERS

Date Submitted:

R-31290-A PERIMETER PARKWAY

Reason for Extra Worl: INDOT requested

Has work been completed? Yes

MCLP Job #

112015

When:

9/712011

JOE RATCLIFF

EMPLOYEE #

EMPLOYEE NAME

CRAFT

HOURS

WAGE

Subtotal

mark up %

Mark up $$

total revenue

26829

JOE RATCLIFF

FOR

0.5

34.83

17.42

20%

3.48

20.90

20%

20%

20%

20%

20%

20%

20%

0%

0%

12%

12%

0%

0%

0%

0%

0%

0%

0%

0%

SUBCONTRACTOR

UNITS

UM

Subtotal

mark up%

mark up$$

total revenue

0

10%

MATERIAL

UNITS

UM

“Subtotal

mark up %

total revenue

12%

12%

12%

12%

TRUCKING

HOURS

$HOUR

Subtotal

Mark up%

Mark: up $%

1%

7%

TOTAL

212212012




99950-919

Project No:

Date Requested:

Description of Work:

Milestone Contractors, LP
Extra Work Pricing Summary

T&M FENCE & PLANTERS

Date Submitted:

R-31290-A PERIMETER PARKWAY

Reason for Extra Work: INDOT requested
Has work been completed? Yes When:  10/3/2011
JOE RATCLIFF
MCLP Job # 112015
EMPLOYEE # EMPLOYEE NAME CRAFT |HOURS | WAGE Subtotal |mark up % | Mark up $3 |total revenue
22012|TONY HOBBS LAB 5 33.83 169.15 20% 33.83 202,98
- 20% - “
26829 |JOE RATGLIFF FOR 25 34.83 §7.08 20% 17.42 104.49
- 20% - -
- 20% - -
- 20% - -
- 20% - -
- 20% - -
- 0% . ;
- 0% - -

'EQUIPMENT#

EQ TYPE

HOURS

ol 25
RATE

Subfo

fél mark up %

Mark up §$

- 12%

- 12%

- 0%

- 0%

- 0%

- 0%

- 0%

- 0%

- 0%

- 0%

SUBCONTRACTOR

UNITS

UM

COSsT

Subtotal

mark up%

mark up$s

fotal revenue

0 10%

MATERIAL

UNITS

U

COST

Subtotal

mark up %

total revenue

12%

Mark up $$

-

12%

12%

TRUCKING

HOURS

$/HOUR

Subtotal

Mark up%

Mark up $$

- 7%

- 7%

"

2/22/201:2



99950-819

Project No:

Date Requested:

Description of Work:

Milestone Contractors, LP
Extra Work Pricing Summary

T&M FENCE & PLANTERS

Date Submitted:

R-31290-A PERIMETER PARKWAY

Reason for Extra Work: INDOT requested

Has work been completed? Yes

MCLP Job #

112015

When: 12/21/2011

JOE RATCLIFF

EMPLOYEE #

EMPLOYEE NAME

CRAFT

HOURS

WAGE Subtotal

mark up %

Mark up $$

total revenue

21678

BRENT BEYER

LABR

=

33.83

33.83

20%

8.77

40.60

22012

TONY HOBBES

FOR

=y

34.83

34.83

20%

6.87

41.80 |

20%

20%

20%

20%

20%

20%

0%

0%

12%

12%

0%

0%

0%

0%

0%

0%

0%

0%

SUBCONTRACTOR

UNITS

UM

COST

Subtotal

mark up%

mark up$s

total revenue

0

10%

MATERIAL

UNITS

UM

COsST

Subtotal

mark up %

total revenue

- 12%

- 12%

12%

TRUCKING

HOURS

$/HOUR

Subtotal

Mark up%

Mark up $%

-

TOTAL

2/22/2012
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SUPPLY CC
© TractorSupply.com

4841 STATE ROAD 38 E

- LAFAYETTE - IN 47905
765r44? 9331 :

AI b

Txck?f 75549

Date: 8/29/11 Times :1 3117 pH

Auth 45046921

Storer 121 Reglster:
Cashjer: 00320389
Iten Dty Price fmount
FENCE SAFETY 4X100 QR GRD
3601889 1T 24,99 24.99
FENCE SAFETY 4xi00 OR GRB
3501889’ '. ] . 24.89 . 24,99
FENGE PDST BFT L ‘ o - :
3621275 ;,o- SR SRR -
CAUTION TAPE 3$N X 1000FT
1017109 1 500 5.00
WNG-TIES CABLE BIN BK BOLNS
3807019 1 3.99 3.99
POST 4B
2632165 10 2.79 27.90
STt qutﬁn}az"."; b9, 77,....
T Tadt g.38
Total =~ 128,15
- Visa ‘ 128.15
KUXEAURRRYLKAG40

Change
I agree 1o pay

fo uln a'ﬁ‘
{fuardad as Gift

MR KR R R X R
For comrlelr detalis or to sarticipate
wlthout purchnse or survew, ao to
Traafanupply con/custongravrvey

ér’;n Ends; 9/30/2011

S e e e
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SUPPLY (2
TractorSupply.com

4841 STATE ROAD 38 E

lHFBYETTE, - 47905
765+ 44?*9331

Ticket: 62025 e ,q‘ . :
Date: 87217117 Tiiﬁéw 9126 A
Store! 121 . Realster: 2
faghier: 00320389

Iten Gty Price fimount
WNG TIES CABLE BIN MA BOLBS
3607027 1 3% 3.99

TrosT TET 1,256 6N
3609138 L% 6.9 162,12

TPDBT 8FT 1. 25 ﬁN

3609146 L6 18,93

Subtotal 218.04
@ Tax 16.05

Total 230,09

e

Visa 230,09
hHXKXXHXXXXX4640 ’
ﬁufh ﬂ 019808 s

Change 0,00

1 agies ¥b pay . Th? above dnount azcording to

ny card 1suue1 aareemenl

AR R OO
[all 877-189-1443 within 7 daus
to gomelete a survey and be entseed
in & monthlu drawins for a chance
to win & $2800 shorpling sPree.
(Huarded ns Glf% DnrdB Ends 973072011

b Store 21 0121
Bnter Referenve & 0262025

SOLIY ITEM GOUNT » 36

(T

Pleaqe call 877*8(? 7ie fcr Fusfnmp
%arVice.- ? A

BV FRYLTYY Lv.;.nz_ﬁ.nx.\hn_uuu vt

g

IPKAAK

*-!&* Rﬁ*ﬁ*%!ﬁ%iﬁ*iﬂf **’iE
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U%eYbur%@
BIG CARD\;

MENARDS -~ WEST LEYT
2868 US 52 West
W l=mTavette, IN 47806

[KEEP YOUR REGETPT
RETURN POLICY VARTES BY PRODUCT TYPE

Unless noted bolow alTowabie returns for
items on this receipt will be n the form
of an in store wredit vouchar-if the
rettrn 1s done afier 01/01/12

DR LERE G

Sele Transaction

11" BLY CABLE TIE 10

3545226 3 66.67 20,61
TOTAL 20.81
TAK AT 7% 1,44
TOTAL SALE ’ 22,05
VISh 4840 22.08
Wast ik

TOTAL WUMBER OF ITEMG = 3
GUEST Gopy
The Cardholder acknowladges reseipt of
gands/servioss in the fotal amount shown

hereon and agrees to pay the card Jssuer
ageording to its current terms,

THIS TS YOUR CREDIT DARD SALES 5LIP
PLEASE RETAIN FOR YOUR RECORDS.
THANK VDU, YOUR CASHIER, CIMDY
BETTY 06 3589 10/03/11 12:660% 3611




[ —

g%';\ N

U‘ae"\’ouf‘{,ﬂﬁ@: 2% . J___
B!ﬁﬁ‘ﬁﬂ : F?EESATE wlih your
CprEmgEst
e

MENARDS - WEST LEYT
2868 US BZ West
W Lafayelie, TN 47808 “““
" YOR REGEIRT ¢
RETURN POLTGY VARIES BY:PRODUCT TYRE

Intess noted belon allowable returns for

“items on this recefpt will ba in the form

return 3§ done after 03412112

L L

8ale Tranassotion

of #n in store oredit voucher 1f the %/
e

W

oust nane: Self-Seryice Tigket ‘
n s . '~§.'3 T
" {RDER 310482 o , _
' STUmED T - PIOK 3ack
1742002 24 84.82 118.08 tems
ORDER SUBTOTAL ’ 118.08 ey

END OF OROER
4' Y50 BAFETY/SNOW

1714807 22.48
4* %100" SAFETY/SNOW .
1719508 3 @25.87 1.4
TATAL 218,48
TAX AT TR 16,28
TOTAL SALE .7
VISA 8148 233.77
024446

TOTAL HUMBER OF ITEMS = 28

* GUERT CORY
The Gérdhd'!der‘ aeknow] edgas' recaipt of
goods/aetyices in the fotal auiount shown

heraun and fgrees to pay the gard lssuer
acoording to iis current terms.

THIS 16 YOUR CREDIT GARD SALES NG
PLEASE RETATN FOR YOUR REDORDS.
THANK YOU, YOUR CASHTER, RATIE

59420 UT 8421 12/13/11 12:07PH 1




i N SHGAMORE. PARKWAY
LAFAVETTE, ‘TN 47004 (765)446-1945

44 00032 04518 09/01/41 12:44 PM
CASHIER CRVSTAL - CJCE524

032076070168 14" BLK VIE <A 29.97
: SALES TAX
TOTAL
YHOHO0GO000I6

80 Igﬂ ‘ 32.07
AUTH CODE 028809/1321424 Th
P.O.B/J0B NAME: 1 ‘

ORAEAAR

RETURN POLICY DEFINITIONS
POLICY 1D DAYS  POLICY EMPIRES UM
A=l g0 1173072011

T?E HOME DEPOT RESERVES THE RIGHT TO
LINET 7 DENY RETURNS. PLEASE SEE THE
RETURN POLTC E?ﬁ%ESIN STORES FOR

QUARANTEED L0W PRICES
N o ns O
LE0ER PATGES BT CREWLDE

FRRERARRRRRERURNK }?K*K?&‘RV{*,*‘#*M’ FRRRENTANR

ENTER FOR™ A CHANCE

Q WIB A 85,000
HOME DEPDT GLFT
CARDE

Shere Your Opinon ¥ith Us! Cotplote
he brief survey Bhout your store vieit
and enter for a chanvs o win ats

i hiotedgot son/ap{nfon

r -l.s

Tatal

SEF

DE§5 , 00

{tonparta Su Opiaidn] Celipieta la brove
sncuesta sobre suVieita a la tlenda y
tengs 1a obortunidad de genar en:

ww. honedepat .co/apinion

U%gr 1D

11550 D367
Paassworo
11451 932

Ertries must be entered by 10/01/2011,

Entrsnte nust he 18 o0 older o entar.

See copiate rules on website, No
purchase necsssery.




Page 1 of 1

David Garwood

From: Meister, Rustin R [rrmeister@purdue.edu]
Sent:  Tuesday, August 30, 2011 4:33 PM

To: David Garwood
Cc: Knapp, Jim R; Franscoviak, Tony E; Thedans, Kevin J; Cooper, Thomas N

Subject: safety fencing

Dave,
Orange snow/safety fence is acceptable to Purdue....the main point is to keep the kids safe. Thanks.

Rustin R. Meister

Project Manager

Purdue University = Project Management & Construction
401 S. Grant Street « West Lafayette, IN 47907

Phone: 765.496.9477  Fax: 765-494-9033
rrmeister@purdue.edy




