




DATE T&M Charges Running Total

Overage 

Charges

Decrease 

/Held Total Held

Total 

Decreased

Jan-12 3,838.00$       3,838.00$       

Feb-12 4,546.50$       8,384.50$       

Mar-12 11,390.00$    19,774.50$    

Apr-12 30,857.50$    50,632.00$    

May-12 36,186.64$    86,818.64$    

Jun-12 16,643.88$    103,462.52$  

Jul-12 37,512.25$    140,974.77$  

Aug-12 51,297.43$    192,272.20$  

Sep-12 42,493.34$    234,765.54$  

Oct-12 46,832.46$    281,598.00$  

Nov-12 30,700.20$    312,298.20$  

Dec-12 19,977.73$    332,275.93$  

Jan-13 12,337.15$    344,613.08$  5,523.08$       D 5,523.08$    

Feb-13 3,620.76$       348,233.84$  3,620.76$       D 9,143.84$    

Mar-13 5,213.16$       353,447.00$  5,213.16$       D 14,357.00$  

Apr-13 6,756.66$       360,203.66$  6,756.66$       H 6,756.66$    

* May-13 16,678.42$    376,882.08$  16,678.42$    H 23,435.08$  

TOTALS 376,882.08$  37,792.08$    

339,090.00$   = Contract Amt

*

Task PM Inspector Total

Misc Field 10.5

Close-out 32

Rate 114.00$          79.00$            

Labor Cost 3,648.00$       829.50$          4,477.50$       

Expences 27.00$            27.00$            

4,504.50$       

Cumberland Phase II Construction Inspection Charges to Date 5954.005

Cost to Complete

May charges include sub charges of $9,529.76 invoiced for November Inspection that would have 

normally shown in the December Bill. Bill received late from sub in April.




