WWTU Project Payments

As of August 27, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
_
1. Western Interceptor - Division |, I, IILIV,V
Engineer 2001 estimate $12.5 M
Design: Division LI, Ill {Greeley & Hansen) $ 830,038.00 | $§ 8900000 % 919,038.001 % 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) 3 206,000.00 | $ 21,300.00 |[$ 227,30000[$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division I, Il, Il & IV (Greeley & Hansen) $ 44700000 | § 466,600.00{$ 91360000|%  796,982.00 $ 796,982.00 87.24%
Construction; Division | (Atlas Excavating Inc) $ 262200000 % (10,030.59)$ 2611,969.41[% 2611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846947.00 | $ (108,921.85)i $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Ill {Atlas Excavating Inc.) $ 194858500 |% (3587815} % 1,912706.85|% 1,912,707.00 5 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 3 10417.00| $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 3 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 ;1 % 708.00 3 709.00
City of West Lafayette (Div [V Constr INDOT reimbursement) $ 2,197,302.00 $  2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown 3 175.75 $ 17575 [ § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen {cont. of Div IV & V Engineering) - $  193,462.09 3 193,462.09
Const. Engineering: Add'i Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 2331000013 214378331% - 3 214,378.33 91.97%
Construction: Division IV (INDOT) $ 255984394 |§ 8211455|% 264195849 (% 2,559,843.94 $§ 2,550,843.94 96.89%
Construction: Division V {Atlas Excavating Inc.) $ 202760000 % 151,741.00|$ 217934100} % 2,007,145.95 § 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,976,73556 | § - $ 4,976,735.56
$ 14,763,199.19 | $ 655924.96 | $ 15,419,124.15 | $ 15,159,433.56 | $ - $ 15,159,433.56
0_2 oﬁ West rm?ﬁﬂ@ Amm_accam_.:m:ﬁ OEQ_Q\ x«osa $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll 5 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $  155,000.00 (% - 3 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Umm_m: AOEQB‘ & Im:mma . $ 344, woo oo $ 361,300.00 | $ 19, 43 00 116.91%
: el : Sen) : 2E R [l 5189
Construction: am_. ._.:_.:mq Corp) a 2, Nww coo oo $ 2,793,000.00 | % mwm mmh 00 $ Nom am& oo 10.69%
Construction Retainage: (Stock Yards Bank & Trust) $ 33,174.00 $ 33,174.00
2012 SRF LOAN $ 4,200,000.00 | $ 1,534,394.00 | § 42,247.00 | $ 1,576,641.00 37.54%
Design: (Greeley & Hansen) $ 344,300.00 |$ 17,000.00 |$ 36130000 $ 402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 (S 40269943 | $ - $ 402,699.43 | reimb to City by SFR]
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WWTU Project Payments

As of August 27, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Tofal
CAPITAL IMPROVEMENT PLAN PROJECTS:
[
3. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 } §  56,200.00 | $ 70,400.00| % 14,200.00 $ 14,200.00 20.17%
IMPROVEMENT FUND $ 14,200.00 ;| $§ 56,200.00 | 70,400.00 | $ 14,200.00 - $ 14,200.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | 8 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.001 3 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 25,995.95 - $ 25,995.95 49.05%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183000003 210,32293 - $ 210,322,93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 145358 | $ 125845358 % 1,195,201.88 $  1,195201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,581,520.76 - $ 1,581,520.76
5. Soldiers Home Road Lift Station
Preliminary Engineering: (Hannum, Wagle & Cline) 5 80,100.00 $ 80,100.00 | $ 80,400.00 $ 80,400.00 100.37%
Construction Engineering: {Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00{ $ 15,90000 | § - $ 15,900.00 100.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 2%,200.00 $ 29,200.00 | $ 28,81000 | § - $ 28,810.00 98.66%
Construction: (Graves Plumbing Co.) $ 636,636.00 |$§ 1295395/% 64958995(% 630,160.87 $ 630,160.87 97.01%
IMPROVEMENT FUND $ 761,836.00 $ 774,789.95 { § 755,270.87 | $ - $ 755,270.87
6. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase IlI: Preliminary & Final Master Plan (Third Design Svcs) $ 20,000.00 $ 20,000.00 | & 4,542 50 $ 4,542 50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175000.00]% 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 153,370.19 | $ - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $§ (5454000 § 226,033.501%  226,033.50 5 226,033.50 100.00%
Landscaping: (Roudebush Grading) § 49,167.25 $ 49,167.25 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | § 57300 % 5295700 | % 52,857.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | § (4,881.00}] § 328,157.751 % 320,091.03 | § - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 2460000 | % 10,453.22 | § - $ 10,453.22 42 .49%
__s_umo<m_smz._. FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
e 24,035.65 1% 24,035.65 96.14%
; ,@z M@*«Mﬁ R z%@?ﬁ@w@ ;ﬂ
Oo:ﬂEQ_o: :u._ z_nocmm:o: & mo:& 34, 3 0. oo $ $ -
IMPROVEMENT FUUND 246,610.00 | § 39,665.00 | $ $ 17738548 ' % 10,424.26 | $ 187,809.74
11. Cumberland Ave Reconstruction, Phase 2 .
Construction: (Rieth-Riley) 623,62047 | $ 109,063.14 | $§ 73268361|$ 579479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND 623,62047 ' $ 109,063.14 | § 732,683.61[ % 579,479.31 | $ - $ 579,479.31
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WWTU Project Payments

As of August 27, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Criginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
12. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | % 7.840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | § - $ 7,840.00
13. Northwestern Corridor, Phase 1
Construction: (Milestone Contraclors) $ 186,72460 | - $ 186,72460 | $ 162,247 .60 $ 162,247 .60 86.89%
IMPROVEMENT FUUND $ 186,724.60 | § - $ 186,724.60 |$  162,247.60 | $ - $ 162,247.60
14. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 |$ 8616105138 417869451 % 257434201 % - $ 257,434.29 61.61%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05 | $ 417,86945|% 257434291 § - $ 257,434.29
15. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 253677101 % 5068100 |$ 30435810|% 26500761 % - $ 265,007.61 87.07%
IMPROVEMENT FUND $ 253,677.10 | § 50,681.00|% 304,35840!% 26500761 | & - $ 265,007.61
16. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 ;1 § - $ - 0.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 400000 | % - $ - 0.00%
IMPROVEMENT FUND $ 80,000.00 | $ - $ £0,000.00 | $ - $ - $ -
17. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: {(Greeley & Hansen) $ 177,500.00 $ 177,500.00 | § - $ - 0.00%
IMPROVEMENT FUND $ 177,500.00 | § - $ 17750000 { § - $ - $ -
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