WWTU Project Payments

As of February 4, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:
1
1. Western Interceptor - Division |, II, IIL,IV,V
Engineer 2001 estimate $12.5 M
Design: Division L1, Il (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.00|$  898,111.00 3 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,00000 | $ 2130000 % 227,300.00| $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, 1I, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 91360000|%  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41{$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 1l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division i}l (Atlas Excavating Inc.) $ 1948585.00 | $ (35,878.15)| $ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 1 % 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 3 16,254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $  2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,20450 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 23310000 | % 216,918.10 $ 216,918.10 93.06%
Construction: Division IV (INDOT) $ 255984394 |$ 8211455 |$ 2,641,95849 % 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 | $ 151,741.00 | $ 2,179341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,979,275.33 | $ - $ 4,979,275.33
TOTALS $ 14,763,199.19 | $§ 655,924.96 | $ 15,419,124.15| $ 15,161,973.33 | $ - $ 15,161,973.33
|2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Rembursements-Greeley Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 3 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 34430000 |$ 17,000.00 | $ 361,300.00 | % 19,701.00 | $ - $ 19,701.00 116.91%
|| Construction Engineering: (Greeley & Hansen) $ 508,300.00 $ 508,300.00 | $ 446,400.00 | $ - $ 446,400.00 87.82%
_Constructnon (RL Turner Corp) $  2,793,000.00 . § 279300000|% 106862900 $ @ 24627200 $° 131490100/ - 4708%
| Construction Retainage: (Stock Yards Bank & Trust) . . o - ,123,783;00 . 2231800 % 146,101.00 -
2012 SRF LOAN $ 4,200,000.00 | $ 2,620,973.00 | $ 268,590.00 | $ 2,889,563.00 68.80%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $§  361,300.00 [$  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of February 4, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 41,760.00 | $ - $ 41,760.00 80.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 $ - 0.00%
IMPROVEMENT FUND $ 70,400.00 ' $ - $ 70,400.00 | $ 55,960.00 - $ 55,960.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $ 210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258,453.58 | $ 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase Il: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 1 % 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CS0 Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 { $ 153,370.19 | § - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $ (5454.00) $ 226,033.50|$  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 4916725 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | § 52,957.00 | $ 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $§  (4,881.00) $  328157.75|$%  320,091.03 | $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
9. Cumberiand Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 39,665.00 | $ 227,165.00 | $ 214,72350 | $ - $ 214,723.50 94.52%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 3161000 ! % - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 39,665.00 | $  286,275.00 | $  270,369.15 | $ - $ 270,369.15
10. Cumberland Ave Reconstruction, Phase 2
Construction; (Rieth-Riley) $ 623,620.47 | $ 109,063.14 |$ 732683613 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61 | $ 579,479.31 ' $ - $ 579,479.31
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CAPITAL IMPROVEMENT PLAN PROJECTS:

!
11. Co-Generation Facilities Expansion - Mircroturbines

Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | § 7,840.00 $ 7.840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,72460 | $ - $ 186,72460 | $ 162,247.60 $ 162,247 .60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 | $ - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 33170840 | $ 86,161.05|$ 417,86945| § 387,294.38 | § - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $§ 86,161.05 | $ 417,869.45 | $ 387,294.38 | $ - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 253,677.10 | $ 50,681.00| % 304,358.10 | $ 290,952.89 | $ - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 253,677.10 | $ 50,681.00 | $ 304,358.10 | $ 290,952.89 | $ - $ 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 30,400.00 | $ - $ 30,400.00 40.00%
Permit. (Wesseler Engineering) $ 4,000.00 $ 4,00000 | % - $ - 0.00%
IMPROVEMENT FUND $ 80,000.00 | $ - $ 80,000.00 | $ 30,400.00 | $ - $ 30,400.00
16. Sheraton & Fairway Knolis Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 107,172.82 | § - $ 107,172.82 60.38%
IMPROVEMENT FUND $ 177,500.00 | $ - $ 177,500.00 | $ 107,172.82 | $ - $ 107,172.82

1/31/2014
FAEXCELWWTUKATHY WWTU EXCELWWTU Project Pymt ListsWWTU Project Pymits Listing, 2014 xIs




