2 R S S LA

" Gity of West Lafayette

$RF Loan Number: WW 12792206
DUNS Number: 04 455 2636 IGGR Number: , GNKJ2 Request Number: 32
Mailing Address: 609 West Navajo Straet
City: West Lafayette ’Slate: l IN Zip Code: |47905
Contact Person; Judith C. Rhodes, Clerk-Treasurer Contacl Phone Number: [{765) 775-5150
Authorized Represantativa: Mayor John R. Dennis, or Clerk-Treas. Judith C, Rhodes  [Auth. Rep. Phone Numbe (765} 775-5100

If raquesting reimbursement to the Participant by wire transfer, please provide the following information:

Bank Name: Bank Routing Numbar:

Account Name:

Actount Numbar:

Cescription of work for which clalm is belng made (services,

fees, type of work), atc: Northside Regional Lift Station and Force Main

Is any paet of this claim funded by an afternate funding sourca? | O YES NO
If yes, please identify the source and amount of the claim funded by the alternate source (OCRA, SAP, Local Funds) :
Source: Amount: $0|
Is any part of this claim funded by the Indiana Brownfield's Program? () YES NO
Has the Participant paid the request and is now seeking reimbursement? (] Yes HO
Is any part of this cfaim a result of a change order? if yos, please attach the SRF change order approval letter. a YES NO
Are ihere Green Project Reserve eomponents involved in this request? d YES NG

If yes, please describe:

A

AT

The undersigned hereby ceriffies that this Requast Is true and comect, that the clalm underlying this Request is fegally due (and is payable from
Financial Assistance Agraament with the Authority.

Original Loan Amount: $4.20,0
Total Amount of Previous Disbursements: $2,620,973
$1,533,612
$45,414
Is any part of this request a parifal of final release of retainage 1o the contractor? I 0 YEs l NO
Contractor Name: | RL Turner Corporaton |DUNS Number: |08 152 8378
Mailing Address: ,1000 West Qak Street
City: I Zionsviile State: IN ]Zip: 146077
Wiring Information:
Bank Name: Bank Routing Number;
Account Name: Accaunt Number:
Rotaiabe A oUntar = $0
Plaase select ane of the following relainage payment options:
Participant requests that the retainage amaunt be hefd by SRF: [
Participant roquests that ihe retainage amount be sent fo the Particlpant via check to the mailing address listed, Im]
Participant requests that the retainage amount be sent to the following bank: 0
Bank Name: Bank Routing:
Account Name: Account Number;
' i $45.414

SRF}in accordance with the Paricipant's

Authorized Representative

Slgnaturs; Date:

4-Feb-14




s RECD NOV 15 2013

Contractor's Application for Payment No. | 5
Application 8/26/13 - 10/25/13 Application Date: 11/13/2013
Period:
To BOARD OF PUBLIC WORKS & SASETY OF THE [From (Contractor): Via (Engincer): GREELEY & HANSEN
Ownier) CITY OF WEST LAFAYETTE, INDIANA R.L. TURNER CORPORATION
IProject: . WEST LAFAVETTE. INDIANA - NORTHSIDE | commracs
REGIONAL LIFT STATION & FORCE MAIN
IMPROVEMENTS
Qumer's Coutract No.: Contrattor's Project Na,: 12-21 Engireer's Project No.:
0791C
Application For Payment
Change Order Si v
Approved Change Orders 1. ORIGINAL CONTRACT PRICE s 2,793,000.00
Number Additions Deductions 2. Net change by Change Orders H -
CO# 01 3. Current Contract Price (Line | £ 2), 3 2,793,000.00
€202 4. TOTAL COMPLETED AND STORED TO DATE
CO# 03 (Coluimnn F on Progress Estimate) 3 1,137.825.25
€04 04 5. RETAINAGE:
COxo3 » 100% X S 119608935 Work Completed..nun. § 119,608.93
CO 06 5 100% X _§ 4173600 Stored Materigl.......... § 4,173.60
Co# 07 c. Total Retainage (Line 5a + Line 3b)......... s 123,782.83
Cor oz 6. AMOUNT ELIGIBLE TO DATE (Line £ - Line S¢ .5 1,114,042,73
TOTALS 7. LESS PREVIOUS PAYMENTS {Line & from prior Application ). $ 705,314.93
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION, prren § 408,727.80
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Column G on Progress Estimaie + Line 5 2bove)m.meresicvmnsmmieers $ 3L.678,957.28

Contractor's Certificstion

The undersigned Contractor ceries that ta the best of its knowledge: (1) ol previous progress
payments received from Owner on aceour of Work done under the Contraet have been applied on
[account to discharge Contractor's legitimate obligations tncurred in conneetion with Work cavered
by prior Applications for Payment; (2) titls of alt Work, materials snd equipment incorporated in
said Work or otherwise lsted in or covered by this Application for Paymem will pass 1o Owner at
time of payment free and clear of all Liens, security interests and encumbrances {except such as are
covered by a Bond acceptable to Owner indemnnifying Owner against any such Liens, seourity
mreresst or encumbrancesy; and (3} 21l Work covered by this Application for Payment js in
accordance with the Cantract Documents and is not defective.

By: m Date:

Mike Donner, Project Manager

11/13/2013

40%, 32 70

{Lins 8 ot other - attach explanation of the other amouny)

M7 - il
/::// / (Engé)} " (Date)

Yo% 727.%¢

Payment of: 5

is recommended by;

Payment of
(Line § or ot!(er - awtach explanation of the othar amount)
DN . s
Owner) (Dare)
Agpproved by:
Funding Agency (if applicable) (Date)

EJCDC C-620 Contractor’s Application for Payment
© 2010 National Society of Professional Engingers for EICDC. AN rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |PPriication Number: 5
Application Period: 826113 - 10125013 Application Date: 111313 Page20f6
Work Completed E F G
A B [ D Materials Presently Tatal Completed % Balance to Finish
S'S?:ggﬁa:g“ Description Scheduted Value ($) Ag:,’i:;g ;f“’('g‘j%) This Periog | Sored (notin € or D} a"d(cs:t:r;d:‘;) S T (B-F)
1000 Bonding & Msurance $ 3s,00000 | § 38,000.00 $ 38,000.00 { 100.0% | $ -
1010 Project Mobilization/Demobitization 3 20,000.00 | § 12,000.00 $ 12,000.00 | 60.0% |9 8,000.00
1020 Damage Survey 3 1,000.00 | $ 1.000.00 $ 1,000.00 [ 100.0% | $ -
1030 Supervision $ 92,000.00 | § 5750000 [ 3 23,00000 1 80,500.00 | 87.5% |8 11,500,00
1040 Field Office Supplies $ 1,600.00 | $ 1,20000] $ 300.00 $ 1,50000 | 93.8% |3 100.00
1050 Dumpsters $ 5,000.00 | $ 2400001 8 1,300.00 $ 3,70000 | 74.0% |35 1,300.00
1080 Temporary Stone 3 13,000.00 | $ 8,000.00] $ 4,000.00 3 12,000.00 | 82.3% | $ 1.000.00
1070 Temporary Fencing - Orange Snow Fence % 10,000.00 | $ 7.00000| $ 3,000.00 3 10,000.00 | 100.0% | & -
1080 Water Purchase - Wet Welt Leak Tests $ 8,000.00 | & 4,000.00 $ 400000 500% | § 4.000.06
1080 Engineers - Computer Equipment/Qffice Supplies 3 6.000.00 § § 6,000.00 $ 6,000.00 | 100.0% | $ -
1100 Temporary Utilities (Power, Temp. Tollets. Wifi, Celf phone} 5 15,000.00 | $ 7.500.00 | $ 3,000.00 $ 10,500.00 | 70.0% | & 4,500.00
1110 Jobsite Safety Supplies & Equipment 3 12,000,00 | $ 360000 8 5,400.00 3 9,000.00 | 75.0% | $ 3,000.00
1120 RLTurner - General Equipment Rental S 5,000.00 | 3 390000 % 1,100.00 3 5,000.00 | 83.3% |$ 1,000.00
1130 SurvaylStaking % 420000 [ $ 350060 % 700.00 3 4,200.00 | 100.0% | & -
1140 Material Testing $ 8,500,00 | $ 4,100.00 3 4,100.00 | 63.1% | § 2.400.00
1150 Rebar/0O8R - Material $ 89,700.00 | § 5045000 $ 8,500.00| $ 9750001 % 69,700.00 | 100.0% | $ -
1160 Rebar/DBR - Labar s 34,800.00 ] § 2338000 F $ 7.000.00 3 30,380.00 | 87.3% | % 4.420.00
1170 Excavation - Excavation/Backfil Wet We#l - Mat. & Lab, 5 124 000.00 | $ 10600000 § 18,000.00 $ 124,000.00 | 100.0% | $ -
1180 Excavation - Gravity Sewer Installation - Mat. & Lab. 3 102,400.00 | ¥ 744177018 1758230 | § - 18 92,000.00 [ 89.6% | $ 10,400.00
1150 Excavation - Excavation/Backiill - Above Grade ems $ 16,500.00 { $ - 3 - 5 18,500.00
1200 Erosion Control & Seeding Mat & Lab @ Lift Station/18" Sewer | $ 17,000001 $ - $ 8,800,060 $ 6,800.00 | 40.0% | $ 10,200.00
1210 Gas Line - Material & Labor 3 7,000.00 | - $ - $ 7,000.00
1220 ~Gravel & Grass Porous Pavers - Material & Labor 3 17,700.00 | § - $ - $ 17.700.00
1230 Mud Mat - Maieriall 3 6800.00 1 600.00 3 600.00 | 100.0% | § -
1240 Mud Mat - Labor $ 530000 | $ 5,300.00 $ 5,300.00 | 100.0% | $ -
1250 Base Mat Forming - Materiat $ 1,000,600 ] 3 1,000.00 k3 1,000.00 | 100.0% | 3 -
1260 Base Mat Farm Farming - Labor $ 270000 ] $ 2,700.00 $ 2,700.00 | 100.0% | $ -
1270 Base Mat Concrete - Material $ 4200001 % 4,200.00 $ 4,260.00 | 1000% | & -
1280 Base Mat Concrele - Labor 3 220000} 9 2,200.00 3 220000 [ 100.0% | & -
1280 Wet Well Walls Forming - Material [ 2230000 § 22,300.00 $ 22,300.00 | 100.0% | $ -
1300 Wet Well Walls Forming - Labar $ 4860000 | $ 48,600.00 s 48,600.00 | 100.0% | & .
3310 et Well Walls Concrete - Material 3 28,500.00 | ¥ 28,500.00 3 28,500.00 | 100.0% | $ -
1320 Wet Well Walls Concrete - Labor $ 10,800.00 | $ 10,800.00 3 10,800.00 | 1000% | § -
1330 Fiow Channels - Material $ 2,900.00 { § - $ - $ 2,800.00
Totals $ TE,500.00] § 540,147.70| $ 100,682.301 % 9,75000) % 650,580.00 [3 107,920.00)

EJCDC C-620 Contractor's Application for Payment
© 2010 Nationat Society of Professional Engineers for EICDC. All nights reserved,
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Progress Estimate - Lump Sum Work

Contractor's Application

For {Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |APPlication Number: 5
Application Pefiod:  goeres  10me1s Application Dater 14004 Page 3 of 8
Work Completed E F G
A B o] D Materials Presently Total Completed o Balance to Finish
. - . . o
S Description Scheduled Value (5) A;;‘I’i;:x"(‘g‘:%) This Periog | Sored (natin Cor D) | and (gtf';d:;?a‘e (FIB) &-F
1340 Flow Channels - Labor § 6,500.00 | § - $ - $ §,500.00
1350 Lid Formwork - Material 3 28060048 - ] - $ 2,800.00
1360 Lid Formwork - Labor 3 12,600.00 | & - $ - $ 12,600.00
1370 Lid Concrete - Material $ 2,600.00 | $ - $ - 5 2,600.00
1380 Lid Concrete - Labor $ 2,100.00 | $ - $ - 3 2,100.00
1320 Electrical Room Footings Form & Pour - Material $ 240000 | 3 - $ 2,400.00 $ 246000 1 100.0% | $ -
1400 Electrical Room Footings Form & Pour - Labor 3 so0.00 | $ - $ 600.00 $ 800.00 | 100.0% | $ -
1410 Perimeter Walls Forming - Material 3 11,000.00 | $ - $ 11,000.00 $ 11,000.00 | 100.0% } & -
1420 Perimeter Walls Forming - Labor $ 22.000.00 | & - $ 22,000.00 $ 22,000.00 [ 100.0% | $ -
1430 Parimeter Walls Concrete - Material $ 13,000.00 | § - 3 13,060.00 $ 13,000.00 | 100.0% | $ -
1440 Perimeter Walls Concrete - Labor $ 860000 | $ - -3 8,600.00 $ 8,600.00 ) 100.0% | -
1450 Rub Perimeter Walls - Material & Labor $ 5700.00 | 8 - $ - $ 5,700.00
1460 Elect. Room Slab Forming - Material $ 300.00| 8 - $ - 3 300.00
1470 Elect. Room Slab Forming - Labor $ 800001 5 - [ - [ 800.00
1480 Elect. Room Siab Corncrete - Material 5 270000 | § - $ - 3 2,700.00
1490 Elect. Reom Slab Concrate - Labor 5 70000 | § - $ - $ 700.00
1500 Elect. Room Lid - Fonm - Material $ 2,500.00] § - $ 2,500.00 $ 250000 § 100.0% | $ -
1510 Elect. Room Lid - Form - Labor $ 6,000.00 | $ - $ 4,000.00 3 6,000.00 | 100.0% | % -
1520 Elect. Room Lid - Concrete - Material 3 200000) % - $ 2,000.00 $ 2,000.00 | 100.0% § 8 -
1530 Elect. Room Lid - Concrete - Labor 3 270000 | § - |- 2,700.00 $ 2,700.00 | 100.0% | $ -
1540 Column Feotings Formn and Pour - Material & Labar 3 220000 | $ - $ 2,200.00 $ 2,200,00 | H00.0% [ $ -
1550 Piers Form and Pour - Material & Labor $ 1,300.00 | & - $ 1,300.00 3 1,300.00 | 100.0% | $ -
1560 Stoop Form & Pour - Material & Labor $ 1100001 % - $ - $ 1.100.00
1570 Ductbank Concrete - Material & Labor 3 7,700.00 | $ - $ 5,800.00 ] 580000} 753% | $ 1,800.00
1580 Generator Pad Form - Material & Labor $ 700.001 8 - 3 $ 700.00
1590 Generator Pad Concrete - Material & Labor 5 260000{ % - 3 - $ 2,800.00
1600 Exterior Stone Cladding - Labor & Material $ 23.500.00 1 § - $ - $ 23,500.00
1610 Structural $teel - Labor & Material $ 87,500.00 | $ - $ - $ 87,500,00
1620 Undulating Roaf Canopy - Labor & Material 3 90,000.00 | $ - 3 - $ 90,000.00
1630 Joint Sealants - Material & Labor $ 4,200.00 | § - $ - $ 4,200.00
1643 Air Barvier - Material & Labor $ 5.300.00 | § - 3 - $ §,300.00
1650 Concrete Protective Lining - Labor & Material $ 66,800.00 | $ - $ . $ 66,800.00
1660 Crystalline Watesproofing - Labor & Material $ 14,200.00 | $ - $ B 3 14,200.00
1670 Raofing - Material & Labor $ 11,200,00 | $ - 3 - $ 11,200.00
' Totats $ 42590000 $ =% 80,100.00| $ -1 % 80,100.00 $ 345,800.00

EJCDC C-620 Contractor's Application for Payment

Page 3 of 6

© 2010 National Society of Professional Engineers for EICDC. All rights reservad.




Progress Estimate - Lump Sum Work

Contractor's Application

For {Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MATN IMPROVEMENTS |APPlication Number: 5
Application Period: puayi. 10125113 Apphcation Date: a0 Page 4 of 6
Work Completed E F G
A B C D Materials Presently Total Compteted % Balance to Finish
Fulovd Description Scheduled Value (§) Ag;?lg: sy | This Period Stored (rot in C or D) a“d(gtfr;d:?;a‘e FIB) B-F

1680 Metal Wall Panels - Labor & Material $ 262,000.00 | $ - 3 - ] 292,600.00
1680 Doars/FramesHW - Materia) $ 6,100.00 ) $ - $ - $ 6,160.00
1700 Doors/Frames/HW - Laber $ 250000 | § - $ - $ 2,500.00
1716 Entrance Gate - Material 3 39.200.00 | 3 - $ - $ 39,200.00
1720 Door/Frame/Gate - Labor 3 5,500.00 | $ - $ - $ 5,300,00
1730 Channel Glazing System - Labor & Material 3 69,700.00 | § - $ - $ 69,700.00
1740 Painting 3 38,000.00 | § - $ - $ 33,000.00
1750 Access Hatches $ 16,600.00 | $ - $ B.546.00 | § 854600 ) 515% | & 8,054.00
176l Slide/Shice Gates & Stop Piales - Matera! % 34,700.00 | $ - 5 - 5 34,700,00
1770 IC & Field Instruments & SCADA - Materiat g 110,600.00 | $ - $ - $ 110,000.00

1780 ~Adjustable Frequency Drives - Material $ 23000001 8§ - 3 2300000 | § 23,000.00 § 1000%} $ -
1790 Pumps - Material 3 78,400,00 | - $ - $ 78,400.00
1800 Vaives - Materia) $ 1990000 | - 5 - $ 19,900.00
1810 Pump Base Ells - Labor $ 12,200.00 | § - $ - $ 12,200.00
1820 Pump Guide Rails - Material & Labor 3 810000 | § - $ - $ 8,100,00
1830 Sluice Gate - Labor 3 6,700.00 | $ - 3 6,030.00 3 6,03000 | 90.0% | § 670.00
1840 Stop Gate - Labor $ 1,000.00 | $ - 3 - $ 1,000.00
1850 Sump Pump - Labor 3 340000 % - $ - $ 3,400.00
1860 Sewage Pump - Labor 3 g0000 | ¥ - $ - $ 60000
1870 Drain Piping - Material & Labor 3 260060 ] § R 1,300.00 $ 1,300.00 | 50.0% | $ 1,300.00
1880 Process Valves - Labor 3 7400001 $ - 3 6,660.00 $ 6660.00 [ 20.0% t§ 740.00
1890 Air Releasa Valvesl 3 3,800.00 | $ - $ - $ 3,800.00
1900 Wet Well Piping - Material & Labor $ 24.000.00 | $ - $  21,60000|% - $ 21,600.00 ] 90.0% | § 2,400.00
1910 Vaive & Meter Vault Piping - Material & Labor $ 35,300.00 | § = |3 335350013 - 18 33,535.00 | 850% | § 1,765.00
1920 Pressure Gauges - Material & Labor $ 1.400.0¢ | $ - $ - 8 1,400.00
1930 Stilling Wedl - Matedial & Labor 3 5.400.00 | $ - $ - 5 5,400.00
1940 Vent Piping - Material & Labor 3 1,600.00 | $ - 5 - $ 1,600.00
1950 53 Baffle Fabrication - Material & Labor $ 9,400.00 | $ - $ 846000 | $ 440001 8 890000 | 94.7% { B 500.00
1960 S8 Baffle Instatlation - Labor $ 4,000.00 | § - $ 3,600.60 $ 3.600.00 § 90.0% |'§ 400.00
1970 Project Plaque - Material & Labor 5 3,200.00 | - $ - $ 3,200.00
1980 Signage - Materlal & Labor $ 4,300.00 1 % - $ - 5 4,300.00
1990 “HVAC - Materiat & Labor 3 17,000.00 | ¥ - ] - $ 17,000.00

2000 Temperary Power Hook-up & Electrical Mobilization $ 670000 | 4,700.00 $2,000.00 5 6,700.00 | 100.0% { $ -
2010 Primary Service & Transfer - Labor & Material $ 650000 % - $ - $ 6,500.00
Totals 3 896,000.00 | $ 4,760.00| $ 83,185.00] § 31,986.00| $ 119,871.00 $ 776,129.00

EHCDC C-620 Contractor’s Application for Payment

Page 4 of 6

& 2014 National Society of Professional Engineers for EJCDC. All rights reserved,




Progress Estimate - Lump Sum Work

Contractor's Application

For {Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |P*PPiication Numb 5
Application Pertod: Application Date: y.a0a Page 5 0F6
Woark Completed E F G
A B C ] Materials Presently Total Completed % Balance to Finish
Specification o From Previous i X Stored (notinCorD) | and Stored to Date £ I°B (B-F)
Section No. Description Scheduled Value (5) Appication (C+D) This Period (C+D+E) FiB)

2020 Exterior Conduit - Labor & Material $ 24,800,00 $12,400.00 $12,400.00 50.0% | $ 12,400.00
2030 Interior Conduit - Labor & Materiat $ 48,300.00 $16,000.00 $16,000.00 334% [ $ 32,300.00
2040 Wiring - Labor & Material $ 17,400.00 $ 17,400.00
2050 Grounding - Labor & Material $ 13,800.00 $ 13,800.00
2080 Switchgear, Panels, Transformers- Labor & Material 5 32,900.00 3 32,900.00
2870 Gererator/Transfer Switch - Labor and Material $ 75,000,00 3 75,000.00
2080 “Lighting - Labor and Material $ 36,400,00 $ 36,400.00
2090 Equipment Electrical Connections - Labor & Material $ 13.000.00 3 13,000.00

3 -

[3 -

$ -

3 -

5 -
Page Subtotal | $ 251,600.00 - |'s 2840000]% - I3 28,400.00 | 109% | § 233,200.G0

$ -
ITEM#1 TOTALS | $ 234200000 64484770 § 29236730 § 41.736.00 | § 878,951.00 | 37.5% | § 1,463,049.00

5 -

$ -
2100 Htem #2 - 12" FM Piping - 4000 Linsal Feet @ $50/LF § 200,000.60 - |$ 168200003 - |8 168,200.00 | 84.1% [ & 31,800.00
2110 ltern #3 - 8" FM Piping - 6000 Lineal Feet @ $31/LF $ 186,000.00 6888200 $ 99,541.00 [ § S E 168,423.00 | 80.6% | § 17,577.00
2120 ltem #4 - Landscape Allowance $ 15,000.00 3 - $ 15,000.00
2130 Iteen #5 - Owners Work Allowance 5 50,000.00 14,037.25 [ § 8,214.00 $ 22,251.25| 44.5% | & 2774875

$ -

$ -

$ -
Totals [ 2,793,000,00 627,766.95] § 666,322.30] § 41,736.00 $ 1,237,825.25 3 1,555,174.75

* Green Project Reserver {GPR)
Item #5 Includes:  WO1 - Directionat Drill @ Fire Station
WO4 - items 1-6 on Work Order 4

WO2 R1 - ltems 1-3 on Work Grder 2R1

28,726.00

(14,690.75)
8,214.00

22,251.25

EJCDC C-62¢ Contractor’s Application for Payment
© 2010 National Scciety of Professional Engineers for EJCDC. All rights reserved.
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Stored Material Summary

Contractor's Application

For {Contract):

WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STALION & FORCE MAIN

o e o
aR T

Reinforcement Bar - DBR's

M3 5 3,150.00

Application Number: 5
IMPROVEMENTS
Application Pericd; B26/13 - 10/25/13 Application Date: 111313 Page 6 of 6
A B C D E F G
Submiital No. Stored Previously Subtotal Amount Incorporated in Wark Materials

. Supplier {with Storage - . Date Placed Amount Stored | Completed and Stored Date Remaining in

Bid ltem No. Invoice No. } Specification Locarion Description of Materials or Equpment Stored tnto Storage Amour this Month ( to Date (D +E) {Month! Amount Storage ($)

%) 5)

Section No.) (Month/Year) Year) (D+E-F)

1150 3071579 03200 COnsite Rew Bar - Mat Foundati 572013} 8 977300 [ 8 - 5 9,173.00 6/2013 5 9,773.00 -

EJCDC C-620 Comtractor's Application for Payment
© 2010 National Society of Professional Engincers for EJCDC, All rights reserved.




Stored Material Summary Contractor's Application

For (Contract), WEST LAFAYETIE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE AT Application Numbes .
IMPROVEMENTS
Application Period: 82613 - 102513 Application Date: 1313 Page 6 of6
A B T B E E 5
Submittal No, Stoced Previously Subtotal Amount Incorporated in Work Materizl
" Supplier {with Storage - . Date Placed Amount Stored | Completed and Stored Date Remaining in
BidhemMNo. | o\ cice No. | Specification | Locarion Description of Maserials or Equpinent Storcd into Storage A”(‘;)“"' thisMomh (5) | toDate (D+E) | (Montly "‘"(‘;)“"' Storage (5)
Section No.) {Month/Year) Yeor) {D+E-F)
2110 1699201 25074 |Onsite 8 Foree Main mns {s  Lz1700]s - s L2700 | 2oz s 121700 s .

T TN W e p ; PR R e ST Y o
&l fi
3 - 1s - | - 5 - §3 -
|3 - 13 - $ - [ . s -
Totals $ 21846240 (S - 5 219,462.40 S177,72640 | § 41,736.00

EJCDC C-620 Contractor’s Application for Payment
© 2010 National Society of Professional Engineers for EICDC. All rights reserved.



AFFIDAVIT AND WAIVER OF LIEN

Final X | Partial X { Payment to Follow

State of Indiana, County of Marion, SS:
JAMES D. GANN, being duly sworn, states that he is the C.F.O. of R. L. TURNER
CORPORATION having contracted with the BOARD OF PUBLIC WORKS & SAFETY OF THE
CITY OF WEST LAFAYETTE, INDIANA to furnish certain materials and/or labor as follows: Per
Contract for a project known as WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT
STATION & FORCE MAIN IMPROVEMENTS located in WEST LAFAYETTE, IN and owned by the
BOARD OF PUBLIC WORKS & SAFETY OF THE CITY OF WEST LAFAYETTE and does hereby
further state:
(PARTIAL WAIVER) that the balance due from the owner is the sum oft

Four Hundred Eight Thousand Seven Hundred Twenty Seven and 80/100 Dollars ----u-- {$408,727.80}
int of which-is herel 1 ledged:

the payment of which has been promised as the sole consideration

X | for this Affidavit and Partial Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

(FINAL WAIVER} that the balance due from the owner is the sum of:

receipt of which is hereby acknowledged; and

the payment of which has been promised as the sole consideration
for this Affidavit and Final Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

THEREFORE, the undersigned waives and releases unto the Owner of said premises, any and
all lien or claim whatsoever on the above described property and improvements thereon on
account of labor or material or both, furnished by the undersigned thereto and further certifies
that no other party has any claim or right to a lien on account of any work performed or
material furnished to the undersigned for said project, and within the scope of this affidavit

and waiver.
R. L. TURINER CORPORATION, INC.

) L7 -
By \/[é;s}z[wi)./luut 0O
JAMES D. GANN, C.F.O.

WITNESS MY HAND AND NOTARIAL SEAL, this 13th day of November, 2013.

Qo Kikion,

Jamip|K. Kitron, Notary Public

County of residence: Hamilton My commission expires: 03/20/2015

JAMIE K KITRON
NOTARY PUBLIC
SEAL
STATE OF INCHANA
My Commission Expires March 20, 2015




