Name: City of West Lafayette SRF Loan Number: WW 12792206
DUNS Number: 04 455 2636 ICCR Number: l 6NKJ2 Request Number: 33

Mailing Address: 609 West Navajo Street

City: West Lafayette IState: I IN Zip Code: 47906

Contact Person: Judith C. Rhodes, Clerk-Treasurer Contact Phone Number: |(765) 775-5150
Authorized Representative: Mayor John R. Dennis, or Clerk-Treas. Judith C. Rhodes |Auth. Rep. Phone Number (765) 775-5100

If requesting reimbursement to the Participant by wire transfer, please provide the following information:

Bank Name: Bank Routing Number:

Account Name: Account Number:

Description of work for which claim is being made (services,
fees, type of work), etc:

Northside Regional Lift Station and Force Main

Is any part of this claim funded by an alternate funding source? | O YES NO
If yes, please identify the source and amount of the claim funded by the alternate source (OCRA, SAP, Local Funds) :
Source: Amount: $0|
Is any part of this claim funded by the Indiana Brownfield's Program? 0 YES NO
Has the Participant paid the request and is now seeking reimbursement? O YES NO
Is any part of this claim a result of a change order? If yes, please attach the SRF change order approval letter. O YES NO
Are there Green Project Reserve components involved in this request? I, YES NO

If yes, please describe:

Original Loan Amount: $4,200,000
Total Amount of Previous Disbursements: $2,666,387
Balance Available After this Disbursement: $1,310,437
_ Amount to Contractor $200,858
Is any part of this request a partial or final release of retainage to the contractor? I CJ YES ' NO
Contractor Name: | RL Turner Corporaton IDUNS Number: |08 152 6378
Mailing Address: 1000 West Oak Street
City: | zionsville State: IN |ze: |a6077
Wiring Information:
Bank Name: Bank Routing Number:
Account Name: Account Number:
_ Retainage Amountfor thisRequest: ‘ $22,318
Please select one of the following retainage payment options:
Participant requests that the retainage amount be held by SRF: 0
Participant requests that the retainage amount be sent to the Participant via check to the mailing address listed. O
Participant requests that the retainage amount be sent to the following bank:
Bank Name: Stock Yards Bank & Trust Bank Routing: 083000564
Account Name: Account Number: 1822241
' mou $223,176

The undersigned hereby certifies that this Request is frue and correct, that the claim underlying this Request is legally due (and is payable from SRF) in accordance with the Participant's

Financial Assistance Agreement with the Authority.

Authorized Representative )
, Date:
Signature:

4-Feb-14




Contractor's Application for Payment No. 6
Application 10/26/13 - 11/25/13 Aeplication Dits: 12/05/2013
Period:
To BOARD OF PUBLIC WORKS & SAFETY OF THE |From (Contractor): Via (Engineer):
(Ownery,  CITY OF WEST LAFAYETTE, INDIANA R.L. TURNER CORPORATION GREELEY & HANSEN
'Wner):
Project:.  WEST LAFAYETTE, INDIANA - NORTHSIDE | conracr

REGIONAL LIFT STATION & FORCE MAIN
IMPROVEMENTS

Owner's Contract No.: Contractor's Project No.: 12-21 Engineer's Project No.:
0791C
Application For Payment
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $ 2,793,000.00
Number Additions Deductions 2. Net change by Change Orders, $ -
CO# 01 3. Current Contract Price (Line 1 * 2), $ 2,793,000.00
Cow 02 4. TOTAL COMPLETED AND STORED TO DATE
CO#03 (Column F on Progress Estimate) S 1,461,000.25
CO# 04 5. RETAINAGE:
CO# 05 2.100% X § 141926425 Work Completed......... s 141,926.43
Qo106 b.10.0% X § 41,736.00_Stored Material........... $ 4,173.60
Co# 07 c. Total Retainage (Line 5a + Line 5b) $ 146,100.03
cor o8 6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)... . 1,314,900.23
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application).. i 8 1,114,042.73
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION M) 200,857.50
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Column G on Progress Estimate + Line 5 above).......coucuviueiiecnirecmessesnenns $ $1,478,099.78
Contractor's Certification
The undersigned Contractor certies that to the best of its knowledge: (1) all previous progress Payment of: S Z—CO) 8’5—' K& S:O

payments received from Owner on accout of Work done under the Contract have been applied on
account to discharge Contractor's legitimate obligations incurred in connection with Work covered
by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in
said Work or otherwise listed in or covered by this Application for Payment will pass to Owner at
time of payment free and clear of all Liens, security interests and encumbrances (except such as are
covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security
interesst or encumbrances); and (3) all Work covered by this Application for Payment is in

accordance with the Contract Documents and is not defective.

P
By: M% Date:

Mike Donner, Project Manager

12/05/2013

(Line 8 or o xplanation of the other amount)

(214

(Date)

is recommended by:

(Engineer)

. 200,8S7.50

(Line 8 Jr other - attagh explanation of the other amount)

DS 0 22/2&/‘7‘

Payment of:

is approved by:

I

(Owner)

Approved by:

Funding Agency (if applicable) (Date)

X ReceavED \ 12/14

Cz=

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |/Pplication Number: 6
Application Period; 10/26/13 - 11/25/13 Application Date: 12/05/13 Page 2 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Sspeec(iEZ?\arS? Description Scheduled Value ($) Ag;(l)i?at}?giv(‘giz) This Period Stored (notin C or D) and((S:tir;d:(;;Date (F/B) ®-F)
1000 Bonding & Insurance $ 38,000.00 | $ 38,000.00 $ 38,000.00 | 100.0% | $ -
1010 Project Mobilization/Demobilization $ 20,000.00 | $ 12,000.00 $ 12,000.00 | 60.0% | § 8,000.00
1020 Damage Survey $ 1,000.00 | $ 1,000.00 $ 1,000.00 | 100.0% | $ -
1030 Supervision $ 92,000.00 | $ 80,500.00 1 % 5,750.00 $ 86,250.00 | 93.8% | $ 5,750.00
1040 Field Office Supplies $ 1,600.00 | $ 1,500.00 $ 1,500.00 | 93.8% [ $ 100.00
1050 Dumpsters $ 5,000.00 | % 3,70000| $ 400.00 $ 4,100.00] 820% | % 900.00
1060 Temporary Stone $ 13,000.00 | 3 12,000001 % 1,000.00 $ 13,000.00 | 100.0% 1§ $ -
1070 Temporary Fencing - Orange Snow Fence 3 10,000.00 | $ 10,000.00 $ 10,000.00 | 100.0% | $ -
1080 Water Purchase - Wet Well Leak Tests 3 8,000.00 | $ 4,000.00 $ 4,000.00 | 50.0% | $ 4,000.00
1090 Engineers - Computer Equipment/Office Supplies $ 6,000.00 | $ 6,000.00 $ 6,000.00 | 100.0% | $ -
1100 Temporary Utilities (Power, Temp. Toilets, Wifi, Cell phone) 3 15,000.00 { $ 10,500.00 | § 1,500.00 $ 12,000.00 | 80.0% | $ 3,000.00
1110 Jobsite Safety Supplies & Equipment $ 12,00000 | § 9,00000| $ 1,200.00 3 10,200.00 | 85.0% | $ 1,800.00
1120 RLTurner - General Equipment Rental $ 6,000.00 | $ 5,000.00 | 3 500.00 $ 5500.00 | 917% [ $ 500.00
1130 Survey/Staking 3 420000 % 4,200.00 $ 4,200.00 | 100.0% | $ -
1140 Material Testing $ 6,500.00 | $ 410000] % 1,200.00 $ 5,300.00 | 81.5% | $ 1,200.00
1150 Rebar/DBR - Material 3 69,700.00 | $ £9,950.00 3 9750001 % 69,700.00 | 100.0% ] $ -
1160 Rebar/DBR - Labor $ 34,800.00 | 30,380.00 3 30,380.00 | 87.3% | $ 4,420.00
1170 Excavation - Excavation/Backfill Wet Well - Mat. & Lab. $ 124,000.00 | $ 124,000.00 $ 124,000.00 | 100.0% | $ -
1180 Excavation - Gravity Sewer Installation - Mat. & Lab. $ 102,400.00 | § 92,000.00 3 92,000.00 | 89.8% | $ 10,400.00
1190 Excavation - Excavation/Backfill - Above Grade ltems $ 18,500.00 | $ - $ 9,250.00 $ 9,250.00 | 50.0% | $ 9,250.00
1200 Erosion Control & Seeding Mat & Lab @ Lift Station/18" Sewer | $ 17,000.00 | § 6,800.00 $ 6,800.00 | 40.0% | $ 10,200.00
1210 Gas Line - Material & Labor $ 7,00000 | % - $ 3,500.00 $ 3,500.00 | 50.0% | $ 3,500.00
1220 *Gravel & Grass Porous Pavers - Material & Labor $ 17,700.00 | $ - 5 - $ 17,700.00
1230 Mud Mat - Material $ 600.00 | $ 600.00 $ 600.00 | 100.0% | $ -
1240 Mud Mat - Labor $ 5300.00 | $ 5,300.00 $ 5,300.00 § 100.0% | $ -
1250 Base Mat Forming - Material $ 1,000.00 | § 1,000.00 $ 1,000.00 | 100.0% | $ -
1260 Base Mat Form Forming - Labor $ 2700001 % 2,700.00 $ 2,700.00 | 100.0% 1] $ -
1270 Base Mat Concrete - Materiat 3 420000 | $ 4,200.00 $ 4,200.00 | 100.0% | $ -
1280 Base Mat Concrete - Labor $ 2,200.00 { $ 2,200.00 $ 2,200.00 | 100.0% | $ -
1290 Wet Well Walls Forming - Material $ 22,300.00 | $ 22,300.00 $ 22,300.00 | 100.0% | $ -
1300 Wet Well Walls Forming - Labor $ 48,600.00 | ¥ 48,600.00 $ 48,600.00 | 100.0% | 3 -
1310 Wet Well Walls Concrete - Material $ 28,500.00 | $ 28,500.00 $ 28,500.00 | 100.0% | $ -
1320 Wet Well Walls Concrete - Labor $ 10,800.00 | $ 10,800.00 $ 10,800.00 | 100.0% | $ -
1330 Flow Channels - Material $ 2,900.00| % - $ 2,025.00 3 2,025.00 | 69.8% | $ 875.00
Totals $ 758,500.00 | $ 640,830.00{ $ 26,325.00| $ 9,750.00 $ 676,905.00 $ 81,595.00

EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EICDC. All rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract):

WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS

Application Number:

6
Application Period: 10/26/13 - 11/25113 Application Date: 12/05/13 Page 3 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Batance to Finish
SS;::eecc::gcr:}a’Ellgh Description Scheduled Value ($) Ag;r)cl)ircnagiv(lgli% ) This Periog | Stored (notin C or D) and(stir;d:(; ;)ate F1B) (B-F
1340 Flow Channels - Labor $ 6,500.00 | $ - $ 4,550.00 3 455000] 70.0% | $ 1.950.00
1350 Lid Formwork - Material 3 2,800,00 | % - $ - $ 2,800.00
1360 Lid Formwork - Labor $ 12,600.00 | $ - $ - $ 12,600.00
1370 Lid Concrete - Material 3 2,600.00 | $ - $ - $ 2,600.00
1380 Lid Concrete - Labor $ 210000 | ¥ - 3 - $ 2,100.00
1390 Electrical Room Footings Form & Pour - Material $ 2,400.00 | $ 2,400.00 $ 2,400.00 | 100.0% | $ -
1400 Electrical Room Footings Form & Pour - Labor $ 600.00 | $ 600.00 $ 600.00 | 100.0%{ $ -
1410 Perimeter Walls Forming - Material $ 11,000.00 { % 11,000.00 $ 11,000.00 | 100.0% | $ -
1420 Perimeter Walls Forming - Labor $ 22,000.00 | $ 22,000.00 $ 22,000.00 | 100.0% | $ -
1430 Perimeter Walls Concrete - Material $ 13,000.00 | $ 13,000.00 $ 13,000.00 | 100.0% | $ -
1440 Perimeter Walls Concrete - Labor $ 8,600.00 | $ 8,600.00 $ 8,600.00 | 100.0% | $ -
1450 Rub Perimeter Walls - Material & Labor $ 5700.00 | $ - $ 5,700.00 $ 5,700.00 { 100.0%1{ $ -
1460 Elect. Room Slab Forming - Material $ 300.00 | $ - $ 300.00 $ 300.00 | 100.0% | $ -
1470 Elect. Room Slab Forming - Labor $ 800.00 | $ - 3 800.00 $ 800.00 | 100.0% | $ -
1480 Elect. Room Slab Concrete - Material $ 2,700.00 | $ - 3 2,700.00 $ 2,700.00 | 100.0% | $ -
1490 Elect. Room Slab Concrete - Labor $ 700001 % - $ 700.00 $ 700.00 { 100.0% | $ -
1500 Elect. Room Lid - Form - Material $ 2,500.00 | $ 2,500.00 $ 2,500.00 | 100.0%} $ -
1510 Elect. Room Lid - Form - Labor $ 6,000.00 | $ 6,000.00 $ 6,000.00 | 100.0% | $ -
1520 Efect. Room Lid - Concrete - Material $ 2,000001| $ 2,000.00 $ 2,000.00 [ 100.0% | $ -
1530 Elect. Room Lid - Concrete - Labor 3 2,700.00| 2,700.00 $ 2,700.00 | 100.0% | $ -
1540 Column Footings Form and Pour - Material & Labor $ 2,200.00| $ 2,200.00 $ 2,200.00 | 100.0% 1| $ -
1550 Piers Form and Pour - Material & Labor $ 1,300.00 | $ 1,300.00 $ 1,300.00 | 100.0% | $ -
1560 Stoop Form & Pour - Material & Labor 3 1,100.001| $ - $ - $ 1,100.00
1570 Ductbank Concrete - Material & Labor $ 7,70000 | $ 5800001 $ 1,900.00 $ 7,700.00 | 100.0% | $ -
1580 Generator Pad Form - Material & Labor $ 700.00 | $ - $ 700.00 $ 700.00 | 100.0% | $ -
1590 Generator Pad Concrete - Material & Labor $ 260000 | $ - 3 2,600.00 $ 2,600.00 1 100.0%{ & -
1600 Exterior Stone Cladding - Labor & Material $ 23,500.00 | $ - $ - $ 23,500.00
1610 Structural Steel - Labor & Material $ 87,500.00 | $ - $ 83,000.00 3 83,00000 | 949% | $ 4,500.00
1620 Undulating Roof Canopy - Labor & Material 3 90,000.00 { $ - $ - $ 90,000.00
1630 Joint Sealants - Material & Labor $ 420000 8 - $ - $ 4,200.00
1640 Air Barrier - Material & Labor $ 530000 % - $ - $ 5,300.00
1650 Concrete Protective Lining - Labor & Material $ 66,800.00 | $ - $ - $ 66,800.00
1660 Crystalline Waterproofing - Labor & Material $ 14,200.00 | $ - $  14,200.00 $ 14,200.00 | 100.0% | $ -
1670 Roofing - Material & Labor $ 11,200.00 | $ - $ - $ 11,200.00
Totals $ 425,900.00] § 80,100.00] $§ 117,150.00| $ =18 197,250.00 $ 228,650.00

EJCDC C-620 Contractor's Application for Payment

Page 3 of 6

© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.




Progress Estimate - Lump Sum Work

Contractor's Application

For {Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |/APPlication Number: 6
Application Period: 10/26/13 - 11/25/13 Application Date: 12/05/13 Page 4 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
%‘;iﬁ:gﬁ:g” Description Scheduled Value (§) Ag;‘!’i?a:;:"('g‘iz) This Periog | Stored (notin C or D) a"d(?fr;d:‘;?ate F1B) ®-F

1680 Metal Wall Panels - Labor & Material 3 292,000.00 | § - $ - $ 292,000.00
1690 Doors/Frames/HW - Material $ 6,100.00 | $ - $ - $ 6,100.00
1700 Doors/Frames/HW - Labor $ 250000 % - $ - 3 2,500.00
1710 Entrance Gate - Material $ 39,200.00 | ¥ - $ 29,500.00 $ 2950000 ] 753% | $ 9,700.00
1720 Door/Frame/Gate - Labor $ 5,300.00 | $ - $ 500.00 $ 50000} 94% |[$ 4,800.00
1730 Channel Glazing System - Labor & Material $ 69,700.00 | $ - 3 - $ 69,700.00
1740 Painting $ 33,00000 | $ - $ - $ 33,000.00
1750 Access Hatches $ 16,600.00 | $ - $ 8,546.00 | $ 8,546.00 | 51.5% {$ 8,054.00
1760 Slide/Sluice Gates & Stop Plates - Material $ 34,700.00 | § - $ - $ 34,700.00
1770 I/C & Field Instruments & SCADA - Material 3 110,000.00 { $ - $ - $ 110,000.00

1780 *Adjustable Frequency Drives - Material $ 23,000.00 | $ - 3 23,000.00 | § 23,000.00 | 100.0% | § -
1790 Pumps - Material $ 79,400.00 | $ - $ - $ 79,400.00
1800 Valves - Material 3 19,900.00 | ¥ - $ - $ 19,800.00

1810 Pump Base Elis - Labor $ 12,200.00 | $ - $ 12,200.00 $ 12,200.00 | 100.0% | $ -
1820 Pump Guide Rails - Material & Labor $ 8,100.00 | % - $ - 3 8,100.00
1830 Sluice Gate - Labor $ 6,700.00 | $ 6,030.00 3 6,030.00 | 90.0% | $ 670.00
1840 Stop Gate - Labor 3 1,000.00 | $ - $ - $ 1,000.00
1850 Sump Pump - Labor $ 3.400.00 | § - $ - $ 3,400.00
1860 Sewage Pump - Labor $ 600.00 | - 3 - $ 600.00
1870 Drain Piping - Material & Labor $ 260000 | % 1,300.00 $ 1,300.00 | 50.0% |$ 1,300.00
1880 Process Valves - Labor $ 7.400.00 | $ 6,660.00 $ 6,660.00 | 90.0% | $ 740.00
1890 Air Release Valves $ 3,800.00 | $ - $ - $ 3,800.00
1900 Wet Well Piping - Material & Labor $ 24000001 $ 21,600.00 $ 21,600.00} 90.0% | % 2,400.00
1910 Valve & Meter Vault Piping - Material & Labor $ 35,300.00 | $ 33,535.00 $ 33,535.00 | 95.0% | $ 1,765.00
1920 Pressure Gauges - Material & Labor $ 1,40000 | % - $ - $ 1,400.00
1930 Stilling Well - Material & Labor $ 5,400.00 | $ - $ - 3 5,400.00
1940 Vent Piping - Material & Labor 3 1,600.00 | $ - $ - $ 1,600.00
1950 SS Baffle Fabrication - Material & Labor $ 9,400.00 | § 8,460.00 $ 440.00 | § 8,900.00 | 947% |8 500.00
1960 SS Baffle Instaliation - Labor $ 4,000.001] % 3,600.00 $ 3,600.00] 90.0% | $ 400.00
1970 Project Plaque - Material & Labor $ 3,200.00 | $ - $ - $ 3,200.00
1980 Signage - Material & Labor $ 4,300.00 | ¥ - $ - 3 4,300.00
1990 *HVAC - Material & Labor 3 17,000.00 | $ - 3 - 3 17,000.00

2000 Temporary Power Hook-up & Electrical Mobilization $ 6,700.00 | $ 6,700.00 $ 6,700.00 | 100.0% | $ -
2010 Primary Service & Transfer - Labor & Material $ 6,500.00 ] % - $ - $ 6,500.00
Totals $ 896,000.00 | $ 87,885.00| $ 42,200.00| $ 31,986.00| $ 162,071.00 $ 733,929.00

EJCDC C-620 Contractor's Application for Payment

Page 4 of 6

© 2010 National Society of Professional Engineers for EICDC. All rights reserved.




Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |/APPlication Numb: 6
Application Period: Application Date: 12/05113 Page 5 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Sspeecct:gf‘a,f"g” Description Scheduled Value ($) Ag;%?agiv(lgiso) This Period | Stored (notin C or D) a“d(gtfr;dfz)oate (F/B) B-F)

2020 Exterior Conduit - Labor & Material $ 24,800.00 $12,400.00 $12,400.00 50.0% | $ 12,400.00
2030 Interior Conduit - Labor & Material $ 48,300.00 $16,000.00 $16,000.00 331% | $ 32,300.00
2040 Wiring - Labor & Material $ 17,400.00 $ 17,400.00
2050 Grounding - Labor & Material $ 13,800.00 $ 13,800.00
2060 Switchgear, Panels, Transformers- Labor & Material $ 32,900.00 $ 32,900.00
2070 Generator/Transfer Switch - Labor and Material $ 75,000.00 $37,500.00 $37,500.00 500% | $ 37,500.00
2080 *Lighting - Labor and Material 3 36,400.00 $ 36,400.00
2090 Equipment Electrical Connections - Labor & Material $ 13,000.00 $ 13,000.00

$ -

$ -

$ -

$ -

$ -
Page Subtotal | $ 261,600.00 | $ 28,400.00 | §  37,500.00 | § -1 65,900.00 | 252% | § 195,700.00

$ -
ITEM #1 TOTALS | $ 2,342,00000 | $ 837,216.00 | $ 223,175.00{ § 41,736.00 | $ 1,102,126.00 | 47.1% | $ 1,239,874.00

$ -

$ -
2100 Item #2 - 12" FM Piping - 4000 Lineal Feet @ $50/LF $ 200,000.00 | $ 168,200.00 $ - 13 168,200.00 | 84.1% | 31,800.00
2110 Item #3 - 8" FM Piping - 6000 Lineal Feet @ $31/LF $ 186,000.00 | $ 168,423.00 $ - $ 168,423.00 | 90.6% | $ 17,677.00
2120 Item #4 - Landscape Allowance $ 15,000.00 $ - $ 15,000.00
2130 Itern #5 - Owners Work Allowance $ 50,000.00 | $ 22,251.25 $ 22,251.25 | 44.5% | § 27,748.75

$ -

$ -

$ -
Totals $ 2,793,000.00| § 1,196,089.25] §  223,175.00] $ 41,736.00] $ 1,461,000.25 $ 1,331,999.75

* Green Project Reserver (GPR)
Item #5 Includes: WO1 - Directional Drill @ Fire Station
WO4 - Items 1-6 on Work Order 4

WO2 R1 - items 1-3 on Work Order 2R1

28,728.00
(14,690.75)
8,214.00

22,251.25

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
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Stored Material Summary

Contractor's Application

03200

3073061

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN Application Number: 5
IMPROVEMENTS )
Application Period: 10726/13 - 11/25/13 Application Date: 12/05/13 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier {with Storage - . Date Placed Amount Stored |Completed and Stored Date Remaining in
. X . . h . Ar
Bid ltem No Invoice No. | Specification Location Description of Materials or Equpment Stored into Storage An(l;; nt this Month (8) to Date (D +E) (Montly/ x(l;)un t Storage (3)
Section No.) (Month/Year) Year) (D+E-F)
1150 3071579 03200 Onsite Reinforcement Bar - Mat Foundation 5/2013] $ 9,773.00 | § 3 9,773.00 6/2013 $ 9,773.00 | $ -
foisom22s7 | < lonsite. Ts g09%s0)s
: i 18

Onsite

9/2013 - |. 8 211.00

Onsite .

- 86000 |

1150 3073060 Onsite Reinforcement Bar - DBR's 72013 |$  3,150001}§ $ 3,150.00 | 82013 [$ 3150008 -
E ‘ S S S 82013 'S +4.503150
1180 £1087320 02507 |Onsite’ + 2| 18" PVC Seiver Pipe 512013 1S 16,085:80:):8 § . 6085807 e 2T g (.00
‘ , ‘ o o ER L 92013 |8 158230 |
o , SRR , e 92013 ['$7 339400 ¢
1900 120203 5130 |Primed Proj . |Pipe Sipports 72013 LS 339400 | $ 3,394:00 $ -

2100

Onsite 112" Force Main

S 27.832.001| S

102013 |'S

27,832.00

1072013

2100 1099201

Onsite

10/2013 .1 8. -

R B it : 3,283.00
002507 12" Force Main Sors | sY 328300 s $ 3,283.00 St E R .
2110 1087320 02507 |Onsite 8" Force Main Piping 52013 |s 1555408 s 1,55540 | 82013 s 155540 | % .
» sy e T e e o cee ol epors ks gidr20
Ci2110 S 1087725 | 03507 |onsite: 18" Force Main Piping 512013 |87 2375596 |5 §0 0 asgss b St ek PP g :
: ; o e e R TRl 0 R e e | 1or013 |5 17,6850

EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EJICDC. All rights reserved.



Stored Material Summary

Contractor's Application

3558808

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN Application Number: 5
IMPROVEMENTS
Application Period: 10/26/13 - 11/25/13 Application Date: 12/05/13 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier (with Storage - . Date Placed Amount Stored | Completed and Stored Date Remaining in
Bid ltem No Invoice No. | Specification Location Description of Materials or Equpment Stored into Storage A“(lg;'l nt this Month ($) toDate (D+E) (Month/ Al?;)u nt Storage ($)
Section No.) {Month/Year) Year) (D+E-F)
2110 1099201 25074 Onsite 8" Force Main 712013 $ 1,217.00 ; § - $ 1,217.00 8/2013 % 1,217.00 | $ -

$ - $ -
$ - $ - 5 - 5 - 3 -
Totals S 21546240 | S - s 219,462.40 $177,726.40 | $ 41,736,00

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.




AFFIDAVIT AND WAIVER OF LIEN

Final X | Partial X | Payment to Follow

State of Indiana, County of Marion, SS:

JAMES D. GANN, being duly sworn, states that he is the C.F.0O. of R. L. TURNER
CORPORATION having contracted with the BOARD OF PUBLIC WORKS & SAFETY OF THE
CITY OF WEST LAFAYETTE, INDIANA to furnish certain materials and/or labor as follows: Per
Contract for a project known as WEST LAFAYETTE, INDIANA — NORTHSIDE REGIONAL LIFT
STATION & FORCE MAIN IMPROVEMENTS located in WEST LAFAYETTE, IN and owned by the
BOARD OF PUBLIC WORKS & SAFETY OF THE CITY OF WEST LAFAYETTE and does hereby

further state:

(PARTIAL WAIVER) that the balance due from the owner is the sum of:

Two Hundred Thousand Eight Hundred Fifty Seven and 50/100 Dollars ------- {$200,857.50}

ipt of which is hereby acknowledged:

the payment of which has been promised as the sole consideration
X | for this Affidavit and Partial Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

(FINAL WAIVER) that the balance due from the owner is the sum of:

receipt of which is hereby acknowledged; and

the payment of which has been promised as the sole consideration
for this Affidavit and Final Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

THEREFORE, the undersigned waives and releases unto the Owner of said premises, any and
all lien or claim whatsoever on the above described property and improvements thereon on
account of labor or material or both, furnished by the undersigned thereto and further certifies
that no other party has any claim or right to a lien on account of any work performed or
material furnished to the undersigned for said project, and within the scope of this affidavit

and waiver.
R. L. TURNER CORPORATION, INC.

By (// Aynde D é@zf&mx

JAMES D. GANN, C.F.O.
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WITNESS MY HAND AND NOTARIAL SEAL, this 5th day of December, 2013. = 8=
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W K Kitip, Sm3x
Jaméé K. Kitron, Notary Public ér— ?ng
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County of residence: Hamilton My commission expires: 03/20/2015 JZ> Cz
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