Participant Information -

SRF Disbursement Request Form

Name:

| City of West Lafayette

SRF Loan Number:

WW 12792206

DUNS Number:

04 455 2636 ICCR Number: [ BNKJ2

Request Number:

37

Mailing Address:

609 West Navajo Street

City:

l West Lafayette

|State: | IN

Zip Code: 47906

Contact Person:

Judith C. Rhodes, Clerk-Treasurer

Contact Phone Number:

(765) 775-5150

Authorized Representative:

Mayor John R. Dennis, or Clerk-Treas. Judith C. Rhodes

Auth. Rep. Phone Numbe

(765) 775-5100

If requesting reimbursement to

the Participant by wire transfer, please provide the following information:

Bank Name:

Bank Routing Number:

Account Name:

Account Number:

Loan Information

Description of work for which claim is being made (services,

fees, type of work), etc:

Northside Regional Lift Station and Force Main

Is any part of this claim funded by an alternate funding source? ‘ O YES NO
If yes, please identify the source and amount of the claim funded by the alternate source (OCRA, SAP, Local Funds) :
Source: Amount: $OI
Is any part of this claim funded by the Indiana Brownfield's Program? l YES NO
Has the Participant paid the request and is now seeking reimbursement? O YES NO
Is any part of this claim a result of a change order? If yes, please attach the SRF change order approval letter. ] YES NO
Are there Green Project Reserve components involved in this request? ] YES NO
If yes, please describe:
Loan Financiat Information
Original Loan Amount: $4,200,000
Total Amount of Previous Disbursements: $2,926,872
Balance Available After this Disbursement: $792,469
Amount to Contractor for this Request: $432,593
Is any part of this request a partial or final release of retainage to the contractor? | d YES NO
Contractor Name: ] RL Turner Corporation ]DUNS Number: |08 152 6378
Mailing Address: ]1000 West Oak Street
Cty: | Zzionsville State: IN |z |as077
Wiring Information:
Bank Name: Bank Routing Number:
Account Name: Account Number:
Retainage Amount for this Request: $48,066
Please select one of the following retainage payment options:
Participant requests that the retainage amount be held by SRF: 0
Participant requests that the retainage amount be sent to the Participant via check to the mailing address listed. 1
Participant requests that the retainage amount be sent to the following bank:
Bank Name: Stock Yards Bank & Trust Bank Routing: 083000564
Account Name: West Lafayette Lift Station Account Number: 1822241
Total Amount of This Request: $480,659
The undersigned hereby certifies that this Request is true and correct, that the claim underlying this Request is legally due (and is payable from SRF) in accordance with the Participant's
Financial Assistance Agreement with the Authority.
Agthorized Representative Date:
Signature: ' 11-Mar-14
FOR INTERNAL USE ONLY:
Approved by: Date: ir}:}?




Contractor's Application for Payment No. 7
Anplicaian 11/26/13 - 12/25/13 Application Date: 01/06/2014
Period:
To , From (Contractor): Via (Engineer):
o i gIOTAYR(I))FO\;:ﬂlE)SUTB]i/I\CFXVYOEr;ﬁ?E&iSSFENTZ oF THE R.L. TURNER CORPORATION GREELEY & HANSEN
Lr;::; A WEST LAFAYETTE, INDIANA - NORTHSIDE Coitiact:
REGIONAL LIFT STATION & FORCE MAIN
IMPROVEMENTS
Owner's Contract No.: Contractor's Project No.: 12-21 Engineer's Project No.:
0791C
Application For Payment
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $ 2,793,000.00
Number Additions Deductions 2. Net change by Change Orders. $ -
co#ol 3. Current Contract Price (Line 1 +2) $ 2,793,000.00
Co# 02 4. TOTAL COMPLETED AND STORED TO DATE
CO# 03 (Column F on Progress Estimate) $ 1,941,659.25
Co# 04 5. RETAINAGE:
CO# 05 a.100% X §  1,588,769.25 Work Completed......... $ 158,876.93
CO# 06 b. 10.0% X _§  352.890.00 Stored Material.......... $ 35,289.00
CO# 07 c. Total Retainage (Line 52 + Line 5b).....u.ueeererressssoocnnnnon $ 194,165.93
co# o8 6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5¢).....coccccessseoreerssssseen $ 1,747,493.33
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)............. 3 1,314,900.23
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION $ 432,593.10
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Column G on Progress Estimate + Line 5 ADOVE).eirieeeriereeeececee et $ $1,045,506.68
Contractor's Certification g Z E:: & —3
The undersigned Contractor certies that to the best of its knowledge: (1) all previous progress Payment of: $ -’ / g

payments received from Owner on accout of Work done under the Contract have been applied on

account to discharge Contractor's legitimate obligations incurred in connection with Work covered

by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in is recommended by:

said Work or otherwise listed in or covered by this Application for Payment will pass to Owner at (Enbillegr) (Date)
time of payment free and clear of all Liens, security interests and encumbrances (except such as are & S'7 3 / 0

covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security Payment of: $ (7/ 2

interesst or encumbrances); and (3) all Work covered by this Application for Payment is in (Line 8 or olhlr attach explanation of the other amour

accordance with the Contract Documents and is not defective.

is approved by:

72//94

(Owner) / ate)
- W Qd\‘/f it 01/0672014 | Approved by:
Mike Donner. Project Manager Funding Agency (if applicable) (Date)

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EICDC. All rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |PPlication Number: 7
Application Period: 11/26/13 - 12/25/13 Application Date: 01/06/14 Page 2 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Shectioaton Description Scheduled Value (5) Ag;‘l’ig‘aggi"('g‘ﬁ)) This Periog | Stored (notin C or D) a”d(?fr;d:‘;?ate (F/B) 8-F)
1000 Bonding & Insurance $ 38,000.00 | $ 38,000.00 $ 38,000.00 | 100.0% | $ -
1010 Project Mobilization/Demobilization $ 20,000001] $ 12,000.00 $ 12,000.00 | 60.0% | $ 8,000.00
1020 Damage Survey $ 1,000.00 | $ 1,000.00 $ 1,000.00 | 100.0% | $ -
1030 Supervision [ 92,000.00 | $ 86,250.00 $ 86,250.00 | 938% | 8 5,750.00
1040 Field Office Supplies $ 1,600.00 | $ 1,500.00 | $ 100.00 $ 1,600.00 | 100.0% | $ -
1050 Dumpsters $ 5,000.00 | $ 4,10000 | $ 380.00 $ 4,480.00 | 896% | $ 520.00
1060 Temporary Stone $ 13,000.00 | $ 13,000.00 $ 13,000.00 { 100.0% | $ -
1070 Temporary Fencing - Orange Snow Fence $ 10,000.00 | % 10,000.00 $ 10,000.00 { 100.0% | $ -
1080 Water Purchase - Wet Well Leak Tests $ 8,000.00 | 8 4,000.00 $ 4,000.00 | 50.0% | $ 4,000.00
1090 Engineers - Computer Equipment/Office Supplies $ 6,000.00 | § 6,000.00 $ 6,000.00 | 100.0% | $ -
1100 Temporary Utilities (Power, Temp. Toilets, Wifi, Cell phone) $ 15,000.00 § 12,000.00 | $ 1,500.00 3 13,500.00 | 90.0% | $ 1,500.00
1110 Jobsite Safety Supplies & Equipment $ 12,000.00 | $ 10,200.001 % 1,200.00 $ 11,400.00 | 95.0% | $ 600.00
1120 RLTurner - General Equipment Rental $ 6,000.00 1 $ 5,500.00 $ 550000 91.7% | $ 500.00
1130 Survey/Staking 3 4,200001 $ 4,200.00 $ 4,200.00 | 100.0% | $ -
1140 Material Testing $ 6,500.00 | $ 530000 $ 650.00 3 595000 915% | $ 550.00
1150 Rebar/DBR - Material $ 69,700.00 | % 59,950.00 | $ 9,000.001} % 75000 | % 69,700.00 | 100.0% | $ -
1160 Rebar/DBR - Labor 3 34,800.00 | $ 30,380.00 | $ 3,800.00 $ 34,180.00 ) 98.2% | $ 620.00
1170 Excavation - Excavation/Backfill Wet Well - Mat. & Lab. $ 124,000.00 | § 124,000.00 $ 124,000.00 | 100.0% | $ -
1180 Excavation - Gravity Sewer Installation - Mat. & Lab. 3 102,400.00 | $ 92,000.00 | § 10,400.00 3 102,400.00 | 100.0% | $ -
1190 Excavation - Excavation/Backfill - Above Grade ltems $ 18,500.00 | $ 925000} % 4,700.00 $ 13,950.00 | 754% | $ 4,550.00
1200 Erosion Control & Seeding Mat & Lab @ Lift Station/18" Sewer | $ 17,000.00 | $ 6,800.00 $ 6,800.00 | 40.0% |$ 10,200.00
1210 Gas Line - Material & Labor $ 7,000.00 [ § 3.500.00 $ 3,500.00 | 50.0% | $ 3,500.00
1220 "Gravel & Grass Porous Pavers - Material & Labor $ 17,700.00 | $ - $ - $ 17,700.00
1230 Mud Mat - Material $ 600.00 | $ 600.00 $ 600.00 | 100.0% | $ -
1240 Mud Mat - Labor $ 5,300.00 | § 5,300.00 $ 5,300.00 | 100.0% | $ -
1250 Base Mat Forming - Material 3 1,00000 1 8 1,000.00 $ 1,000.00 | 100.0% | $ -
1260 Base Mat Form Forming - Labor 3 2,700.00 | $ 2,700.00 $ 2,700.00 | 100.0% | $ -
1270 Base Mat Concrete - Material $ 420000 | 4,200.00 $ 4,200.00 [ 1000% | $ -
1280 Base Mat Concrete - Labor $ 2,200.00 | $ 2,200.00 3 2,200.00 | 100.0% | $ -
1290 Wet Well Walls Forming - Material $ 22,300.00 | $ 22,300.00 $ 22,300.00 | 100.0% | $ -
1300 Wet Well Walls Forming - Labor $ 48,600.00 | § 48,600.00 $ 48,600.00 | 100.0% | $ -
1310 Wet Well Walls Concrete - Material $ 28,500.00 | $ 28,500.00 $ 28,500.00 | 100.0% | $ -
1320 Wet Well Walls Concrete - Labor $ 10,800.00 | $ 10,800.00 $ 10,800.00 | 100.0% | $
1330 Flow Channels - Material $ 2,90000( % 2025001 § 875.00 $ 2,900.00 [ 100.0% | $ -
Totals $ 758,500.00( $ 667,155.00| $ 32,605.001 % 750.00| § 700,510.00 $ 57,990.00

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EICDC. All rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |PPPiication Number: 7
Application Period: 11 o0 oo Application Date: . e/ s Page 3 of 6
Work Completed E F G
A B C D Materiais Presently Total Completed % Balance to Finish
SS‘;ec‘;:Zﬁasg“ Description Scheduled Value (5) Ag;‘;’:agéi"('gﬂ;) This Periog | 51078 (notin C or D) a"d(ztfr;dfc;;)ate (FIB) (B-F)
1340 Flow Channels - Labor $ 6,500.00{ $ 4550001 % 1,950.00 $ 6,500.00 | 100.0%{ % -
1350 Lid Formwork - Material $ 2,800.00{ % - $ 2,800.00 $ 2,800.00 | 100.0% | $ -
1360 Lid Formwork - Labor $ 12,600.00 | $ - 3 12,600.00 $ 12,600.00 | 100.0% | $ -
1370 Lid Concrete - Material $ 2,600.00 | $ - $ 2,600.00 $ 2,600.00 | 100.0% | $ -
1380 Lid Concrete - Labor $ 2100001 % - $ 2,100.00 $ 2,100.00 | 100.0% | $ -
1390 Electrical Room Footings Form & Pour - Material $ 2,400.00 | § 2,400.00 $ 2,400.00 [ 100.0% | $ -
1400 Electrical Room Footings Form & Pour - Labor $ 600.00 | $ 600.00 $ 600.00 | 100.0% { $ -
1410 Perimeter Walls Forming - Material $ 11,000.00 | $ 11,000.00 $ 11,000.00 | 100.0% | $ -
1420 Perimeter Walls Forming - Labor $ 22,000.00 | $ 22,000.00 $ 22,000.00 | 1000% | $
1430 Perimeter Walls Concrete - Material $ 13,000.00 | $ 13,000.00 3 13,000.00 | 100.0% | $ -
1440 Perimeter Walls Concrete - Labor $ 8,600.00| $ 8,600.00 $ 8,600.00 | 100.0% | $ -
1450 Rub Perimeter Walls - Material & Labor $ 5,700.00 | $ 5,700.00 $ 5,700.00 | 100.0% | $ -
1460 Elect. Room Siab Forming - Material $ 30000 § 300.00 $ 300.00 | 100.0% ¢ $ -
1470 Elect. Room Slab Forming - Labor $ 800.00 | § 800.00 $ 800.00 | 100.0% | $ -
1480 Elect. Room Slab Concrete - Material $ 2,700.00 | § 2,700.00 $ 2,700.00 [ 100.0% ] $
1490 Elect. Room Slab Concrete - Labor 3 70000 | $ 700.00 $ 700.00 | 100.0%{ $ _
1500 Elect. Room Lid - Form - Material $ 2,500.00 | $ 2,500.00 $ 2,500.00 [ 100.0% | $ -
1510 Elect. Room Lid - Form - Labor $ 6,000.00 | $ 6,000.00 $ 6,000.00 { 100.0% | $ -
1520 Elect. Room Lid - Concrete - Material $ 2,000.00 | $ 2,000.00 $ 2,000.00 | 100.0% | $ R
1530 Elect. Room Lid - Concrete - Labor $ 270000 | $ 2,700.00 $ 2,700.00 | 100.0% | $ -
1540 Column Footings Form and Pour - Material & Labor $ 2,200.00 [ $ 2,200.00 $ 2,200.00 | 100.0% | $ -
1550 Piers Form and Pour - Material & Labor $ 1,300.00 | § 1,300.00 $ 1,300.00 | 100.0%{ $
1560 Stoop Form & Pour - Material & Labor $ 1,100.00 | $ - $ 550.00 $ 550.00 | 50.0% |$ 550.00
1570 Ductbank Concrete - Material & Labor $ 7,700.00 | 7,700.00 $ 7,700.00 | 100.0% | $ -
1580 Generator Pad Form - Material & Labor $ 70000 | $ 700.00 3 700.00 § 1000% | $ -
1590 Generator Pad Concrete - Material & Labor $ 2,600.00| % 2,600.00 $ 2,600.00 | 100.0% | $ -
1600 Exterior Stone Cladding - Labor & Material $ 23,500.00 | $ - 3 11,800.00 | $ 11,800.00 | 502% | $ 11,700.00
1610 Structural Steel - Labor & Material 3 8750000 | $ 83,000.00 $ 83,000.00 | 94.9% [ $ 4,500.00
1620 Undulating Roof Canopy - Labor & Material $ 90,000.00 | $ - $ 46,200.00 | $ 46,200.00 | 513% [ $ 43,800.00
1630 Joint Sealants - Material & Labor $ 4,200.00 | $ - 5 - $ 4,200.00
1640 Air Barrier - Material & Labor $ 5300001 $ - $ 5,300.00 $ 5,300.00 | 100.0% | $ -
1650 Concrete Protective Lining - Labor & Material 3 66,800.00 | $ - 3 - $ 66,800.00
1660 Crystalline Waterproofing - Labor & Material $ 14,200.00 | $ 14,200.00 $ 14,200.00 | 100.0% | $ -
1670 Roofing - Material & Labor $ 11,200.00 | $ - $ - $ 11,200.00
Totals $ 425,900.00 | $ 197,250.00 $ 27,900.001 § 58,000.00] $ 283,150.00 $ 142,750.00

EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EICDC. All rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |AAPPlication Number: 7
Application Period: 11/26/13 - 12/25/13 Application Date: 01/06/14 Page 4 of 6
Work Completed E F G
A B C 3] Materials Presently Total Completed % Batance to Finish
Ss‘faecct:gia,f“‘;” Description Scheduled Value (5) Ag;’i:‘a:? o (apy | Tris Period Stored (not in C or D) a"“(i‘ff;":‘;;}a‘e (FB) ®-F
1680 Metal Wall Panels - Labor & Material $ 292,000.00 | $ - $ - 3 292,000.00
1690 Doors/Frames/HW - Material $ 6,100.00 | $ - $ - $ 6,100.00
1700 Doors/Frames/HW - Labor $ 250000 | $ - $ - $ 2,500.00
1710 Entrance Gate - Material 3 39,200.00 | § 29,500.00 $ 29,500.00 | 75.3% { § 9,700.00
1720 Door/Frame/Gate - Labor $ 530000 $ 50000 | § 3,200.00 $ 3,700.00 | 698% |$ 1,600.00
1730 Channel Glazing System - Labor & Material $ 69,700.00 | $ - $ 54,600.00 | § 54,600.00 | 78.3% {$ 15,100.00
1740 Painting $ 33,00000] % - $ - $ 33,000.00
1750 Access Hatches $ 16,600.00 | $ - $  16,600.00 $ 16,600.00 | 100.0% | $ -
1760 Slide/Sluice Gates & Stop Plates - Material $ 3470000 | $ - 3$ 3470000 | $ 34,700.00 | 100.0% | $ -
1770 I/C & Field Instruments & SCADA - Material $ 110,000.00 | $ - $ 88,200.00 | $ 88,200.00 | 80.2% | $ 21,800.00
1780 *Adjustable Frequency Drives - Material $ 23,000.00 | $ - $ 23,000.00 | 23,000.00 | 100.0% | $ -
1780 Pumps - Material 3 79,400.00 | $ - $ 79,400.00 | $ 79,400.00 | 100.0% | $ -
1800 Valves - Material $ 19,900.00 | § - $ 19,900.00 $ 19,900.00 | 100.0%{ % -
1810 Pump Base Ells - Labor $ 12,200.00 | $ 12,200.00 3 12,200.00 | 100.0% | $ -
1820 Pump Guide Rails - Material & Labor $ 8,100.00 | $ - 3 $ 8,100.00
1830 Sluice Gate - Labor $ 6,700.00| $ 6,030.00 3 6,030.00 | 90.0% | $ 670.00
1840 Stop Gate - Labor $ 1,000.00 | $ - $ - $ 1,000.00
1850 Sump Pump - Labor $ 340000 | $ - $ - $ 3,400.00
1860 Sewage Pump - Labor 3 600.00 | $ - $ - $ 600.00
1870 Drain Piping - Material & Labor $ 260000 | $ 1,300.00 $ 1,30000 | 500% | $ 1,300.00
1880 Process Valves - Labor $ 7,400.00 | 6,660.00 3 666000 900% | $ 740.00
1890 Air Release Valvesl 3 3,800.00 | $ - 3 3,800.00 | $ 3,800.00 | 100.0% | $ -
1800 Wet Well Piping - Material & Labor $ 24,000.00 | $ 21,600.00 $ 21,600.00| 900% | $ 2,400.00
1910 Valve & Meter Vault Piping - Material & Labor $ 35,300.00 | § 33,535.00 $ 33,535.00 | 950% | $ 1,765.00
1920 Pressure Gauges - Material & Labor $ 1,40000 | $ - 3 - 3 1,400.00
1930 Stilling Well - Material & Labor $ 5,400.00 | $ - $ - $ 5,400.00
1940 Vent Piping - Material & Labor 3 1,600.00 | § - $ - $ 1,600.00
1950 SS Baffle Fabrication - Material & Labor $ 9,400.00 | § 8,460.00 $ 440.00 1% 880000 | 94.7% | $ 500.00
1960 SS Baffle Installation - Labor $ 400000 $ 360000 | $ 400.00 $ 4,000.00 | 100.0% | $ -
1970 Project Plaque - Material & Labor 3 320000 % - $ - $ 3,200.00
1980 Signage - Material & Labor $ 4300001 % - 3 - $ 4,300.00
1990 *HVAC - Material & Labor $ 17,000.00 | $ - $ - $ 17,000.00
2000 Temporary Power Hook-up & Electrical Mobilization $ 6,700.00 | 6,700.00 $ 6,700.00 [ 100.0% | $ -
2010 Primary Service & Transfer - Labor & Material $ 6,500.00 | $ - $4,900.00 3 490000 754% [ $ 1,600.00
Totals $ 896,000.00| $ 130,085.00| $ 45,000.00| $ 284,140.00( $ 459,225.00 $ 436,775.00

EJCDC C-620 Contractor's Application for Payment

Page 4 of 6

© 2010 National Society of Professional Engineers for EICDC. All rights reserved.




Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract):

WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS

Application Numb:

7
Application Period: Application Date: 01/06/14 Page 5 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Ssiecc;:gia;;g-n Description Scheduled Value ($) Ag;)i?agéiv(‘gli%) This Periog | Stored (notin C or b) a"d(gtir;d:‘;;)ate (FIB) B-F

2020 Exterior Conduit - Labor & Material $ 24 800.00 $12,400.00 $6,100.00 $18,500.00 746% | $ 6,300.00
2030 Interior Conduit - Labor & Material 3 48,300.00 $16,000.00 $18,000.00 $34,000.00 704% | § 14,300.00
2040 Wiring - Labor & Material 3 17,400.00 $ 17,400.00
2050 Grounding - Labor & Material $ 13,800.00 $12,400.00 $12,400.00 89.9% | $ 1,400.00
2060 Switchgear, Panels, Transformers- Labor & Material $ 32,800.00 $ 32,900.00

2070 Generator/Transfer Switch - Labor and Material $ 75,000.00 $37,500.00 $27,500.00 $10,000.00 $75,000.00 100.0% | $ -
2080 *Lighting - Labor and Material $ 36,400.00 3 36,400.00
2090 Equipment Electrical Connections - Labor & Material $ 13,000.00 3 13,000.00

$ B

3 .

$ -

$ -

$ B
Page Subtotal | $ 261,600.00 | $ 65900001 $ 64,000.00 | $ 10,000.00 { $ 139,900.00 | 535% | § 121,700.00

$ R
ITEM #1 TOTALS | § 2,342,000.00 | $ 1,060,390.00 { § 169,505.00 | $ 352,890.00 | $ 1,582,785.00 | 676% | $ 759,215.00

$ R

$ B
2100 Item #2 - 12" FM Piping - 4000 Lineal Feet @ $50/LF $ 200,000.00 | 3 168,200.00 $ - |8 168,200.00 | 84.1% | § 31,800.00
2110 Itern #3 - 8" FM Piping - 6000 Lineal Feet @ $31/LF $ 186,000.00 | $ 168,423.00 $ - $ 168,423.00 | 90.6% | $ 17,577.00
2120 Item #4 - Landscape Allowance 3$ 15,000.00 $ - $ 15,000.00
2130 Item #5 - Owners Work Allowance $ 50,000.00 | $ 22,251.25 $ 22,251.25 | 445% | $ 27.748.75

3 .

$ B

$ B
Totals $ 2,793,000.00[ $ 1,419,264.25!1 §  169,505.00] § 352,890.00| $ 1,941,659.25 $ 851,340.75

* Green Project Reserver (GPR)

Item #5 Includes:

WO1 - Directional Drill @ Fire Station
WQ4 - items 1-6 on Work Order 4
WO2 R1 - ltems 1-3 on Work Order 2R 1

28,728.00
(14,690.75)
8,214.00

22,251.25

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
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Stored Material Summary Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN Application Number: 7
IMPROVEMENTS
Application Period: 11126/13 - 12/25/13 Application Date: 01/06/14 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier (with Storage . . Date Placed Amount Stored | Completed and Stored Date Remaining in
X Ar t
Bid ltem No Invoice No. | Specification Location Description of Materials or Equpment Stored into Storage An(g))um this Month (3) toDate (D+E) (Month/ 1(1;);“ Storage (3)
Section No.) {Month/Year) Year) {(D+E-F)
1150 3071579 03200 Onsite Reinforcement Bar - Mat Foundation 5/20131 § 9,773.00 | § - $ 9,773.00 6/2013 s 9,773.00 | § -
' , o 62013 |8 561550
1150 3072287 | 3200 - |onsite Reinforcement Bar- LS Wall Verts .~ 512013 {8 1855000 |5 - s 18,5000 [ 7/2015 | $. 1093650 | -
10 ‘ - ' 820137 | s 2,000.00

7i8:266:00

73079851

o onsits

. Réinforcement Bar - Lid, Perimeter Wall & Foundation 1801600 § 18,016.0

122083 |'$ - 9.000,00 | °

’ 9/2013 $ 211,00
1150 3073061 03200 Onsite Reinforceinent Bar - Accessories 7/2013 3 211.00 | § - $ 211.00 $ -
Coine g . ol “9n013 | s 860,00 |
3073059 - 03200 - {Onsite~ .~ - |Re forcemment Bar - Accessories’ 18 1860.00 |8 - 5 = B -
1150 3073060 03200 Onsite Reinforcement Bar - DBR's 772013 $ 3,150.00 S - $ 3,150.00 8/2013 $ 3,150.00 | $ -
N R . 8/2013 $ 4,503,50,,
1180 1087320 02507 Onsitg - 18" PVC Sewer Pipe 5/2013 3 6,085.801 $ - $ 6,085.80 (0.00)

9/2013 $ 1,582.30

1620 ISF PayAppl 05510 I“d'a::bs‘“' Undulating Roof Canopy 122013 |'s - |'s 46200003 46,200.00 $ 46,200.00
Central : . g 1

1730 CIG PayAppl 8451 ) Channel Glazing System 1212013 - 8 .l's 5460000 S 54,600.00 $ 54,600.00
Indiana Glass S . : i

CER0130 s 0lst o s : | 23,0

35

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EICDC. All rights reserved.



Stored Material Summary

Contractor's Application

For (Contract):

WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN

Application Number:

1900 120203

Primried Proj

Pipe Supports

Pﬁmed Proj

. Staintess Steel Baffle: ¥

7/2013 $ 3,394.00

8,600.00

7
IMPROVEMENTS
Application Period: 11/26/13 - 12/25/13 Application Date: 01/06/14 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier (with Storage - . Date Placed Amount Stored | Completed and Stored Date Remaining in
X - . . N D . . Ag t
Bid ltem No Invoice No. | Specification Location escription of Materials or Equpment Stored into Storage An:;))um this Month (§) to Date (D +E) (Montlv/ 1(1$o)un Storage ($)
Section No.) (Month/Year) (D+E-F)

Year)

3,394.00

9/2013 3,394.00

= 9/2013

8.900:00°

440.00

Generator Transter Siwitch

10/2013 | §

S 219,462.40 { S

328,700.00 | 548,162.40

27,832.00
2100 1096277 02507 |Onsite 12" Force Main 72013 |'$  27,832001 $ - |s 27,832.00 $ -
~ i e ST , G L ok 1012013 5 27832000 ]

2100 1096276 . 202507 . |Onsite " :{ 12" Force Main | 22013708 - 27,832.00 L)s ~ ‘ SEEEE B -
102013 |'S  3,285.00

2100 1099201 002507 |Onsite 12" Force Main 720137 |'$ 3283001 % N 3,283.00 $ -

2110 1087320 02507 |Ousite 8" Force Main Piping 52013 |$ 1,555.40 | S - s 1,555.40 | 82013 |$ 1555408 -
<ol gpo13 | § 607020

2110 1087725 02507 |Onsite 8" Force Main Piping 52013 . |8 2375520 § - ls 23,755.20 ikl -
: S10/2013 |§ . 17,685.00

oatio onsite 15 po13 |s gm0 :
‘ . $ . 1,459.00

1910 3958808 15106 * - [Onsite ~ |D1 Piping 82013 .| s 1459007 s - s 1,459.00 : $ -

‘1910 017346 | 15106 - |Onsite - ~|DiPiping 82013 S s o =

$ - s - s - $ - s -

$ - s - s - $ - s -

Totals

$195,272.40 | S

352,890.00

EICDC C-620 Contractor's Application for Payment
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AFFIDAVIT AND WAIVER OF LIEN

Final X | Partial X | Payment to Follow

State of Indiana, County of Marion, SS:

JAMES D. GANN, being duly sworn, states that he is the C.F.O. of R. L. TURNER
CORPORATION having contracted with the BOARD OF PUBLIC WORKS & SAFETY OF THE
CITY OF WEST LAFAYETTE, INDIANA to furnish certain materials and/or labor as follows: Per
Contract for a project known as WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT
STATION & FORCE MAIN IMPROVEMENTS located in WEST LAFAYETTE, IN and owned by the
BOARD OF PUBLIC WORKS & SAFETY OF THE CITY OF WEST LAFAYETTE and does hereby
further state:

(PARTIAL WAIVER) that the balance due from the owner is the sum of:

Four Hundred Thirty Two Thousand Five Hundred Ninety Three and 10/100 Dollars ------- $$432,593.10}

ot of which is herebvac] ledged:

the payment of which has been promised as the sole consideration
X | for this Affidavit and Partial Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

{(FINAL WAIVER) that the balance due from the owner is the sum of:

receipt of which is hereby acknowledged; and

the payment of which has been promised as the sole consideration
for this Affidavit and Final Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

THEREFORE, the undersigned waives and releases unto the Owner of said premises, any and
all lien or claim whatsoever on the above described property and improvements thereon on
account of labor or material or both, furnished by the undersigned thereto and further certifies
that no other party has any claim or right to a lien on account of any work performed or
material furnished to the undersigned for said project, and within the scope of this affidavit
and waiver.

R. L. TURNER CORPORATION, INC.
\ L s

T R s
By ‘Aol (L L gt CFD
JAMES D. GANN, C.F.O.

%)
; =z
5 3
WITNESS MY HAND AND NOTARIAL SEAL, this 6th day of January, 2014. C% rc‘?] 3
; : o1/ —
5?%\;/’[1 f,‘/ . /"’lf‘f" % r‘é
Jami{e}K. Kitron, Notary Public Z 5
v >

County of residence: Hamilton My commission expires: 03/20/2015

S 102 ‘0g Uolepy salidxg uoissiiuon A

NOYL M SINVE




