WWTU Project Payments

As of June 17, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRT PROJECTS:
1. Western Interceptor - Division |, I, lll,IV,V
Engineer 2001 estimate $12.5 M
Design: Division |1, i (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $§ 919,038.00 | $  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $§ 227,300.00 | $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I, 1l & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 91360000{$  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000|% (10,03059)$% 2,611,969.41]1% 2611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division il (Atlas Excavating Inc.) $ 194858500 % (35878.15)| % 1,912,706.85|$ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 1041700 | § 10,417.00 $ 10,417.00
Umbaugh 3 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Bali State University $ 709.00 $ 709.00 | § 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175751 $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,20450 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 3 193,462.09
Const. Engineering: Add'i Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233100.00|$% 218,722.26  $ - 3 218,722.26 93.83%
Construction: Division IV (INDOT) $ 255984394 |$ 82,11455|% 264195849 | % 2559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,02760000|$ 151,741.00 | $ 2,179,341.00} % 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 | $ - $ 4,981,079.49
TOTALS $ 14,763,199.19 | § 655,924.96 | § 1541912415 | $ 15163,777.49 | § - $ 15,163,777.49
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 3 508,300.00 | $ 534,672.00 $ 534,672.00 105.19%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 1,747,494.00 | $ - $ 1,747,494.00 62.57%
Construction Retainage: (Stock Yards Bank & Trust) $ 194,167.00 | $ - $ 194,167.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,463,969.00 | $ - $ 3,463,969.00 82.48%
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00|$ 402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of June 17, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 46,980.00 | $ - $ 46,980.00 90.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4000001 % 4,567.00 | $ - $ 4,567.00 114.18%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 65,747.00 - $ 65,747.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $ 210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 145358 |$ 125845358 |3% 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase I Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542 50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 153,370.19 | $ - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 |8 (545400)| % 226,033.50|% 226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 4916725 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | % 52,957.00 | % 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $§  (4,881.00) $ 328,157.75 | § 320,091.03 | $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24 600.00 $ 24,600.00| $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
9. Cumberiand Ave Sanitary Sewer Extension
Desngn Study (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00 | $ 311,727.00 | $ 223,220.50 | $ - $ 223,220.50 71.61%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $§  370,837.00 | $ 278,866.15 | $ - $ 278,866.15
| |Construction Inspection: (Wessler Englneenng) $ 116,000.00 $ 116,000.00 $ - 0.00%
| Construction: (Atlas Excavating) ‘ $ 195830000 § 195830000 8 | 8437410 $  B437ai0|l | 431%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ - $ 84,374.10 | $ 84,374.10 4.07%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 62362047 | $ 109,06314 |$ 732683.61|% 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61| % 579,479.31 | § - $ 579,479.31
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Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
l
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,72460 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 | $ - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ 86,161.05|$ 417,869.45 | $ 387,294.38 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05 | $ 417,869.45 | $ 387,294.38 | $ - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 | $ 50,681.00 | $ 304,35810 | $ 290,952.89 | $ - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 253,677.10 | $ 50,681.00 | $ 304,358.10 | § 290,952.89 | § - $ 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: {(Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 60,800.00 | $ - $ 60,800.00 80.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 1,887.50 | $ - $ 1,887.50 47.19%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 127,400.00 | $ - $ 127,400.00 | $ 63,797.50 | $ - $ 63,797.50
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 174,92166 | § - $ 174,921.66 98.55%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | % 12,835.04 | $ - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04 | $ 187,756.70 | $ - $ 187,756.70
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