EJCDC= Contractor's Application for Payment No. 8
EeebmEnTS CommMTEe m— PR
pplication 12/26/13-06/02/14 pplication Late: 06/02/2014
Period: ;
To : &S From (Contractor): Via (Engineer):
B‘OA}{D OF PUBLIC \V?RKS & SAFETY OF THE GREELEY & HANSEN
© y CITY OF WEST LAFAYETTE, INDIANA R.L. TURNER CORPORATION
WINET):
Project: WEST LAFAYETTE, INDIANA - NORTHSIDE Contract:

REGIONAL LIFT STATION & FORCE MAIN
IMPROVEMENTS

Owner's Contract No.: Contractor's Project No.:

0791C

12-21

Engineer's Project No.:

Application For Payment

Change Order Summary

Approved Change Orders 1. ORIGINAL CONTRACT PRICE S 2,793,000.00
Number Additions Deductions 2. Net change by Change Orders S =
Co# ol 3. Current Contract Price (Line 1 £ 2) S 2,793,000.00
CO# 02 4. TOTAL COMPLETED AND STORED TO DATE
CO# 03 (Column F on Progress Estimate) S 2,381,613.25
CO# 04 5. RETAINAGE:

CO# 05 2. 100% X §  2200,663.25 Work Completed........ S 220,066.33

CO# 06 b. 100% X § 180,950.00 Stored Material $ 18,095.00

Cot# 07 ¢. Total Retainage (Line 5a + Line 5b) 238,161.33

CO# 08 6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5¢).cueserssssssssssssssssssess D 2,143,451.93

TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)............ S 1,747,493.33

NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION S 395,958.60
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE

(Column G on Progress Estimate + Line 5 above).....iiiiiinin, S $649,548.08

Contractor's Certification

The undersigned Contractor certies that to the best of its knowledge: (1) all previous progress
payments received from Owner on accout of Work done under the Contract have been applied on
account to discharge Contractor’s legitimate obligations incurred in connection with Work covered
by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in
said Work or otherwise listed in or covered by this Application for Payment will pass to Owner at
time of payment free and clear of all Liens, security interests and encumbrances (except such as are
covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security
interesst or encumbrances); and (3) all Work covered by this Application for Payment is in

accordance with the Contract Documents and is not defective.

Date: 06/02/2014

7L,

Mike Donner, Project Manager

By:

s 395,958, b0

Payment of:

7

S orotl
e

attach explanation of the other amount)

Gl23/14

is recommended by:

(Date)

(Engineer)

Payment of: $

(Line 8 or other - attach explanation of the other amount)

is approved by:

(Owner) (Date)

Approved by:

Funding Agency (if applicable) (Date)

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EICDC. All rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS |/ PPication Number: 8
Application Period: 1, 6/13-06/02114 Application Date: o114 Page 2 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Ss‘ﬁ:gf‘a,:‘;” Description Scheduled Value (§) Ag;‘,’i':ag’éi"('g‘i;) This Periog | Sored (notin Cor D) a“d(i‘fr;d:‘;?ate (F/B) B-F
1000 Bonding & insurance 3 38,000.00 | $ 38,000.00 $ 38,000.00 | 100.0% | $ -
1010 Project Mobilization/Demobilization $ 20,000.00 | $ 12,000.00 $ 12,000.00 | 60.0% | $ 8,000.00
1020 Damage Survey $ 1,000.00 | $ 1,000.00 $ 1,000.00 | 100.0% | $ -
1030 Supervision 3 92,000.00 | $ 86,250.00 $ 86,250.00 | 93.8% | $ 5,750.00
1040 Field Office Supplies $ 1,600.00 | $ 1,600.00 $ 1,600.00 | 100.0% | $ -
1050 Dumpsters $ 5,000.00| § 4,480,001 $ 260.00 $ 4,740.00 | 94.8% | $ 260.00
1060 Temporary Stone $ 13,00000 | $ 13,000.00 3 13,000.00 | 100.0% | $ -
1070 Temporary Fencing - Orange Snow Fence $ 10,00000 | $ 10,000.00 $ 10,000.00 | 100.0%{ $ -
1080 Water Purchase - Wet Well Leak Tests $ 8,000.00 | $ 4,000.00 | $ 4,000.00 $ 8,000.00 | 100.0% | $ -
1090 Engineers - Computer Equipment/Office Supplies $ 6,000.00 | $ 6,000.00 $ 6,000.00 | 100.0% | $ -
1100 Temporary Utilities (Power, Temp. Toilets, Wifi, Cell phone) $ 15,000.00 | $ 13,500.00 | $ 750.00 $ 14,250.00 | 95.0% | $ 750.00
1110 Jobsite Safety Supplies & Equipment $ . 12,000.00 | $ 11,400.00 $ 11,400.00| 95.0% | $ 600.00
1120 RLTurner - General Equipment Rental $ 6,000.00 | $ 5600001 $ 225.00 $ 572500 | 95.4% | $ 275.00
1130 Survey/Staking $ 4,200.00 | $ 4,200.00 $ 4,200.00 | 100.0%{ $ -
1140 Material Testing $ 6,500.00 | $ 5,950.00 | $ 225.00 $ 6,175.00 | 95.0% | $ 325.00
1150 Rebar/DBR - Material $ 69,700.00 | $ 68,950.00 $ 750.00 | $ 69,700.00 { 100.0% | § -
1160 Rebar/DBR - Labor $ 34,800.00] $ 34,180.00 $ 34,180.00 | 98.2% | $ 620.00
1170 Excavation - Excavation/Backfill Wet Well - Mat. & Lab. $ 124,000.00 | $ 124,000.00 $ 124,000.00 | 100.0% | $ -
1180 Excavation - Gravity Sewer Installation - Mat. & Lab. $ 102,400.00 | $ 102,400.00 3 102,400.00 | 100.0% | $ -
1190 Excavation - Excavation/Backfill - Above Grade ltems $ 18,500.00 | § 13,950.00 | $ 4,550.00 $ 18,500.00 | 100.0% | $ -
1200 Erosion Control & Seeding Mat & Lab @ Lift Station/18" Sewer | $ 17,000.00 | $ 6,800.00 $ 6,800.00 | 40.0% | $ 10,200.00
1210 Gas Line - Material & Labor $ 7.000.00 | $ 3,500.00 | $ 3,500.00 $ 7,000.00 | 100.0% | $ -
1220 *Gravel & Grass Porous Pavers - Material & Labor $ 17,700.00 | $ - $ - $ 17,700.00
1230 Mud Mat - Material $ 600.00 | $ 600.00 $ 600.00 | 100.0% | $ -
1240 Mud Mat - Labor $ 5300001 % 5,300.00 $ 5,300.00 | 100.0% | $ -
1250 Base Mat Forming - Material $ 1,000.00 | $ 1,000.00 3 1,000.00 | 100.0% { $ -
1260 Base Mat Form Forming - Labor $ 2,700.00 | % 2,700.00 $ 2,700.00 | 100.0%{ $ -
1270 Base Mat Concrete - Material $ 4200001 $ 4,200.00 $ 4,200.00 | 100.0% | $ -
1280 Base Mat Concrete - Labor $ 2,200.00 $ 2,200.00 3 2,200.00 | 100.0% | $ -
1290 Wet Weli Walls Forming - Material $ 22,300.00 | $ 22,300.00 $ 22,300.00 | 100.0% | $ -
1300 Wet Well Walls Forming - Labor $ 48,600.00 | $ 48,600.00 3 48,600.00 | 100.0% | $ -
1310 Wet Well Walls Concrete - Material $ 28,500.00 | $ 28,500.00 $ 28,500.00 { 100.0% | $ -
1320 Wet Well Walls Concrete - Labor $ 10,800.00 | $ 10,800.00 $ 10,800.00 | 100.0% | $ -
1330 Flow Channels - Material $ 2900001 § 2,900.00 $ 2,900.00 | 100.0%{ § -
Totals $ 758,500.00 | $ 699,760.00{ $ 13,510.00 $ 750.00) $ 714,020.00 $ 44,480.00

EJICDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EJCDC. Al rights reserved.
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Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): WEST LAFAYETTE. INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTs |/PPiication Number: 8
Application Period: 1 »6/13.06/02/14 Application Date: 5114 Page 3 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
S‘S‘f‘c‘;gf\asg" Description Scheduled Value ($) Ag;ﬁrc"aggi"('g‘i;) This Period | Stored (netin C.or D) a"d(gtfr;d:‘;?a‘e (F/B) ®-F
1340 Flow Channels - Labor $ 6,500.00 | § 6,500.00 $ 6,500.00 | 100.0% | $ -
1350 Lid Formwork - Material $ 2,800.00 $ 2,800.00 $ 2,800.00 | 100.0% | $ -
1360 Lid Formwork - Labor $ 12,600.00 | § 12,600.00 $ 12,600.00 | 100.0% | $ -
1370 Lid Concrete - Material $ 2,600001] $ 2,600.00 $ 2,600.00 | 100.0% | $ -
1380 Lid Concrete - Labor $ 2,100.00| $ 2,100.00 $ 2,100.00 { 100.0% | $ -
1390 Electrical Room Footings Form & Pour - Material $ 2,40000 | $ 2,400.00 $ 2,400.00 | 100.0% | $ -
1400 Electrical Room Footings Form & Pour - Labor $ 600.00 | $ 600.00 $ 600.00 | 100.0% | $ -
1410 Perimeter Walls Forming - Material 3 11,000.00 1 $ 11,000.00 3 11,000.00 | 100.0% | $ -
1420 Perimeter Walls Forming - Labor 3 22,000.00 | $ 22,000.00 $ 22,000.00 [ 100.0% | $ -
1430 Perimeter Walls Concrete - Material $ 13,000.00 | $ 13,000.00 $ 13,000.00 | 100.0% | $ -
1440 Perimeter Walls Concrete - Labor $ 8,600.00 | $ 8,600.00 $ 8,600.00 | 100.0% | $ -
1450 Rub Perimeter Walls - Material & Labor 3 5,700.00 | $ 5,700.00 $ 5,700.00 | 100.0% | $ -
1460 Elect. Room Slab Forming - Material $ 30000 $ 300.00 $ 300.00 | 100.0% | $ -
1470 Elect. Room Slab Forming - Labor $ 800.00 | § 800.00 $ 800.00 | 100.0% | $ -
1480 Elect. Room Slab Concrete - Material $ 2,700.00 | $ 2,700.00 $ 2,700.00 | 100.0% | $ -
1490 Elect. Room Slab Concrete - Labor $ 700.00 | $ 700.00 $ 700.00 | 100.0% | $ -
1500 Elect. Room Lid - Form - Material $ 2,500.00 | $ 2,500.00 $ 2,500.00 | 100.0% | $ -
1510 Elect. Room Lid - Form - Labor $ 6,000.00 | $ 6,000.00 $ 6,000.00 | 100.0% | $§ T-
1520 Elect. Room Lid - Concrete - Material $ 2,000.00 | $ 2,000.00 $ 2,000.00 | 100.0% | $ -
1530 Elect. Room Lid - Concrete - Labor $ 2,700.00 | $ 2,700.00 $ 2,700.00 | 100.0% | $ -
1540 Column Footings Form and Pour - Material & Labor $ 2,200.001 $ 2,200.00 $ 2,200.00 | 100.0% | $ -
1550 Piers Form and Pour - Material & Labor $ 1,300.00 | $ 1,300.00 $ 1,300.00 | 100.0% | $ -
1560 Stoop Form & Pour - Material & Labor $ 1,10000 | $ 550.00 $ 550.00 | 50.0% | $ 550.00
1570 Ductbank Concrete - Material & Labor $ 7,700.00 | $ 7,700.00 $ 7,700.00 | 100.0% | $ -
1580 Generator Pad Form - Material & Labor $ 700.00 | $ 700.00 $ 700.00 | 100.0% | $ -
1590 Generator Pad Concrete - Material & Labor $ 2,600.00 | $ 2,600.00 $ 2,600.00 | 100.0% | $ -
1600 Exterior Stone Cladding - Labor & Material $ 23,500.00 | % - $ 21,500.00 | $ - $ 21,500.00 | 91.5% | $ 2,000.00
1610 Structural Steel - Labor & Material $ 87,500.00 | $ 83,000.00 $ 83,000.00 | 84.9% | % 4,500.00
1620 Undulating Roof Canopy - Labor & Material $ 90,000.00 | $ - 3 46,200.00 | % 46,200.00 | 51.3% | $ 43,800.00
1630 Joint Sealants - Material & Labor $ 4,200.00 | $ - $ 500.00 $ 500.00 | 11.9% [ $ 3,700.00
1640 Air Barrier - Material & Labor $ 5,300.00 | $ 5,300.00 $ 5,300.00 | 100.0% | $ -
1650 Concrete Protective Lining - Labor & Material $ 66,800.00 | $ - $ - $ 66,800.00
1660 Crystalline Waterproofing - Labor & Material $ 14,200.00 | $ 14,200.00 $ 14,200.00 | 100.0% | $ -
1670 Roofing - Material & Labor 3 11,200.00 | $ - $ 10,080.00 $ 10,080.00 | 90.0% | $ 1,120.00
Totals $ 425,900.00] $ 225,150.00| $ 32,080.00| $ 46,200.00( $ 303,430.00 $ 122,470.00
EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EXCDC. All rights reserved.
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Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE. INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTs |/ PPiication Number: 8
Application Period: »  6/13-06/02/14 Application Date: o114 Page 4 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
SSpecffication Description Scheduled Value ($) Frqm F.’revious This Period Stored (notin C or D) and Stored to Date (F/B) ®-F)
ection No. Application (C+D) (C+D+E)
1680 Metal Wall Panels - Labor & Material $ 292,000.00 | $ - $ 262,800.00 $ 262,800.00 | 90.0% | $ 29,200.00
1690 Doors/Frames/HW - Material $ 6,100.00 | $ - $ 6,100.00 $ 6,100.00 | 100.0% | $ -
1700 Doors/Frames/HW - Labor $ 2500001 % - $ 1,500.00 $ 1,500.00 | 60.0% | $ 1,000.00
1710 Entrance Gate - Material $ 39,200.00 | $ 29,500.00 $ 29,500.00{ 75.3% | $ 9,700.00
1720 Door/Frame/Gate - Labor $ 5,300.00 1 § 3,700.00 $ 3,700.00 | 69.8% | $ 1,600.00
1730 Channel Glazing System - Labor & Material $ 69,700.00 | $ - $ 54,600.00 | $ 54,600.00 | 78.3% | $ 15,100.00
1740 Painting $ 33,000.00 1 % - 3 8,250.00 $ 8,250.00 | 25.0% | $ 24,750.00
1750 Access Hatches $ 16,600.00 | $ 16,600.00 3 16,600.00 | 100.0% | $ -
1760 Slide/Slice Gates & Stop Plates - Material $ 34,700.00 | $ - $ 34,700.00 | $ - $ 34,700.00 | 100.0% | $ -
1770 I/C & Field Instruments & SCADA - Material $ 110,000.00 | $ - $ 104,500.00 | $ - $ 104,500.00 | 95.0% | $ 5,500.00
1780 *Adjustable Frequency Drives - Material $ 23,000.00 | $ - $ 23,000.00 | $ - $ 23,000.00 | 100.0% | $ -
1790 Pumps - Material $ 79,400.00 | $ - $ 79,400.00 1 $ 79,400.00 | 100.0% | $ -
1800 Valves - Material $ 19,800.00 | $ 19,900.00 $ 19,900.00 | 100.0% | $ -
1810 Pump Base Elis - Labor $ 12,200.00 | $ 12,200.00 $ 12,200.00 | 100.0% | $ -
1820 Pump Guide Rails - Material & Labor $ 8,100.00 | $ - $ 8,100.00 $ 8,100.00 | 100.0% | $ -
1830 Sluice Gate - Labor $ 6,700.00 | § 6,030.00 | $ 670.00 $ 6,700.00 | 100.0% | $ -
1840 Stop Gate - Labor $ 1,000.00 ] % - $ 1,000.00 $ 1,000.00 | 100.0% | $ -
1850 Sump Pump - Labor $ 3,400.00 | $ - $ 3,400.00 $ 3,400.00 | 100.0% | $ -
1860 Sewage Pump - Labor $ 600.00 | $ - 3 600.00 $ 600.00 | 100.0% | $ -
1870 Drain Piping - Material & Labor $ 2,600.00| $ 130000 $ 1,300.00 $ 2,600.00 | 100.0% | $ -
1880 Process Valves - Labor $ 7,400.00 | $ 6,660.00 | $ 740.00 $ 7,400.00 | 100.0% | $ -
1890 Air Release Valves|] $ 3,800.00 | $ - $ 3,800.00 | $ - $ 3,800.00 | 100.0% | $ -
1900 Wet Weil Piping - Material & Labor $ 24,000.00 | $ 21,600.00 | $ 2,400.00 $ 24,000.00 | 100.0% | $ -
1910 Valve & Meter Vault Piping - Material & Labor $ 3530000 | $ 33,635.00 $ 33,5635.00| 95.0% { % 1,765.00
1920 Pressure Gauges - Material & Labor $ 1,400.00 | § - $ 1,050.00 $ 1,050.00 | 75.0% | $ 350.00
1930 Stilling Well - Material & Labor $ 5400001 $ - $ 5,400.00 $ 5,400.00 { 100.0% | § -
1940 Vent Piping - Material & Labor $ 1,600.00 | § - $ 1,600.00 $ 1,600.00 | 100.0% | $ -
1950 SS Baffle Fabrication - Material & Labor $ 9,400.00 | $ 8,460.00 | $ 940.00 | $ - $ 9,400.00 | 100.0% | $ -
1960 SS Baffle Installation - Labor $ 4,00000 | $ 4,000.00 $ 4,000.00 | 100.0% | $ -
1970 Project Plaque - Material & Labor $ 3,200.00 | $ - $ - $ 3,200.00
1980 Signage - Material & Labor $ 4,300.00 | $ - 3 - $ 4,300.00
1990 *HVAC - Material & Labor $ 17,000.00 | $ - $12,750.00 $ 12,750.00 | 75.0% | $ 4,250.00
2000 Temporary Power Hook-up & Electrical Mobilization $ 6,700.00 | $ 6,700.00 $ 6,700.00 | 100.0% | $ -
2010 Primary Service & Transfer - Labor & Material $ 6,500.00 | $ 4,900.00 $1,600.00 $ 6,500.00 [ 100.0% | $ -
Totals $ 896,000.00 | $ 175,085.00 | $ 486,200.00( $ 134,000.00 | $ 795,285.00 $ 100,715.00

EICDC C-620 Contractor's Application for Payment

Page 4 of 6

© 2010 National Society of Professional Engineers for EICDC. All rights reserved.




Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract) WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTs |/PPiication Numb 8
Application Period: Application Date: 06/02/14 Page 5 of 6
Work Completed E F G
A B C D Materials Presently Total Completed ” Balance to Finish
Specification . From Previous . . Stored (notin Cor D) | and Stored to Date F /°B (B-F)
Section No. Description Scheduled Value ($) Application (C+D) This Period (C+D+E) ( )
2020 Exterior Conduit - Labor & Material $ 24,800.00 $18,500.00 $18,500.00 746% | $ 6,300.00
2030 Interior Conduit - Labor & Material $ 48,300.00 $34,000.00 $11,885.00 $45,885.00 95.0% | § 2,415.00
2040 Wiring - Labor & Material $ 17,400.00 $17,400.00 $17,400.00 100.0% | $ -
2050 Grounding - Labor & Material $ 13,800.00 $12,400.00 $12,400.00 89.9% | § 1,400.00
2060 Switchgear, Panels, Transformers- Labor & Material $ 32,900.00 $32,900.00 $32,900.00 100.0% | $ -
2070 Generator/Transfer Switch - Labor and Material $ 75,000.00 $65,000.00 $6,250.00 $71,250.00 95.0% | $ 3,750.00
2080 *Lighting - Labor and Material $ 36,400.00 $ 36,400.00
2090 Equipment Electrical Connections - Labor & Material 3 13,000.00 $ 13,000.00
$ -
$ _
$ R
$ R
3 -
Page Subtotal | § 261,600.00 | $ 129,900.00 | $  68,435.00 | § - $ 198,335.00 | 75.8% | $ 63,265.00
$ i
ITEM #1 TOTALS | § 2,342,000.00 | $ 1,229,895.00 | $ 600,225.00 | $ 180,950.00 | $ 2,011,070.00 | 85.9% | $ 330,930.00
$ R
$ _
2100 Item #2 - 12" FM Piping - 4000 Lineal Feet @ $50/LF $ 200,000.00 | $ 168,200.00 3 168,200.00 | 84.1% | $ 31,800.00
2110 Item #3 - 8" FM Piping - 6000 Lineal Feet @ $31/LF $ 186,000.00 | $ 168,423.00 $ 168,423.00 | 906% | $ 17,577.00
2120 Item #4 ~ Landscape Allowance $ 15,000.00 $ - $ 15,000.00
2130 Item #5 - Owners Work Allowance $ 50,000.00 | $ 22,251.25| $ 11,669.00 $ 33,920.25 | 67.8% | $ 16,079.75
$ .
$ .
$ B
Totals $ 2,793,000.00 1,588,769.25| $ 611,894.00( $ 180,950.00] $ 2,381,613.25 $ 411,386.75
* Green Project Reserver (GPR)
item #5 Includes: WO1 - Directional Drill @ Fire Station 28,728.00 w03 1,575.00 Bolded is new this app
WO4 - items 1-6 on Work Order 4 (14,690.75) WOS5 - ltems 1-5 1,378.00
WO2 R1 - Items 1-3 on Work Order 2R1 - 8,214.00 WOS6 - item 1 (21,284.00)
WO7 (Partial Billing of Item 1) 30,000.00
22.251.25 11,669.00

EICDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 5 of 6




Stored Material Summary Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN Application Number: 8
IMPROVEMENTS
Application Period: 12/26/13-06/02/14 Application Date: 06/02/14 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier (with Storage L . Date Placed Amount Stored | Completed and Stored Date Remaining in
Bid I X : Taterials or E t Stored . . Al (
id tem No Invoice No. | Specification Location Description of Materials or Equpment Store into Storage Anzg;mt this Month ($) toDate (D +E) {Montl/ u(lg;m Storage ($)
Section No,) (MontlyYear) Year) ‘ (D+E-F)
1150 3071579 03200 Onsite Reinforcement Bar - Mat Foundation 520131 % 9,773.00 | S - $ 9,773.00 6/2013 $ 9,773.00 | § -
‘ . - . ‘ ‘ - 62013 561350

. $
3072087 7p013 |s 1093650 | S

go0i3 s 200000

82013 |s 450350

3073060 Reinforcement Bar - DBR's 7/2013 s 3,150.00 $ 3,150.00 8/2013 $ 3,150.00 | §
‘ - 9013 | 158230

1087320 | 02507 |oms PVCSewerPipe L spois ls 6085801 § 6,085.50

ISE PayAppl

46,200,00 1S 46.200.00 46,200.00

54,600.00

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EICDC. All rights reserved.




Stored Material Summary

Contractor's Application

For (Contract):

WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN

Application Number:

3100

1087320 02507
2! 0

" Force Main Piping

12013

72013 s

_ spois s

27,.832.00

328100

2375570

ool s 283,

S 1,555.40 8/2013 N 1,55540 | §
| 8p013 18 607020
1op013 |s 1768500

9p013 |s (45900

oo |s aisnaoo

3,283.00

8
IMPROVEMENTS
Application Period: 12/26/13-06/02/14 Application Date: 06/02/14 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier {with Storage - . Date Placed Amount Stored | Completed and Stored Date ] Remaining in
No. faterials or E t Stored . t . Amount

Bid ltem No. Inveoice No. | Specification Location Description of Materials or Equpment Store into Storage A“(l;;'m this Month (8) toDate (D+E) (Month/ (;) Storage ($)
Section No.) (Month/Y ear) " Year) :

(D+E

Jan
$ - s - s - $ ; )
$ - s - s - $ - -
Totals S 21946240 | S 328,700.00 | S 548,162.40 $367.212.40 180,956.00

EJCDC C-620 Contractor's Application for Payment
@ 2010 National Society of Professional Engineers for EICDC. All rights reserved.




AFFIDAVIT AND WAIVER OF LIEN

Final X

Partial X

Payment to Follow

State of Indiana, County of Marion, SS:

JAMES D. GANN, being duly sworn, states that he is the C.F.O. of R. L. TURNER
CORPORATION having contracted with the BOARD OF PUBLIC WORKS & SAFETY OF THE
CITY OF WEST LAFAYETTE, INDIANA to furnish certain materials and/or labor as follows: Per
Contract for a project known as WEST LAFAYETTE, INDIANA —~ NORTHSIDE REGIONAL LIFT
STATION & FORCE MAIN IMPROVEMENTS located in WEST LAFAYETTE, IN and owned by the

BOARD OF PUBLIC WORKS & SAFETY OF THE CITY OF WEST LAFAYETTE and does hereby

further state:

(PARTIAL WAIVER) that the balance due from the owner is the sum of;

Three Hundred Ninety Five Thousand Nine Hundred Fifty Eight and 60/100 Dollars

....... 1$395,958.60)

reeceipt-of-which-is hereby acknowledged;or

the payment of which has been promised as the sole consideration
X | for this Affidavit and Partial Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

(FINAL WAIVER) that the balance due from the owner is the sum of:

receipt of which is hereby acknowledged; and

the payment of which has been promised as the sole consideration
for this Affidavit and Final Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

THEREFORE, the undersigned waives and releases unto the Owner of said premises, any and

all lien or claim whatsoever on the above described property and improvements thereon on
account of labor or material or both, furnished by the undersigned thereto and further certifies
that no other party has any claim or right to a lien on account of any work performed or

material furnished to the undersigned for said project, and within the scope of this affidavit
and waiver.

R. L. TURNER CORPORATION, INC.
By k/d//mxy ,,() i, €

4/,//'”1

O {ZE
JAMES D. GANN, C.F.O. Q
3
3w [
- Zp
e
WITNESS MY HAND AND NOTARIAL SEAL, this 2nd day of June, 2014. m Qm%g
G, ' // /:/ Q'T-[P"-ux
dne. K. Ko BZTcH
Jamig K. Kitron, Notary Public 5> ;i::é’
/ 5% 02
County of residence: Hamilton My commission expires: 03/20/2015 P
8
w




